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LODI CITY COUNCIL 
Carnegie Forum 

305 West Pine Street, Lodi 
TM  

** A G E N D A ** 
REGULAR MEETING – Lodi City Council 
SPECIAL MEETING – Lodi Public Improvement Corp.; 
Industrial Development Authority; Lodi Financing Corp.; & 
Redevelopment Agency 

Date: December 19, 2007 
Time: Closed Session 6:00 p.m. 
  Regular Meeting 7:00 p.m. 

For information regarding this agenda please contact: 
Randi Johl, City Clerk, (209) 333-6702

 

NOTE:  All staff reports or other written documentation relating to each item of business referred to on the agenda are on 
file in the Office of the City Clerk, located at 221 W. Pine Street, Lodi, and are available for public inspection.  If 
requested, the agenda shall be made available in appropriate alternative formats to persons with a disability, as required 
by Section 202 of the Americans with Disabilities Act of 1990 (42 U.S.C. Sec.  12132), and the federal rules and 
regulations adopted in implementation thereof.  To make a request for disability-related modification or accommodation 
contact the City Clerk’s Office as soon as possible and at least 24 hours prior to the meeting date.  
 
C-1 Call to Order / Roll Call 

C-2 Announcement of Closed Session 

 a) Actual Litigation: Government Code §54956.9(a); One Case; People of the State of California; and 
the City of Lodi, California v. M & P Investments, et al., United States District Court, Eastern 
District of California, Case No. CIV-S-00-2441 FCD JFM 

b) Actual Litigation: Government Code §54956.9(a); One Case; City of Lodi v. Michael C. Donovan, 
an individual; Envision Law Group, LLP, et al., San Francisco Superior Court, Case  
No. CGC-05-441976 

c) Threatened Litigation: Government Code §54956.9(b); One case; Potential Suit by Margaret 
Stewart Against City of Lodi Based on Personal Injury 

d) Conference with Blair King, City Manager, and Jim Krueger, Deputy City Manager (Acting Labor 
Negotiators), Regarding Lodi Professional Firefighters, Lodi Police Officers Association, Lodi 
Police Dispatchers Association, and Association of Lodi City Employees Regarding Maintenance 
and Operators Pursuant to Government Code §54957.6 

C-3 Adjourn to Closed Session 
 

NOTE:  THE FOLLOWING ITEMS WILL COMMENCE NO SOONER THAN 7:00 P.M. 
 

C-4 Return to Open Session / Disclosure of Action 

A. Call to Order / Roll call 

B. Invocation – Pastor Steve Elmore, Century Assembly Church 

C. Pledge of Allegiance 

D. Presentations 

D-1 Awards – None 

D-2 Proclamations – None 

D-3 Presentations – None 
 
E. Consent Calendar (Reading; Comments by the Public; Council Action) 

 E-1 Receive Register of Claims in the Amount of $5,271,931.51 (FIN) 

 E-2 Approve Minutes (CLK) 
a) December 4, 2007 (Shirtsleeve Session) 
b) December 5, 2007 (Regular Meeting) 
c) December 11, 2007 (Shirtsleeve Session) 
d) December 12, 2007 (Special Joint Meeting w/Lodi Planning Commission) 
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CITY COUNCIL AGENDA 
DECEMBER 19, 2007 
PAGE TWO 
 
 
Res. E-3 Approve Plans and Specifications and Authorize Advertisement for Bids for the Installation of 

 Residential Water Meters (Phase 2); Approve Solicitation of Bids for 464 Water Meters; and 
 Adopt Resolution to Establish Hersey, Sensus, and Badger Water Meters as Standard Water 
 Meters for Future Purchases (PW) 

Res. E-4 Adopt Resolution Authorizing Additional Task Orders for West Yost and Associates to Prepare 
Work Plans Required by the City’s Wastewater Discharge Permit and for Ongoing Permit 
Assistance and Appropriating $317,000 in the Wastewater Fund (PW) 

 E-5 Authorize Additional Task Orders with Treadwell & Rollo for Technical Work Anticipated in 2008 for 
Alternatives Analysis and Implementation of the Cleanup and Abatement Order for the Central Plume 
and Additional Groundwater Modeling for PCE/TCE Contamination Remediation ($467,500) (PW) 

Res. E-6 Adopt Resolution Authorizing the City Manager to Execute Contract Change Order No. 4 with MV 
Public Transportation, Inc., to Add Computerized Dispatching Software, Installation, and On-Going 
Software Service Charges (Not to Exceed $24,000) (PW) 

 E-7 Accept Proposed Victor Road Dedication from Archer Daniels Midland and Approve Transfer to 
Caltrans (PW) 

Res. E-8 Adopt Resolution Authorizing the City Manager to Execute an Agreement with the Boosters of 
Boys/Girls Sports Organization (BOBS) for Concession Operations at the Grape Bowl Stadium, 
Kofu, Salas, and Zupo Parks and Other Locations for BOBS-Sponsored Events (PR) 

Res. E-9 Adopt Resolution Approving Improvement Agreement for the Public Improvements for Reynolds 
Ranch, Phase 1 (PW) 

 E-10 Cancel January 2, 2008, Regular City Council Meeting (CLK) 

F. Comments by the Public on Non-Agenda Items 

THE TIME ALLOWED PER NON-AGENDA ITEM FOR COMMENTS MADE BY THE PUBLIC IS LIMITED 
TO FIVE MINUTES. 

The City Council cannot deliberate or take any action on a non-agenda item unless there is factual 
evidence presented to the City Council indicating that the subject brought up by the public does fall into 
one of the exceptions under Government Code Section 54954.2 in that (a) there is an emergency situation, 
or (b) the need to take action on the item arose subsequent to the agenda's being posted. 

Unless the City Council is presented with this factual evidence, the City Council will refer the matter for 
review and placement on a future City Council agenda. 

G. Comments by the City Council Members on Non-Agenda Items 
 
H. Comments by the City Manager on Non-Agenda Items 
 
I. Public Hearings 

Res. I-1 Public Hearing to Consider Adopting Resolution Approving Paratransit Service Policy and 
Procedures and Implementing Proposed Changes to Existing Dial-A-Ride Services (PW) 

 
J. Communications 

 J-1 Claims Filed Against the City of Lodi 

  a) Application for Leave to Present Late Claim for Carlos Tobar, Date of Loss 3/18/07 (CLK) 

 J-2 Appointments 

a) Post for Expiring Terms on the Lodi Senior Citizens Commission, San Joaquin County 
Mosquito and Vector Control District, and the Site Plan and Architectural Review 
Committee (CLK) 

 J-3 Miscellaneous 

  a) Monthly Protocol Account Report (CLK) 
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CITY COUNCIL AGENDA 
DECEMBER 19, 2007 
PAGE THREE 
 
 
K. Regular Calendar 

 K-1 Presentation Regarding Proposed Art in Public Places Art Piece by Artists Rowland Cheney and 
Chris Kralj (COM) 

 K-2 Presentation of June 30, 2007, Financial Condition for All City of Lodi Funds (CM) 

Res. K-3 Adopt Resolution Authorizing the City Manager to Execute an Updated Second Phase Member 
Agreement with the Northern California Power Agency for the Lodi Energy Center ($3,030,000) 
(EUD) 

Res. K-4 Adopt Resolution Authorizing the City Manager to Enter into a First Amendment to World of 
Wonders Science Museum Lease to Extend Commencement of Rent Obligation (CM) 

Res. K-5 Adopt Resolution Establishing the Community Development Block Grant Allocation Policy (CD) 

 K-6 Authorize Staff to Commence Negotiations with Central Valley Waste Services (Waste 
Management) to Exercise Contract Renewal Option (PW) 

 K-7 Approve Expenses Incurred by Outside Counsel/Consultants Relative to the Environmental 
Abatement Program Litigation and Various Other Cases Being Handled by Outside Counsel 
($195,434.92) (CA) 

L. Ordinances – None 
 
M. Reorganization of the Following Agency Meetings: 

Res. M-1 Lodi Public Improvement Corporation 

Res. M-2 Industrial Development Authority 

Res. M-3 Lodi Financing Corporation 

Res. M-4 City of Lodi Redevelopment Agency 
 
N. Adjournment 
 
 
Pursuant to Section 54954.2(a) of the Government Code of the State of California, this agenda was posted at least 
72 hours in advance of the scheduled meeting at a public place freely accessible to the public 24 hours a day. 
 
 
 
 
        ________________________ 
        Randi Johl 
        City Clerk 
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APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Receive Register of Claims Dated November 22, and November 29, 2007 in the 

Total Amount of $5,271,931.51 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Financial Services Manager 
 
 
RECOMMENDED ACTION:           Receive the attached Register of Claims for $5,271,931.51.  
 
 
BACKGROUND INFORMATION:  Attached is the Register of Claims in the amount of $5,271,931.51 

dated 11/22/07, and 11/19/07.  Also attached is Payroll in the amount 
of $1,191,245.57. 

 
 
 
FISCAL IMPACT: n/a 
 
 
FUNDING AVAILABLE: As per attached report.   
 
 
 
 
 
     ___________________________________ 
     Ruby R. Paiste, Financial Services Manager 
 
 
         
 
RRP/rp 
 
Attachments 
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                              Accounts Payable         Page       -        1 
                                Council Report         Date       - 12/03/07 
   As of   Fund          Name                          Amount 
 Thursday 
 --------- ----- ------------------------------ -------------------- 
 11/22/07  00100 General Fund                         423,402.23 
           00123 Info Systems Replacement Fund          3,238.80 
           00130 Redevelopment Agency                     495.00 
           00160 Electric Utility Fund                  1,575.59 
           00164 Public Benefits Fund                     570.88 
           00170 Waste Water Utility Fund              13,839.70 
           00171 Waste Wtr Util-Capital Outlay          2,499.93 
           00172 Waste Water Capital Reserve              471.50 
           00180 Water Utility Fund                     7,929.82 
           00182 IMF Water Facilities                     707.90 
           00210 Library Fund                           2,350.61 
           00235 LPD-Public Safety Prog AB 1913         1,307.20 
           00260 Internal Service/Equip Maint           8,007.79 
           00270 Employee Benefits                     12,663.47 
           00310 Worker's Comp Insurance               31,022.92 
           00320 Street Fund                            1,293.07 
           00321 Gas Tax                                9,847.13 
           00340 Comm Dev Special Rev Fund             71,775.64 
           01218 IMF General Facilities-Adm            10,704.51 
           01250 Dial-a-Ride/Transportation             8,931.27 
           01410 Expendable Trust                      54,810.09 
                                                  --------------- 
Sum                                                   667,445.05 
                                                  --------------- 
Total for Week 
Sum                                                   667,445.05 
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                               Accounts Payable         Page       -        1 
                                Council Report          Date       - 12/03/07 
   As of   Fund          Name                          Amount 
 Thursday 
 --------- ----- ------------------------------ -------------------- 
 11/29/07  00100 General Fund                         660,830.40 
           00160 Electric Utility Fund              3,812,159.64 
           00161 Utility Outlay Reserve Fund           18,803.75 
           00164 Public Benefits Fund                     340.58 
           00170 Waste Water Utility Fund              53,395.06 
           00172 Waste Water Capital Reserve            5,945.41 
           00180 Water Utility Fund                     1,486.93 
           00210 Library Fund                           2,411.53 
           00235 LPD-Public Safety Prog AB 1913         4,062.76 
           00260 Internal Service/Equip Maint          30,326.40 
           00321 Gas Tax                                1,129.94 
           00325 Measure K Funds                          135.18 
           00340 Comm Dev Special Rev Fund                947.96 
           01250 Dial-a-Ride/Transportation             9,662.34 
           01410 Expendable Trust                       2,810.50 
                                                  --------------- 
Sum                                                 4,604,448.38 
           00184 Water PCE-TCE-Settlements                 38.08 
                                                  --------------- 
Sum                                                        38.08 
                                                  --------------- 
Total for Week 
Sum                                                 4,604,486.46 
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                         Council Report for Payroll     Page       -        1 
                                                        Date       - 12/03/07 
            Pay Per   Co           Name                           Gross 
  Payroll     Date                                                 Pay 
 ---------- -------  ----- ------------------------------ -------------------
- 
 Regular    11/18/07 00100 General Fund                         765,356.22 
                     00160 Electric Utility Fund                141,676.18 
                     00164 Public Benefits Fund                   5,208.75 
                     00170 Waste Water Utility Fund              84,216.98 
                     00180 Water Utility Fund                     1,630.05 
                     00210 Library Fund                          34,345.82 
                     00235 LPD-Public Safety Prog AB 1913         4,082.34 
                     00260 Internal Service/Equip Maint          21,012.22 
                     00321 Gas Tax                               55,631.85 
                     00340 Comm Dev Special Rev Fund             33,424.16 
                     01250 Dial-a-Ride/Transportation             3,114.56 
                                                            --------------- 
Pay Period Total: 
Sum                                                           1,149,699.13 
 Retiree    12/31/07 00100 General Fund                          41,546.44 
                                                            --------------- 
Pay Period Total: 
Sum                                                              41,546.44 
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  AGENDA ITEM E-02 
 

 

 
APPROVED: ______________________________ 

 Blair King, City Manager 
council/councom/Minutes.doc 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
AGENDA TITLE: Approve Minutes 

a) December 4, 2007 (Shirtsleeve Session) 
b) December 5, 2007 (Regular Meeting) 
c) December 11, 2007 (Shirtsleeve Session) 
d) December 12, 2007 (Special Joint Meeting w/Lodi Planning Commission) 
 

MEETING DATE: December 19, 2007 
 
PREPARED BY: City Clerk 
 
 
RECOMMENDED ACTION: Approve the following minutes as prepared: 

a) December 4, 2007 (Shirtsleeve Session) 
b) December 5, 2007 (Regular Meeting) 
c) December 11, 2007 (Shirtsleeve Session) 
d) December 12, 2007 (Special Joint Meeting w/Lodi Planning 

Commission) 
 
 
BACKGROUND INFORMATION: Attached are copies of the subject minutes, marked Exhibits A 

through D. 
 
 
FISCAL IMPACT:  None. 
 
 
FUNDING AVAILABLE: None required. 
 
 
 
      __________________________ 
      Randi Johl 
      City Clerk 
 
RJ/JMP 
 
Attachments 
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CITY OF LODI 
INFORMAL INFORMATIONAL MEETING 

"SHIRTSLEEVE" SESSION 
CARNEGIE FORUM, 305 WEST PINE STREET 

TUESDAY, DECEMBER 4, 2007 
 
An Informal Informational Meeting ("Shirtsleeve" Session) of the Lodi City Council was held Tuesday, 
December 4, 2007, commencing at 7:00 a.m. 
 
A. ROLL CALL 

Present: Council Members – Hansen, Hitchcock, Katzakian, Mounce, and Mayor Johnson 

 Absent:  Council Members – None 

Also Present: City Manager King, City Attorney Schwabauer, and City Clerk Johl 
 
B. TOPIC(S) 
 

B-1 “Presentation by Jim Glaser, Interim Director of the San Joaquin County Local Agency 
Formation Commission, Regarding Area of Interest and Sphere of Influence” 
 

City Manager King briefly introduced the subject matter of an area of interest and a sphere 
of influence.  

 

San Joaquin County Local Agency Formation Commission (LAFCO) Interim Executive 
Officer, Jim Glaser, provided a presentation regarding the policies and procedures, spheres 
of influence, service reviews, and annexation. Specific topics of discussion included what 
LAFCO is, the history of the organization, the San Joaquin County area LAFCO, 
membership make-up and issues, areas of interest policy and sphere of influence plan, 
municipal review policies, Stockton policies that are relative to the same, annexations, 
approval of policies that are not in conflict with other agencies through memorandum of 
understanding, community separator addressed through an area of interest, and service 
provided through sphere of influence only and not an area of interest.  
 

In response to Council Member Hansen, Mr. Glaser stated there are many types of districts 
and they could include fire districts and irrigation districts among others.  
 

In response to Council Member Hansen, Mr. Glaser stated all LAFCO’s have city 
representation on a rotation basis. City Attorney Schwabauer stated the membership is set 
by statute. City Manager King added that some cities have membership selection 
committees. Mr. Glaser stated all LAFCO members are required to act on behalf of LAFCO 
and not individual cities.  
 

In response to Mayor Johnson, Mr. Glaser stated there is some opportunity for infill; 
although, it is difficult with time and ownerships by various parties. Mr. Glaser stated infill 
policies are referenced on pages 2, 3, and 13 to 14. He stated the language requires an 
effort to address infill before open space land is utilized. 
 

In response to Council Member Hansen, Mr. Glaser stated that, if a city had no growth 
control, historical numbers and related information from the San Joaquin Council of 
Governments would likely be used to determine the needs. He stated that, while LAFCO 
does not have land use authority, the Commission is entitled to make decisions after 
receiving recommendations. He stated the process is objective because a random number 
cannot be chosen since the data must be based on historical numbers.  
 

In response to Council Member Hansen, Mr. Glaser stated the State growth control 
numbers are given some consideration indirectly, but because LAFCO is not a planning 
agency, there is no direct affect on growth rate or demand.  
 

In response to Council Member Hitchcock, Mr. Glaser stated the authority for an area of 
interest and sphere of influence (SOI) is given by statute. He stated a SOI is not supposed 
to have open space unless there is a plan to annex, but an area of interest can preserve 
land that is unique to a city. 

jperrin
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Continued December 4, 2007 
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In response to Mayor Johnson, Mr. Glaser stated he is not aware of the specifics regarding 
the septic requirements for the Armstrong Road parcels, but a SOI will likely be needed and 
concentration will be a factor.  
 

In response to Council Member Hansen, Mr. Glaser and Mr. Vogel confirmed that two acres 
can have their own septic system and one acre or less can link to the District or City for 
services. 
 

Discussion ensued between City Manager King and Mr. Glaser regarding the County’s 
ability to provide service review and zone outside of any review by LAFCO if the vote 
requirement is met for an annexation.  
 

In response to Council Member Hansen, Mr. Glaser stated LAFCO is in the process of 
recruiting for the permanent director position.  
 

In response to Council Member Hitchcock, Mr. Glaser confirmed that he is applying for the 
position.  
 

In response to Council Member Hansen, Mr. Glaser stated that, regardless of the particular 
director, the policies and procedures must be consistent as the Commission is committed 
philosophically to the same for continuity purposes. 
 

San Joaquin County Board of Supervisor Ken Vogel briefly discussed the County’s position 
on the policy, committee work on policy adoption based on state legislation, setting rules 
and procedures for cities as a non-land use authority, general direction for good planning 
purposes to direct reasonable growth, the need for balance with the General Plan, review of 
the AL-5 cluster zoning, and working on the long-term concerns regarding septic tank 
usage.  
 

In response to Council Member Hansen, Mr. Vogel stated in his opinion the growth figures 
are overstated and there needs to be a balance between growth and infrastructure such as 
roads. He stated the County should develop services for areas that will never be a part of a 
City while the City should provide services to predominantly residential based areas.  
 

Discussion ensued between Council Member Hansen and Mr. Vogel regarding the natural 
growth area between Stockton and Lodi, the path of development, rights of affected 
landowners, the preservation of a community separator through AL-5 designation, and the 
criteria associated with AL-5 and AG-40 as it relates to the General Plan and a SOI. 
Mr. Vogel stated the County General Plan will take approximately three years after the 
consultant is hired in January 2008.  
 

In response to Council Member Hitchcock, Mr. Glaser stated only one city can be in an 
area of interest at one time and it is generally based on first come first serve. 
Mr. Schwabauer confirmed based on his interpretation of Section 10(b) of the policy. 
 

Mr. King stated staff is awaiting a formal request from the County regarding financial 
participation from the City to bring the matter back to the City Council for consideration. Mr. 
Vogel stated he will speak to the CAO and the Board regarding the same. Mr. Vogel 
stated, if the zoning is addressed now through an environmental review, it would cost 
between $300,000 to $400,000. He stated that, if it is addressed through the General Plan, 
it would cost $100,000, but it would take up to three years.  

 

C. COMMENTS BY THE PUBLIC ON NON-AGENDA ITEMS 
 

None. 
 

D. ADJOURNMENT 
 

No action was taken by the City Council.  The meeting was adjourned at 8:05 a.m. 
 

       ATTEST: 
 
       Randi Johl, City Clerk 
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LODI CITY COUNCIL 
REGULAR CITY COUNCIL MEETING 

CARNEGIE FORUM, 305 WEST PINE STREET 
WEDNESDAY, DECEMBER 5, 2007 

 
A. CALL TO ORDER / ROLL CALL 

The Regular City Council meeting of December 5, 2007, was called to order by Mayor Johnson at 
7:00 p.m. 

 Present:  Council Members – Hansen, Hitchcock, Katzakian, Mounce, and Mayor Johnson 

 Absent:   Council Members – None 

 Also Present: City Manager King, City Attorney Schwabauer, and Deputy City Clerk Perrin 
 
B. INVOCATION 
 

 The invocation was given by Pastor Scott Hubbard, Crossroads Community Church. 
 
C. PLEDGE OF ALLEGIANCE 
 

 The Pledge of Allegiance was led by Mayor Johnson. 
 
D. AWARDS / PROCLAMATIONS / PRESENTATIONS 
 

D-1 (a) Mayor Johnson presented the Community Service Award plaques to the following 
recipients: 

• Tracy Williams – LOEL Center; served with the Lodi Police Department as a volunteer, 
the Boy Scouts of America, Cancer Society board member, Lodi Conference and 
Visitors’ Bureau board member, Lodi Memorial Hospital Association, and the Boosters 
of Boys/Girls Sports Organization; involved with the City of Lodi Centennial celebration 
and Lodi Adopt-A-Child; recipient of the first Rising Star for the Lodi Community Hall of 
Fame; and involved with the Transit Oriented Development task force for the City of 
Lodi.   

• Kathy Grant – Lodi Storm Drain Detectives; Lodi Lake Docents; and activist for keeping 
Mokelumne River clean, as well as parks and other areas throughout this community.   

D-2 Proclamations – None 

D-3 (a) Library Services Director Nancy Martinez presented information on the $109.90 Centennial 
Campaign to raise funds for the renovation of the library facility.  Anyone interested in 
making a donation was urged to contact the Lodi Public Library Foundation at 333-5536 or 
visit the Website at www.lodilibraryfoundation.org.  To date, $10,000 has been raised 
toward the renovation project. 

____________________________________________________________________________________ 
 
E. CONSENT CALENDAR 
 

In accordance with the report and recommendation of the City Manager, Council, on motion of 
Mayor Pro Tempore Mounce, Katzakian second, unanimously approved the following items 
hereinafter set forth: 
 
E-1 Claims were approved in the amount of $5,396,329.76. 
 
E-2 The minutes of November 20, 2007 (Shirtsleeve Session), November 21, 2007 (Regular 

Meeting), and November 27, 2007 (Shirtsleeve Session) were approved as written. 
 
E-3 Adopted Resolution No. 2007-237 rejecting the sole bid for Wastewater Main Replacement 

Program, Project No. 4, in the vicinity of Kettleman Lane, Stockton Street, Central Avenue, 
and Mission Street. 

 
E-4 Adopted Resolution No. 2007-238 awarding the purchase of 14 units of Lodi-48 primary 

vaults with covers to Jensen Precast, of Sacramento, CA, in the amount of $89,923.63. 

jperrin
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Continued December 5, 2007 
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E-5 Adopted Resolution No. 2007-239 awarding the purchase of 25,000 feet of 1,100 kcmil 
15kV underground cable to The Okonite Company, of San Ramon, CA, in the amount of 
$154,675.12. 

 

E-6 Accepted the improvements under “Citywide School Safety Signage Project” contract. 
____________________________________________________________________________________ 
 

F. COMMENTS BY THE PUBLIC ON NON-AGENDA ITEMS 
 

None. 
 

G. COMMENTS BY CITY COUNCIL MEMBERS ON NON-AGENDA ITEMS 

None. 
 

H. COMMENTS BY THE CITY MANAGER ON NON-AGENDA ITEMS 

• City Manager King provided an overview of the City Council’s accomplishments over the course 
of the last year. General topics of discussion included, but were not limited to, the increase in 
the General Fund, Wastewater, and Electric Utility reserves; the improved creditworthiness of 
Electric Utility; possibility of redevelopment area; participation in San Joaquin County Enterprise 
Zone; agreement to explore feasibility of a downtown hotel; support for commuter rail through 
Lodi and a community separator; progress on development of affordable senior housing and on 
the General Plan update; settlements with the City’s PCE/TCE insurance providers; and 
establishment of Water Meter Installation Policy. 

 

I. PUBLIC HEARINGS 
 

None. 
 

J. COMMUNICATIONS 
 

J-1 Claims Filed Against the City of Lodi – None 
 

J-2 The following postings/appointments were made: 

a) The City Council, on motion of Council Member Hansen, Mounce second, 
unanimously made the following appointments: 

Lodi Animal Advisory Commission 
Linda Castelanelli Term to expire December 31, 2008 
Shara Guerrette  Term to expire December 31, 2008 
Rose Hilliard  Term to expire December 31, 2009 
Phillip Laughlin  Term to expire December 31, 2009 
Gina Mendes  Term to expire December 31, 2010 
Christy Morgan  Term to expire December 31, 2010 
Julia Priest  Term to expire December 31, 2010 

 

J-3 Miscellaneous – None 
 

K. REGULAR CALENDAR 
 

None. 
 

L. ORDINANCES 
 

None. 
 

M. REORGANIZATION OF THE CITY COUNCIL 
 

City Manager King presented a plaque in appreciation to outgoing Mayor Johnson and expressed 
appreciation for his leadership and conduct of City meetings. 

Mayor Johnson thanked the people of Lodi for giving him this opportunity to serve; City staff for their 
hard work and dedication in helping the Council and community to accomplish so much during this 
past year; and his wife, Caroline, for her support and understanding.  Mr. Johnson expressed hope 
that the City will continue moving forward despite the difficult year that lies ahead and requested the 
public make themselves be heard by attending meetings and participating. 
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Deputy City Clerk Perrin, acting as Chair, opened and called for nominations for the election for the 
office of Mayor. 
 
NOMINATION(S) FOR MAYOR: 

Council Member Johnson made a motion, second by Council Member Hansen, to nominate JoAnne 
Mounce to the office of Mayor.  There being no further nominations for the office of Mayor, the 
nominations were closed.   
 
VOTE: 

In regard to the nomination of JoAnne Mounce to the office of Mayor, the motion carried by the 
following vote, thereby adopting Resolution No. 2007-240: 

Ayes: Council Members – Hansen, Hitchcock, Johnson, Katzakian, and Mounce 
Noes: Council Members – None 
Absent: Council Members – None 
 
NOMINATION(S) FOR MAYOR PRO TEMPORE: 

Deputy City Clerk Perrin turned over the meeting to newly elected Mayor Mounce who then opened 
and called for nominations for the election for the office of Mayor Pro Tempore. 
 
Council Member Hitchcock made a motion, second by Council Member Johnson, to nominate Larry 
Hansen to the office of Mayor Pro Tempore.  There being no further nominations for the office of 
Mayor Pro Tempore, the nominations were closed.   
 
VOTE: 

In regard to the nomination of Larry Hansen to the office of Mayor Pro Tempore, the motion carried 
by the following vote, thereby adopting Resolution No. 2007-241: 

Ayes: Council Members – Hansen, Hitchcock, Johnson, Katzakian, and Mayor Mounce 
Noes: Council Members – None 
Absent: Council Members – None 

 
 DISCUSSION 

Mayor Pro Tempore Hansen congratulated Bob Johnson on streamlining procedures and running the 
meetings in a more timely and efficient manner without sacrificing anything and expressed deep 
gratitude and appreciation to his wife, Linda, and daughter, Mary, for their endless love and support. 

Council Member Hitchcock also praised Bob Johnson on a great year as Mayor and congratulated 
newly-elected Mayor Mounce, stating she will do a wonderful job this upcoming year. 

Council Member Katzakian expressed gratitude to Bob Johnson for a successful year; thanked his 
fellow Council Members and staff for their assistance during his first year on the Council; and 
thanked his family for their continued support. 

Mayor Mounce expressed appreciation to her fellow Council Members for their support in allowing 
her to serve as Mayor this year, stating she would do her best in running an effective meeting, and 
further thanked her family, supporters, and co-workers from Dougherty CPA.  Mayor Mounce 
encouraged the community to attend meetings and participate in discussions. 

 
M. ADJOURNMENT 

There being no further business to come before the City Council, the meeting was adjourned at 7:41 
p.m. 

 
       ATTEST: 
 
 
       Jennifer M. Perrin 
       Deputy City Clerk 
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CITY OF LODI 
INFORMAL INFORMATIONAL MEETING 

"SHIRTSLEEVE" SESSION 
CARNEGIE FORUM, 305 WEST PINE STREET 

TUESDAY, DECEMBER 11, 2007 
 
An Informal Informational Meeting ("Shirtsleeve" Session) of the Lodi City Council was held Tuesday, 
December 11, 2007, commencing at 7:00 a.m. 
 
A. ROLL CALL 

Present: Council Members – Hansen, Hitchcock, Johnson, Katzakian, and Mayor Mounce 

 Absent:  Council Members – None 

Also Present: City Manager King, City Attorney Schwabauer, and City Clerk Johl 
 
B. TOPIC(S) 
 

B-1 “Presentation on Revisions to Vehicle Replacement Policy” 
 
City Manager King provided a brief introduction of the subject matter of the vehicle 
replacement policy.  
 
Deputy City Manager Krueger and Consultant Marshall Eyerman provided a PowerPoint 
presentation regarding the vehicle replacement policy. Specific topics of discussion 
included the current policy of 1997 and status of vehicles, objectives and options 
associated with vehicle replacement, vehicle replacement fund and balances, costs, 
reserves, efficient use of vehicles, economic retention, initial funding, annual lease 
payments, use of prior public safety vehicles, fully and partially utilized vehicles, and draft 
replacement budget policy. 
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger stated the full accounting for 
vehicles by departments will include replacement costs and ongoing operations and 
maintenance. Mr. King provided an example of the $14 million Police Department budget 
and how it would reflect the vehicle replacement to show the actual cost of operations.  
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger stated the cost of each vehicle 
would be reflected in the department budget to show exactly what the replacement and use 
costs would be.  
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger stated if a department works 
efficiently there is a mechanism by which the department may be able to use the additional 
funding or transfers may be made to a separate fund.  
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger confirmed that additional reserves 
may help take care of those special contingency and costly vehicles that need to be 
unexpectedly replaced.  
 
In response to Mayor Mounce, Mr. King stated there are approximately 270 vehicles in the 
fleet according to the 2006-07 budget. 
 
In response to Council Member Johnson, Mr. Krueger stated staff is attempting to enhance 
the existing policy, which has guidelines for vehicle replacement but does not have the 
necessary funding. Mr. King confirmed that the current policy and practices do not conform. 
Mr. Callahan stated the existing policy was set up as minimum guidelines and can be 
changed as Council wishes.  
 
In response to Council Member Hitchcock, Mr. King stated discipline is needed to provide 
funding for replacement. He stated the current process of review is through a committee 
with a final sign off by the City Manager.  
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In response to Council Member Hitchcock, Mr. King stated vehicle costs would be 
proportionate and automatically assigned to each department as is the case for personnel 
costs.  
 
In response to Mayor Pro Tempore Hansen, Mr. Callahan stated staffing is still short two 
employees from the level that it was approximately ten years ago. He stated this may affect 
the vehicle maintenance schedule. Mr. Krueger stated the goal is to have an effective 
policy, which encompasses best practices.  
 
Discussion ensued between Council Member Hitchcock and Mr. King regarding the need 
for department heads to possess greater financial skills and the ability of the department to 
make decisions pertaining to the number of vehicles that are needed and by what method 
they are to be acquired.  
 
In response to Council Member Johnson, Mr. Krueger stated the incentive would be to use 
an old vehicle and not incur any charges, or acquire a new vehicle with a lease payment 
and ongoing replacement costs.  
 
In response to Council Member Johnson, Mr. Callahan stated the City does a good job of 
effectively using the older vehicles when the option exists.  
 
A brief discussion ensued between Mayor Pro Tempore Hansen and Mr. King regarding the 
positive effect the proposed policy will have because it will provide an opportunity to replace 
vehicles when needed.  
 
In response to Mayor Pro Tempore Hansen, Mr. Callahan confirmed that they inspect 
recycled vehicles for maintenance, appearance, and other needs before transferring from 
one department to another.  
 
In response to Mayor Pro Tempore Hansen, Mr. Callahan confirmed that they are still using 
the Sheriff’s Department for painting due to cost savings and the quality of work. 
 
In response to Myrna Wetzel, Mr. Callahan stated that, if a vehicle no longer meets the 
needs of the City or any department, it is sent to auction.  
 
Mr. Krueger stated the $2.5 million will be applied to the oldest vehicles first and after that 
point it will be necessary to have a reasonable balance for ongoing replacement and 
operations and maintenance costs on vehicles.  
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger stated the policy is proposed to be 
implemented at the end of the current fiscal year and the $500,000 for the 2008-09 year 
may change.  
 
In response to Mayor Pro Tempore Hansen, Mr. Krueger stated the policy will provide more 
contingencies when a piece of major rolling stock does go down and needs to be replaced. 
Mr. King stated the full accounting of $5 million to $7 million is for all vehicles, but not all 
vehicles need to be replaced. He stated the $2.5 million is good to start with and allows 
interest building.  
 
In response to Council Member Hitchcock, Mr. Krueger stated on annual basis vehicle 
replacement costs are approximately $100,000.  
 
In response to Council Member Hitchcock, Mr. Krueger stated the policy will likely require 
approximately $600,000 to $700,000 when it is all worked out. He stated the term “lease” is 
used when the vehicle fund owns the vehicle and a lease payment is charged to a 
department for usage of the vehicle.  
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Discussion ensued between Council Member Hitchcock and Mr. King regarding the 
calculation of the costs of each vehicle by the vehicle division, the assignment of such 
costs to the individual departments, and the options for maintenance and lease payments 
by the departments.  
 
In response to Council Member Hitchcock, the consultant stated the current trend in 
fiscally challenging times is to assign vehicle costs to each individual department to better 
track where the money is going. 
 
In response to Council Member Johnson, Mr. Krueger stated $1 million is the catch up 
amount and that amount will either come from the General Fund or be assigned to the 
individual departments.  
 
In response to Mayor Pro Tempore Hansen, Mr. Callahan stated the City does not have a 
specific policy on which cars to buy as far as make and model are concerned. He stated 
historically they have bought American; although, that is changing based on the lifecycle 
and upfront costs of a vehicle.  
 
Council Member Johnson asked the City Clerk to research what types of vehicles other 
cities purchase and use.  
 
In response to Myrna Wetzel, Mr. King stated individual departments do not hold the 
vehicle fund as it is a separate fund in the budget itself. 

 
C. COMMENTS BY THE PUBLIC ON NON-AGENDA ITEMS 
 

None 
 
D. ADJOURNMENT 
 

No action was taken by the City Council.  The meeting was adjourned at 8:10 a.m. 
 
       ATTEST: 
 
 
 
       Randi Johl 
       City Clerk 
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LODI CITY COUNCIL 
SPECIAL JOINT CITY COUNCIL MEETING 
WITH THE LODI PLANNING COMMISSION 

HUTCHINS STREET SQUARE, 125 S. SCHOOL SITREET 
WEDNESDAY, DECEMBER 12, 2007 

 
A. CALL TO ORDER / ROLL CALL 

The Special Joint City Council meeting with the Lodi Planning Commission of December 12, 2007, 
was called to order by Mayor Mounce at 6:00 p.m. 

 Present:  Council Members – Hansen, Hitchcock, Johnson, Katzakian, and Mayor Mounce 

 Absent:   Council Members – None 

 Present:  Planning Commissioners – Cummins, Hennecke, Kirsten, Kiser, and    
            Chairperson Mattheis 

 Absent:   Planning Commissioners – Olson and White 

 Also Present: City Manager King, City Attorney Schwabauer, and City Clerk Johl 
 
B. TOPIC(S) 
 

City Manager King and Consultant Rad Bartlam briefly introduced the subject matter. Consultant 
Rajeev Bhatia provided a PowerPoint presentation regarding the General Plan update. Specific 
topics of discussion included the meeting agenda, alternatives, General Plan requirements, General 
Plan elements, timeline for adoption, and the four background papers regarding (1) land use, 
transportation, infrastructure, and environmental resources; (2) urban design and livability; (3) 
economics and demographics; and (4) greenbelt. Additional topics included community participation 
with surveys, workshops, stakeholder meetings, neighborhood forums, and newsletters.   
 
Additional discussion was had regarding the following: greenbelt options to the south of the City, 
community’s desires for a small town, need for a plan for the greenbelt, options for buffer around the 
City, minor growth in every direction except to the north due to the river, possibility of AL-5 zoning, 
economic viability for cluster zoning, concerted effort for greenbelt by leadership, financial options 
associated with greenbelt, greenbelt options to south with development to east and west, regional 
park around Mokelumne River, protection of river to north, Local Agency Formation Commission 
involvement with area of interest, current and future growth development to the west, projected 
growth rates for one and two percents, density and intensity of growth, upward growth in the 
downtown area, senior housing, improvements along Cherokee Lane, economic viability along major 
commercial corridors, mixed use housing options along main corridors, existing industrial growth to 
the south and north, area of interest does not protect against County, neighborhood parks, need for 
balance in General Plan amendment, mixed use for infill and new areas, redevelopment project 
application, parking in downtown with revitalization, exclusionary policy for development outside 
downtown area for retail, ability to attract retail business in downtown for sales tax, employment 
creation towards east and existing jobs along 99 corridor, industrial growth around Highway 12 and 
Turner Road, Delta College relationship to residential and commercial, current transportation 
system and needs including rail system, balance between businesses and size of City, recreation 
activities and facilities, more retail in City for sales tax purposes, green and sustainable technology, 
and historical preservation.  

 
 The above-referenced materials and presentations are on file with the City Clerk’s office.  
 
C. ADJOURNMENT 

There being no further business to come before the City Council, the meeting was adjourned at 9:02 
p.m. 

 
       ATTEST: 
 
 
       Randi Johl 
       City Clerk 
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 AGENDA ITEM E-03 
 

 
 

APPROVED: ___________________________ 
 Blair King, City Manager 

K:\WP\PROJECTS\WATER\Meters\CPhase2Installation_MeterPurchase.doc 12/14/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Approve Plans and Specifications and Authorize Advertisement for Bids for 

the Installation of Residential Water Meters (Phase 2); Approve Solicitation of 
Bids for 464 Water Meters; and Adopt Resolution to Establish Hersey, 
Sensus, and Badger Water Meters as Standard Water Meters for Future 
Purchases 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Approve the plans and specifications and authorize advertising for 

bids for the Installation of Residential Water Meters (Phase 2) 
project; approve the solicitation of bids for 464 residential water 
meters; and adopt a resolution to establish Hersey, Sensus, and  

Badger water meters as standard water meters for future purchases. 
 
BACKGROUND INFORMATION: The Installation of Residential Water Meters (Phase 2)  project 

includes the installation of approximately 464 domestic water meters 
with remote reading capabilities.  The contractor will install 
City-provided water meters at the locations shown on Exhibit A. 

 
This project is the second phase of the water meter installation program, following the water meter pilot 
project which was approved by the Council on October 19, 2005, and per the Water Meter Retrofit Policy 
approved by Council on May 2, 2007.  This phase will install water meters in residential subdivisions which 
have meter boxes already installed, and the meters were paid for with the building permit.  The affected 
residents will still be charged a flat rate for their water usage until such time that the City starts the water 
meter reading program, which, by State law, must begin by January 1, 2010. 
 
The criteria used to establish the project location is based on the following: 1) the areas include homes 
that were constructed after 1992 when the City began collecting fees for the purchase and installation of 
water meters; and 2) the areas are within the same electric meter reading route which allows for 
concurrent, automatic water and electric meter reading. 
 
Based on the meter performance, ease of installation, and product support experienced during the pilot 
project, staff is recommending that Hersey, along with Sensus, and Badger meters be established as the 
City’s standard water meter for use on this and future meter installation projects.  Limiting the 
standardized water meters to Hersey, Sensus, and Badger will assure competitive prices, increase 
department efficiency in meter maintenance and repair, and provide compatibility with the City’s current 
Itron-based reading system.  These United States companies are all over 100 years old and manufacture 
their meters in this country, except Badger has a joint Rio Rico, Arizona/Nogales, Mexico facility.  This 
solicitation will supply the residential meters for the Phase 2 water meter installation project. 
 

cfarnsworth
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Plans and specifications are on file in the Public Works Department. 
 
FISCAL IMPACT: The water rates for the affected residents will remain on a flat rate until such 

time that the City adopts a residential water rate schedule.  There will be a 
slight increase in long-term maintenance and replacement costs, which will 
be addressed in the future metered water rate. 

 
FUNDING AVAILABLE: Funding for this project will be coming from the Water Fund.  The budget 

appropriation is $140,000 for the 2007/08 fiscal year.  The meter purchase 
portion of the project is estimated to be $68,000 and the installation portion of 
the project is estimated to be $72,000. 

 
 Budgeted: 2007/08 fiscal year 
 Planned Bid Opening Date: January 9, 2008 
 
 
 ___________________________ 
 Kirk Evans, Budget Manager 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Lyman Chang, Senior Civil Engineer 
 
RCP/LC/pmf 
 
Attachment 
 
cc: Purchasing Officer 

Water Services Manager 
Senior Civil Engineer Chang 
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CITY OF LODI
P U B L I C W O R K S D E PA R T M E N T

VICINITY MAP
Water Meter Installation Area
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RESOLUTION NO. 2007-_____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
ESTABLISHING STANDARDIZATION OF WATER 
METERS FOR FUTURE PURCHASES 

======================================================================== 
 
 WHEREAS, based on the meter performance, ease of installation, and product 
support experienced during the pilot project, staff recommends that Hersey, Sensus, and 
Badger meters be established as the City’s standard water meter for use on future meter 
installation projects; and 
 
 WHEREAS, limiting the standardized water meters to Hersey, Sensus, and Badger 
will assure competitive prices, increase department efficiency in meter maintenance and repair, 
and provide compatibility with the City’s current Itron-based reading system; and 
 
 WHEREAS, Lodi Municipal Code §3.20.040 – Exemptions from Centralized 
Purchasing – authorizes the City Council to standardize on specific supplies, services and 
equipment. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby 
establishes Hersey, Sensus and Badger water meters as standard water meters for future 
purchases. 
 
Dated: December 19, 2007 
======================================================================== 

I hereby certify that Resolution No. 2007-____ was passed and adopted by the City Council of 
the City of Lodi in a regular meeting held December 19, 2007, by the following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
 
 
 
 
   RANDI JOHL 
   City Clerk 
 

 
 
 
 

2007-____ 
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 AGENDA ITEM E-04 
 

 
 

APPROVED: ___________________________ 
 Blair King, City Manager 
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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 
AGENDA TITLE: Adopt Resolution Authorizing Additional Task Orders for West Yost & 

Associates to Prepare Work Plans Required by the City’s Wastewater 
Discharge Permit and for Ongoing Permit Assistance and Appropriating 
$317,000 in the Wastewater Fund 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Adopt a resolution authorizing additional task orders for West Yost & 

Associates to prepare White Slough Water Pollution Control Facility 
work plans required in the City’s discharge permit issued by the 
State Central Valley Regional Water Quality Control Board and  

for additional ongoing permit assistance and appropriating $317,000 in the Wastewater Fund. 
 
BACKGROUND INFORMATION: The City’s new wastewater discharge permit includes requirements 

for a number of studies to be conducted and plans or reports to be 
developed on various aspects of the City’s wastewater treatment 
operations.  These studies begin with preparation of a work plan  

which describes, in some detail, the work to be done, sampling methods and frequencies, reports to be 
issued and a schedule.  In addition, the City’s permit issued by the Central Valley Regional Water Quality 
Control Board, has been appealed (the formal term is “petitioned”) to the State Water Resources Control 
Board by the California Sportfishing Protection Alliance (CSPA).  
 
Our wastewater consultant, West Yost & Associates, has furnished the City with a combined proposal to 
address these issues (Exhibit A).  The regulatory issues involved include preparing a response to the 
CSPA petition, working with the San Joaquin Valley Unified Air Pollution Control District on the new 
biosolids rule, and assisting City staff in implementing the various new permit compliance requirements.   
 
The studies/plans that need work plans include the following, which are explained in more detail in 
Exhibit A: 

• A Corrective Action Plan/Method of Compliance Plan – This pertains to new compliance limits on 
aluminum, ammonia, chlorodibromomethane and dichlorobromomethane. 

• Pollution Prevention Plan – This plan includes evaluating sources and potential reduction of the 
above constituents plus manganese, nitrate and nitrite (except ammonia). 

• Toxicity Reduction Evaluation – This involves the various aquatic life tests that are performed on 
the City’s effluent. 

• Title 22 Report – This is for the required preparation of a report to State Department of Health 
Services Standards covering use of recycled water. 

• Winter Irrigation Management Plan – This pertains to risks from flooding. 
• Temperature Study – This pertains to establishing site-specific discharge requirements for the 

temperature of the City’s wastewater discharge. 

cfarnsworth
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• Industrial Influent Characterization Study – This involves the City’s separate industrial (primarily 
cannery) wastewater effluent which is land applied. 

• Land Discharge Loading Study – This pertains to the new requirement that limits application 
rates of industrial wastewater (primarily cannery). 

 
Separate task orders for groundwater studies will be brought to the Council separately. 
 
Staff is recommending that we continue to utilize the services of West Yost & Associates for this work as 
they are very familiar with the City’s permit and our operations and have performed well for us in the past.   
 
FISCAL IMPACT: The estimated cost for this work is $288,200 and staff would suggest a 

contingency amount of approximately 10% in the event of unforeseen 
issues, for a total of $317,000.  The studies/plans are required in the City’s 
permit and non-performance would subject the City to significant fines. 

 
FUNDING AVAILABLE: These costs were not identified during the budget process in early 2007 

since the permit was not issued until after the budget was completed but 
were accounted for in the recent fiscal analysis prepared for the 2007 
Wastewater COP financing.  Some of the costs will be directly recovered  

through adjustments in Industrial System charges as provided in the City’s ordinance. 
 
 
 ___________________________ 
 Kirk Evans, Budget Manager 
 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
RCP/pmf 
 
Attachment 
 
cc: Charlie Swimley, Water Services Manager 

Bruce West, West Yost & Associates 
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131A Stony Circle, Suite 400 Santa Rosa, California  95401 Phone 707 543-8506 Fax 707 543-8509 email: mail@westyost.com 

 
 
 
 
 
November 16, 2007 
 
 
Mr. Richard C. Prima Jr. 
Public Works Director 
City of Lodi 
221 West Pine Street 
Lodi, CA  95240 
 
SUBJECT: Proposal for Engineering Services—NPDES Permit Adoption Support, SWRCB 

Petition Response Support, and Permit Compliance Studies for Fiscal Year 
2007-2008 

Dear Mr. Prima: 

West Yost Associates (WYA) appreciates the opportunity to present to you this letter proposal for 
engineering services related to ongoing assistance to the City of Lodi (City) in meeting the 
compliance requirements for the Lodi Water Pollution Control Facility (WPCF).  

The scope of work presented in this proposal includes the development of work plans and other 
submittals that are anticipated to be needed within the next six to nine months (through the end of 
the 2007/2008 Fiscal Year). The tasks completed under this scope of work will be used to define 
the scope for later efforts, thereby resulting in the most efficient use of the City’s resources. As 
such, each of the tasks outlined below could be expanded to cover additional support efforts 
required by the City as the individual studies progress. 

Note that the scope of work for some of the efforts described below can only be estimated at 
this time, and the associated budget presented below for this task are based on WYA’s 
knowledge of the City’s current permitting concerns. If these budgets are not expended in the 
timeframe anticipated for this scope of services, they can be directed toward the completion of 
later efforts.  

WYA will continue to rely on support from our legal team at Somach, Simmons, and Dunn (SSD) 
to complete certain work efforts described in this letter. In addition, Robertson Bryan Inc. (RBI) 
will be subcontracted for the tasks that require expertise in accessing toxicity and fish and 
aquatic life habitats in the receiving waters; and Dr. Mitchell Johns, a certified agronomist, will 
be retained to provide support in assessing the City’s land management activities. 

OVERVIEW 

The Regional Water Quality Control Board (Regional Board) adopted the final NPDES permit and 
associated Time Schedule Order (TSO) for the City’s WPCF on September 14, 2007. A schedule 
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showing the compliance activities required over the entire five year term of this permit is attached 
to this scope of work. As shown, there are several tasks that will require development within the 
next six to nine months. This scope of work is intended to cover the majority of these efforts. 

Note that this scope does not cover any efforts pertaining to groundwater requirements in the 
permit. These efforts haven been presented under a separate scope of work. In addition, this scope 
of work does not include a separate task to complete the Organic Loading Study. Under the 
Regulatory Program Management task, WYA will provide support for completing these efforts; 
however, the majority of the study will be funded under a separate contract with the PCP Cannery.  

A Petition for Permit Review was filed by the California Sports Fisheries Alliance on 
October 14, 2007. This petition requests that the State Water Resources Control Board (State 
Board) vacate the recently adopted NPDES permit and remand it to the Regional Board with 
instructions prepare and circulate a new tentative order that comports with regulatory 
requirements. Assuming this petition is deemed complete and the State Board elects to review the 
City’s permit, the City will need to develop and submit a comprehensive response to the petition 
within the next 60 days. The City may also be required participate in an evidentiary hearing in 
front of the State Board. This scope of work includes a task to provide the City with support in 
these efforts. This task also includes the development of a response to the State Water Resources 
Control Board (State Board) staff issued report “City of Lodi Wastewater Disposal Practices and 
Groundwater Impacts” (State Board Report) that was already completed by WYA during the 
permit renewal process. 

In March 2007, the San Joaquin Valley Air Pollution Control District (SJVAPCD) adopted 
Biosolids Operation Rule 4565. This rule requires that the implement additional controls for 
Volatile Organic Carbon (VOC) emissions from the City’s biosolids land application practices. 
The City will not be able to comply with the SJVAPCD Biosolids Operation Rule by the 
compliance date of March 2008. Therefore, the City will need to work with SJVAPCD staff to 
identify a compliance strategy and timeline that can be incorporated into a temporary variance. 
This scope of work includes a task to provide the City with ongoing assistance related to the 
SJVAPCD Biosolids Operation Rule 4565, including some efforts that have already completed 
by WYA. 
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SCOPE OF WORK 

The proposed scope of services includes the following tasks: 

• Task 1. Project Management 

• Task 2. State Board Report Response and State Board Petition Support 

• Task 3. SJVAPCD Biosolids Rule Compliance 

• Task 4. Regulatory Program Management 

• Task 5. Land Application Monitoring Coordination 

• Task 6: Compliance Studies (Includes Data Review, Compliance Action Plan 
Development, and Pollution Prevention Plan Work Plan Development) 

• Task 7: Toxicity Reduction Evaluation (Includes Data Review and Work Plan 
Development) 

• Task 8: Title 22 Report (Includes Work Plan Development) 

• Task 9: Wintertime Irrigation Management Plan (Includes Work Plan Development) 

• Task 10: Temperature Study (Includes Data Review and Work Plan Development) 

• Task 11: Industrial Influent Characterization Study (Includes Work Plan 
Development) 

• Task 12. Land Discharge Organic Loading Study (Includes Work Plan Development) 

These tasks are discussed in more detail below.  

Task 1. Project Management 

Task 1 includes project management-related activities including general project coordination. In 
addition, to ensure continued achievement of consistently high quality work products, and in 
accordance with the WYA Quality Assurance/Quality Control (QA/QC) policy, a WYA staff 
member at the Principal Engineer level or higher will review progress and significant work products. 
Brief descriptions of services performed under this task will be included on monthly invoices.  

Task 2. State Board Report Response and State Board Petition Support 

This task includes the preparation of a detailed response to the State Board Report. As noted above, 
this effort has already been completed. 

Additional efforts that will be necessary under this task are difficult to determine at this time, 
however, these efforts may include the following: 

o Development of a response to the Petition for Permit Review was recently filed by the 
California Sports Fisheries Alliance. It is anticipated that this effort will primarily consist 
of combining previous submittals completed by WYA.  
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o Support in the event that the City is required to participate in an evidentiary hearing in 
front of the State Board.  

The actual level of effort necessary and the ultimate deliverables are uncertain. Therefore, a 
nominal fee (in addition to the efforts already expended) has been assumed for this task. All 
work will be performed on a time and material basis. Monthly invoices will detail the efforts and 
costs. However, depending on the level of effort required, a scope and budget amendment may 
be necessary in the future. 

Somach Simmons and Dunn will provide support services related to these efforts.  

Deliverable: Report that provides the City’s response to the State Board Report. 

Tasks 3. SJVAPCD Biosolids Rule Compliance 

This task includes the following efforts that have been completed to date:  

o Several phone conversations with SJVAPCD staff regarding the rule requirements and 
incorporation of this information into Technical Memorandum No. 3: Land Application 
System Best Practicable Treatment and Control Assessment.  

o Preparation for and participation in an initial meeting with SJVAPCD staff. The purpose 
of this meeting was to begin the necessary dialogue regarding the City’s compliance 
strategies.  

Additional efforts that will be necessary under this task are difficult to determine at this time, 
however, these efforts may include the following: 

o Additional coordination with SJVAPCD staff regarding variance requirements 

o Coordination with potential sub consultants regarding assessing the “baseline” VOC 
emissions at the City’s site 

The actual level of effort necessary and the ultimate deliverables are uncertain. Therefore, a 
nominal fee (in addition to the efforts already expended) has been assumed for this task. All 
work will be performed on a time and material basis. Monthly invoices will detail the efforts and 
costs. However, depending on the level of effort required, a scope and budget amendment may 
be necessary in the future. 

Deliverable: Minutes from initial meeting with SJVAPCD staff. 

Task 4. Regulatory Program Management 

WYA anticipates that the City will continue to require ongoing assistance related to understanding 
general regulatory compliance issues and implementing the measures needed to achieve 
compliance. It is difficult to predict the level of effort needed for this task. Assistance under this 
task is anticipated to include the following items: 

jperrin
27



Mr. Richard C. Prima Jr. 
November 16, 2007 
Page 5 
 
 

West Yost Associates s:\m\c\lodi\lp 

1. Working with City staff to understand the permit compliance requirements; 

2. Presenting an overview of permit requirements and associated issues to City WPCF 
staff; 

3. Maintaining and updating the attached implementation schedule for the compliance 
measures; 

4. Developing of presentations for City staff, Council, and/or other consultants to the 
City outlining the regulatory compliance concerns; 

5. Reviewing permits and other regulatory guidance documents issued by the Regional 
Board and SWRCB that would be applicable to the WPCF; 

6. Providing assistance to the City, as needed, for developing responses to Regional 
Board requests; 

7. Providing assistance in developing semi-annual permit compliance progress reports; 

8. Coordinating efforts for groundwater analyses, land discharge organic loading study, 
and other related cannery discharge issues; 

9. Helping the City to develop monitoring programs; 

10. Completing analyses of data collected by the City to identify potential future 
regulatory concerns; 

11. Providing support to the City and the PCP Cannery in completion of the Land 
Discharge Organic Loading Study; 

12. Attending and preparing for meetings to discuss the results of such activities outlined 
above. 

All of the specific work efforts and deliverables under this task cannot reasonably be determined 
at this time. However, all work will be performed on a time and material basis. For budgeting 
purposes, a nominal fee is assumed for this task. Monthly invoices will detail the efforts and 
costs. Depending on the level of effort required, a scope and budget amendment may be 
necessary in the future. These tasks may require support from our legal consultants (SSD), and a 
small budget has also been assumed for these efforts.  

It will be critical that the City’s regulatory compliance efforts are completed in coordination with 
Regional Board staff and other regulatory authorities. It is imperative that these agencies are in 
agreement with the study approach and the type and amount of information to be obtained from 
the study. Therefore, this task also involves the participation of WYA staff and our 
subconsultants, as needed, in meetings with the appropriate regulatory agency staff. As shown in 
the attached schedule, meetings are currently anticipated in early February (for the Land 
Discharge Organic Loading Study), and in early March (for the Groundwater Monitoring Well 
Installation Work Plan and the TRE Work Plan, Method of Compliance Work Plan and Pollution 
Prevention Plan, the Title 22 Work Plan, the Wintertime Irrigation Management Plan Work Plan, 
the Temperature Study Work Plan, and the Industrial Influent Characterization Study Work Plan). 
Other coordination meetings may also be required. 
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As the first step of this support program, WYA will develop a technical memorandum 
summarizing the permit requirements. This document will provide a complete summary of all 
actions, including documentation, monitoring, studies and/or upgrades that the City must 
undertake for compliance with the new permit. This summary will be a convenient reference for 
the City and will also include the time schedule for completion of each of the required tasks. 

In addition, WYA will provide a brief document that outlines the number and frequency of tests, 
the laboratory standards, and the testing protocols for the priority pollutants analyses required 
under the NPDES permit. This document can be incorporated into a proposal request issued by 
the City to identify and select the best laboratory for characterizing the WPCF effluent. 

Deliverable: A Technical Memorandum with the summary of permit compliance 
actions required from the City. A brief document outlining recommended laboratory 
procedures and testing frequencies. Up to five meetings with the City, the Regional 
Board, DFG and/or other regulatory authorities regarding the acceptability of the 
proposed Work Plans.  

Task 5. Land Application Monitoring Coordination 

The new NPDES permit requires that the City significantly increase the level of monitoring for 
the land application area site. In addition, the City must employ the efforts of a certified 
agronomist in the completion of an Annual Cropping and Irrigation Report. This task involves 
providing the following tasks related to these efforts: 

o Update the spreadsheet management tool to include the new monitoring and reporting 
requirements 

o Review the 2007 data and help develop the required 2007 Annual Cropping and Irrigation 
Report 

o Coordination with Dr. Mitchell Johns for review and approval of the 2007 Annual 
Cropping and Irrigation Report 

o Coordination with City staff and tenant farmers regarding collection of required 
monitoring data  

o Development of monitoring data worksheets 

Deliverables: An electronic version of the updated Spreadsheet Management Tool. 
The 2007 Annual Land Management Report with approval by Dr. Mitchell Johns. 
Monitoring data collection work sheets. 

Task 6. Compliance Studies 

The following compliance studies are required under the new NPDES permit: 

o Corrective Action Plan/Method of Compliance Work Plan 
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o Pollution Prevention Plan 

o Treatment Feasibility Study 

This task includes the initial efforts that will need to be completed for these studies. Note that 
there are not any initial efforts needed for the Treatment Feasibility Study subtask. However, any 
efforts necessary in the future could be incorporated into this task. 

Subtask 6.1. Corrective Action Plan/Method of Compliance Work Plan 

The new NPDES permit requires that the City submit within one year of the effective date of the 
permit (or by November 3, 2008) a Corrective Action Plan and Implementation Schedule. The 
purpose of this submittal is to outline the City’s proposed actions for achieving compliance with 
the new effluent limitations for aluminum, ammonia, chlorodibromomethane, and 
dichlorobromomethane.  

The new TSO requires that the City submit within six months of the effective date of the order (or 
by May 2, 2008) a Method of Compliance Work Plan and Schedule. The purpose of this submittal 
is to outline the City’s proposed actions for achieving compliance with the new effluent 
limitations for nitrate, nitrite, and manganese. 

This subtask involves the completion of both of these efforts. Note that these two submittals will 
contain similar information. Therefore, to reduce the amount of resources needed to complete 
these efforts, the City should complete one document that satisfies both of the two requirements 
outlined above. As shown in the attached schedule, this document will be provided to the City 
such that it can be submitted no later than May 2, 2008. 

Note that the City has already identified the actions that will be implemented to achieve 
compliance. These efforts, combined with the studies required under the permit, will be described 
in the Work Plan completed under this subtask. Following the Executive Office approval of this 
Work Plan, the City will need to submit annual reports (August 1) detailing the progress that has 
been made toward achieving compliance. Any support provided by WYA in completing these 
Annual Reports will be covered under the Regulatory Program Management Task (Task 4) 
described above.  

Deliverable: Corrective Action Plan/Method of Compliance Work Plan and Schedule 

Subtask 7.2. Pollution Prevention Plan  

The new NPDES permit requires that the City submit within one year of the effective date of the 
permit (or by November 3, 2008) a Work Plan for the completion of a Pollution Prevention Plan 
(PPP). The purpose of the Work Plan is to describe the efforts that will be completed by the City 
to identify and reduce (if possible) the source loadings of mercury, aluminum, 
chlorodibromomethane, and dichlorobromomethane to the WPCF. 

The new TSO requires that the City submit within six months of the effective date of the order (or 
by May 2, 2008) a PPP for manganese, nitrate, and nitrite. 
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This subtask involves the completion of both of these initial efforts. Note that these two 
submittals will contain similar information. Therefore, to reduce the amount of resources needed 
to complete these efforts, the City should complete one document that satisfies both of the two 
requirements outlined above. As shown in the attached schedule, this document will be provided 
to the City such that it can be submitted no later than May 2, 2008. 

This subtask also involves a detailed review of the City’s historic influent and water supply 
testing data to initially identify potential sources of these pollutants of concern. 

Note that the NPDES permit provides the City with a two year timeline to complete the PPP from 
when the PPP Work Plan is approved by the Executive Officer. However, the TSO does not 
include a similar timeline (the PPP is essentially due my May 2, 2008). The City cannot be 
reasonably expected to complete an entire PPP analysis within this timeframe. Therefore, it is 
recommended that following some initial data collection and review, the City meet with the 
Regional Board staff to discuss the PPP approach required under both Orders to and to gain 
approval for applying the same two-year time schedule for both efforts. This meeting will be 
covered under the Regulatory Program Management Task (Task 4) described above.  

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions to develop the PPP. The support required by the City to complete these activities 
cannot be reasonably identified at this time. Therefore, this task does not currently include any 
additional efforts needed for completion of the PPP.  

Finally, the City will also need to submit annual reports (August 1) detailing the progress that has 
been made toward completion of the PPP. Any support provided by WYA in completing these 
Annual Reports will be covered under the Regulatory Program Management Task (Task 4) 
described above.  

Deliverable: Pollution Prevention Plan Work Plan and Schedule 

Task 7. Toxicity Reduction Evaluation (TRE)  

The City’s NPDES permit requires that the City submit a TRE Work Plan that will: 

“…outline the procedures for identifying the source(s) of, and reducing or 
eliminating effluent toxicity. The TRE Work Plan must be developed in 
accordance with USEPA guidance and be of adequate detail to allow the 
Discharger to immediately initiate a TRE…” 

As described in the permit: 

“A TRE is a site-specific study conducted in a stepwise process to identify the 
source(s) of toxicity and the effective control measures for effluent toxicity. TREs 
are designed to identify the causative agents and sources of whole effluent 
toxicity, evaluate the effectiveness of the toxicity control options, and confirm the 
reduction in effluent toxicity.”  
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The TRE Work Plan must be submitted to the Regional Board within 90 days of the effective date 
of the permit, or by February 1, 2008.  

This task involves a detailed review of the City’s historic chronic toxicity testing data to identify 
potential historic causes of toxicity and the development of a TRE Work Plan in accordance with 
the permit requirements described above. 

Note that the City may be required to initiate a TRE if the monitoring triggers outlined in the 
permit are exceeded. The level of assistance needed by the City in developing the TRE cannot be 
outlined at this time. Therefore, this task does not currently include assistance with the TRE 
development. 

Given their expertise, RBI would serve as the technical lead for this work. However, WYA will 
provide support and coordination in completing these efforts. Coordination meetings required 
over the next six to nine months in support of completing this task will be covered under the 
Regulatory Program Management Task (Task 4) described above.  

Deliverable: Toxicity Reduction Evaluation (TRE) Work Plan 

Task 8. Title 22 Report 

The NPDES permit requires that the City submit a Title 22 Report Work Plan that describes the 
actions that will be taken by the City to complete a Title 22 Engineers Report for the current 
reclamation practices. The Title 22 Report Work Plan must be submitted to the Regional Board 
within six months of the effective date of the permit, or by May 2, 2008.   

Note that the City currently is required to treat 100 percent of the reclaimed water to tertiary 
standards just to meet the Title 22 water quality requirements for the Northern California Power 
Authority (NCPA) power plant cooling water (even though only a portion of the water is directed 
to this site). Based on discussions with City staff, the Title 22 Report will be developed based on 
the assumption that this practice will continue.  

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Title 22 Report (including Title 22 
verification of the UV disinfection facilities). The support required by the City to complete these 
activities cannot be reasonably identified at this time. Therefore, this task does not currently 
include any additional efforts needed for completion of the Title 22 Report.  

Deliverable: Title 22 Report Work Plan 

Task 9. Wintertime Irrigation Management Plan 

The NPDES permit requires that the City submit a Wintertime Irrigation Management Plan Work 
Plan that describes the actions that will be taken by the City to identify the appropriate measures 
needed to minimize water quality impacts during flooding events that would cause washout of 
wastewater or biosolids from the land application area. The Wintertime Irrigation Management 
Plan Work Plan must be submitted to the Regional Board within six months of the effective date 
of the permit, or by May 2, 2008. 
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The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional board staff is anticipated. WYA participation in 
coordination meetings required over the next six to nine months in support of completing this task 
will be covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a six-month period to develop the Wintertime Irrigation Management Plan. 
The support required by the City to complete these activities cannot be reasonably identified at 
this time. Therefore, this task does not currently include any additional efforts needed for 
completion of the Wintertime Irrigation Management Plan.  

Deliverable: Wintertime Irrigation Management Plan Work Plan 

Task 10. Temperature Study 

The NPDES permit requires that the City submit a Temperature Study Work Plan that describes a 
proposed investigation of the City’s receiving waters to define what future objectives should be 
applied to the receiving water with respect to temperature. Temperature Study Work Plan must be 
submitted within six months of the effective date of the permit, or by May 2, 2008. 

This task involves both a detailed review of the City’s historic effluent and receiving water 
temperature data to identify potential issues associated with historic elevated discharge 
temperatures, and the development of a Temperature Study Work Plan. In addition, a brief 
Technical Memorandum outlining recommended chronic toxicity sampling procedures will be 
provided. 

Given their expertise in this area, RBI would serve as the technical lead for this work. WYA will 
provide support and coordination efforts during the completion of this study. 

The Work Plan will require approval by the Regional Board and Department of Fish and Game 
(DFG). Therefore, at least one coordination meeting with Regional board staff is anticipated. 
WYA and RBI participation in coordination meetings required with these agencies over the next 
six to nine months in support of completing this task will be covered under the Regulatory 
Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Temperature Study. The support required by 
the City to complete the Temperature Study activities cannot be reasonably identified at this time. 
Therefore, this task does not currently include any additional efforts needed for completion of the 
Temperature Study.  

Deliverable: Temperature Study Work Plan. Technical Memorandum outlining 
recommended chronic toxicity sampling procedures. 

Task 11. Industrial Influent Characterization Study 

The NPDES permit requires that the City submit an Industrial Influent Characterization Study 
Work Plan that describes the actions that will be completed to characterize the wastewater 
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influent collected by its industrial line. The Industrial Influent Characterization Study Work Plan 
must be submitted within six months of the effective date of the permit, or by May 2, 2008. 

The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional board staff is anticipated. WYA participation in 
coordination meetings required over the next six to nine months in support of completing this task 
will be covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the Industrial Influent Characterization Study. 
The support required by the City to complete these activities cannot be reasonably identified at 
this time. Therefore, this task does not currently include any additional efforts needed for 
completion of the Industrial Influent Characterization Study.  

Deliverable: Industrial Influent Characterization Study Work Plan 

Task 12. Land Discharge Organic Loading Study 

The NPDES permit requires that the City submit a Land Discharge Organic Loading Study Work 
Plan that describes the actions that will be completed to evaluate the appropriate maximum daily 
BOD loading limitations to ensure nuisance conditions will not occur. The City also has the 
option of including in this work plan a study to evaluate the site-specific cycle average BOD 
loading limit that prevents 1) odorous anaerobic conditions, 2) incomplete removal of organics in 
the soil profile, 3) mobilization of iron, manganese, and other compounds, or 4) increases in 
bicarbonate in the soil solution via carbon dioxide conditions. 

The Land Discharge Organic Study Work Plan must be submitted within six months of the 
effective date of the permit, or by May 2, 2008. 

WYA will complete this effort in coordination with our subconsultant, Dr. Mitchell Johns. Based 
on initial discussions with City staff, the preferred testing procedures will include both the use of 
soil columns for determining the appropriate cycle average loading limitations and a field study to 
evaluate the potential for nuisance conditions and to verify the soil column results. However, the 
use of a soil column approach will be dependent upon the prior-approval by the Regional Board. 
Therefore, the experimental work plan will also include a literature review that will support the 
proposed soil column approach and methods. All technical, statistical, and experimental 
components to be employed will be included in work plan. 

The permit requires that the Work Plan be approved by the Executive Officer. Therefore, at least 
one coordination meeting with Regional Board staff is anticipated. In addition, coordination 
meetings with PCP Cannery staff will be necessary. WYA participation in these coordination 
meetings required over the next six to nine months in support of completing this task will be 
covered under the Regulatory Program Management Task (Task 4) described above. 

Following the Executive Office approval of this Work Plan, the City will need to complete 
several actions over a two-year period to develop the study. The support required by the City to 
complete these activities cannot be reasonably identified at this time. Therefore, this task does not 
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currently include any additional efforts needed for completion of the Wintertime Irrigation 
Management Plan.  

Deliverable: Land Discharge Organic Loading Study Work Plan 

PROJECT BUDGET 

The total fee for the scope of work described above is estimated to be $288,200. A summary of 
the project costs by task is shown in Table 1, and a detailed breakdown is attached. WYA will 
perform all work on an hourly basis at standard company charge rates, and will not exceed the 
estimated cost without written authorization. If additional budget is required to complete work 
identified herein, WYA will request City authorization prior to exceeding the budget. 
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Table 1. Fee Estimate for Proposed Scope of Services 

 
 
 

Task 

 
Total 

Budget, 
dollars 

WYA 
Budget, 
dollars 

Technical 
Subconsultant 
Budget (RBI), 

dollars 

Legal 
Support 
Budget 
(SSD), 
dollars 

Mitchell 
Johns, 
dollars 

Task 1. Project Management 16,300 14,100 2,200 — — 
Task 2. State Board Support 54,200 33,300 — 20,900 — 
Task 3. SJVAPCD Biosolids Rule 
Compliance 

14,500 14,500 — — — 

Task 4. Regulatory Program 
Management 

73,500 61,000 5,500 5,500 1,500 

Task 5. Land Application 
Monitoring Coordination 

43,500 38,000 — — 5,500 

Task 6: Compliance Studies  14,700 14,700 — — — 
Task 7: Toxicity Reduction 
Evaluation  

19,500 2,400 17,100 — — 

Task 8: Title 22 Report 5,600 5,600 — — — 
Task 9: Wintertime Irrigation 
Management Plan 

5,600 5,600 — — — 

Task 10: Temperature Study  19,000 2,500 16,500 — — 
Task 11: Industrial Influent 
Characterization Study 

9,000 9,000 — — — 

Task 12: Land Discharge Organic 
Loading Study 

12,800 6,200 — — 6,600 

Total 288,200 206,900 41,300 26,400 13,600 

 

SCHEDULE 

Work will begin upon notice to proceed from City, and will be completed within six to nine months 
of permit adoption, in accordance with the timelines included therein. A detailed schedule showing 
all of the permit compliance activities is attached. WYA and our sub-consultants will provide 
additional services related to the studies needed under the renewed permit, subject to mutually 
agreeable adjustments to the scope, authorized budget, and schedule. 
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WYA appreciates the opportunity to provide additional permitting services to the City. Please 
contact me if you have any questions or need additional information. 

Sincerely, 

WEST YOST ASSOCIATES 
 
 
 
 
 
Kathryn Gies 
Senior Engineer 
 
 
cc:  Charles Swimley, City of Lodi 
 Del Kerlin, City of Lodi 
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PROPOSED BUDGET for CITY OF LODI
PROJECT: REGULATORY ASSISTANCE - PRELIMINARY DRAFT
11/15/2007 

 1 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Task 1.0 Project Management

1.01 General 40 40 80 13,440$       672$            2,200$         16,312$       2,000$         
Subtotal, Task 1 (hours) 40 40 0 0 0 80 0 0

Subtotal, Task 1 ($) 7,560$         5,880$         -$                 -$                 -$                 13,440$       -$                 -$                 672$            2,200$         -$                  16,312$       -$                 2,000$         -$                 

Task 2.0 State Board Assistance

2.01 State Board Report Response 40 8 8 56 7,856$         0 -$                 0 -$                 393$            4,400$         12,649$       4,000$         
2.02 Petition Response 8 40 16 8 72 10,672$       534$            11,000$       22,206$       10,000$       
2.03 State Board Hearing Support 16 60 16 92 13,188$       659$            5,500$         19,347$       5,000$         

Subtotal, Task 2 (hours) 24 140 24 32 0 220 0 0

Subtotal, Task 2 ($) 4,536$         20,580$       3,912$         2,688$         -$                 31,716$       -$                 -$                 1,586$         20,900$       -$                  54,202$       19,000$       -$                 -$                 

Task 3.0 SJVAPCD Coordination

3.01 Meetings 16 16 2,352$         118$            -$                 2,470$         
3.02 Incorporate Findings Into TM #3 4 24 28 2,604$         130$            -$                 2,734$         
3.03 Ongoing Coordination 60 60 8,820$         441$            -$                 9,261$         

Subtotal, Task 3 (hours) 0 80 0 24 0 104 0 0

Subtotal, Task 3 ($) -$                 11,760$       -$                 2,016$         -$                 13,776$       -$                 -$                 689$            -$                 -$                  14,465$       -$                 -$                 -$                 

Task 4.0 Regulatory Program Management

4.01 General Support 160 20 80 260 35,680$       1,784$         5,885$         43,349$       4,000$         1,350$         
4.02 Permit Summary Report 20 12 40 72 9,188$         459$            -$                 9,647$         
4.03 Presentation for City Staff 24 24 3,528$         176$            -$                 3,704$         
4.04 Laboratory Requirements Summary 24 4 28 3,864$         193$            -$                 4,057$         
4.05 Meetings (5) 40 40 5,880$         294$            6,600$         12,774$       1,000$         5,000$         

Subtotal, Task 4 (hours) 0 268 0 36 120 424 0 0

Subtotal, Task 4 ($) -$                 39,396$       -$                 3,024$         15,720$       58,140$       -$                 -$                 2,907$         12,485$       -$                  73,532$       5,000$         5,000$         1,350$         

Task 5.0 Land Application Area Monitoring and 
Coordination

5.01 Spreadsheet Tool Update 40 120 160 21,600$       1,080$         -$                 22,680$       
5.02 Annual Reports 12 8 24 44 5,580$         279$            5,500$         11,359$       5,000$         
5.03 Data Collection Support 40 24 64 9,024$         451$            -$                 9,475$         

Subtotal, Task 5 (hours) 0 92 0 8 168 268 0 0

Subtotal, Task 5 ($) -$                 13,524$       -$                 672$            22,008$       36,204$       -$                 -$                 1,810$         5,500$         -$                  43,514$       -$                 -$                 5,000$         

Labor Drafting Modeling Costs

C:\Documents and Settings\kgies\Desktop\Fee for Lodi.xls
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PROPOSED BUDGET for CITY OF LODI
PROJECT: REGULATORY ASSISTANCE - PRELIMINARY DRAFT
11/15/2007 

 2 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Labor Drafting Modeling Costs

Task 6.0 Regulatory Compliance Studies

6.01 Method of Compliance Work Plan/Schedule 40 8 48 6,552$         328$            -$                 6,880$         
6.02 Data Review 16 16 2,352$         118$            -$                 2,470$         
6.03 Pollution Prevention Plan Work Plan 12 40 52 5,124$         256$            -$                 5,380$         

Subtotal, Task 6 (hours) 0 68 0 48 0 116 0 0

Subtotal, Task 6 ($) -$                 9,996$         -$                 4,032$         -$                 14,028$       -$                 -$                 701$            -$                 -$                  14,729$       -$                 -$                 -$                 

Task 7.0 Toxicity Reduction Evaluation

7.01 Work Plan and Data Review 16 16 2,352$         118$            17,050$       19,520$       15,500$       
Subtotal, Task 7 (hours) 0 16 0 0 0 16 0 0

Subtotal, Task 7 ($) -$                 2,352$         -$                 -$                 -$                 2,352$         -$                 -$                 118$            17,050$       -$                  19,520$       -$                 15,500$       -$                 

Task 8.0 Title 22 Engineering Report

8.01 Work Plan 12 4 24 40 5,244$         262$            -$                 5,506$         
Subtotal, Task 8 (hours) 0 12 0 4 24 40 0 0

Subtotal, Task 8 ($) -$                 1,764$         -$                 336$            3,144$         5,244$         -$                 -$                 262$            -$                 -$                  5,506$         -$                 -$                 -$                 

Task 9.0 Wintertime Irrigation Management Plan

9.01 Work Plan 12 4 24 40 5,244$         262$            -$                 5,506$         
Subtotal, Task 9 (hours) 0 12 0 4 24 40 0 0

Subtotal, Task 9 ($) -$                 1,764$         -$                 336$            3,144$         5,244$         -$                 -$                 262$            -$                 -$                  5,506$         -$                 -$                 -$                 

Task 10.0 Temperature Study

10.01 Work Plan 16 16 2,352$         118$            16,500$       18,970$       15,000$       
Subtotal, Task 10 (hours) 0 16 0 0 0 16 0 0

Subtotal, Task 10 ($) -$                 2,352$         -$                 -$                 -$                 2,352$         -$                 -$                 118$            16,500$       -$                  18,970$       -$                 15,000$       -$                 

C:\Documents and Settings\kgies\Desktop\Fee for Lodi.xls
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 3 of 3

Estimated Staff Hours and Budget Sub. 1 Sub. 2 Sub. 3
West Yost Associates P/VP SE/SS PE/PS ADMIV AE/AS Hours  Fee Hours  Fee Hours  Fee Routine Sub. Other Total SSD RBI Mit J

$189 $147 $163 $84 $131 25$              25$              ODC w/ markup Direct Costs
PROJECT: Regulatory Assistance - Preliminary Draft BGW/JDP KEG KLL MAC 5% 10%

Labor Drafting Modeling Costs

Task 11.0 Industrial Influent Characterization 
Study

11.01 Work Plan 16 12 40 68 8,600$         430$            -$                 9,030$         
Subtotal, Task 11 (hours) 0 16 0 12 40 68 0 0

Subtotal, Task 11 ($) -$                 2,352$         -$                 1,008$         5,240$         8,600$         -$                 -$                 430$            -$                 -$                  9,030$         -$                 -$                 -$                 

Task 12.0 BOD Organic Loading Study

12.01 40 40 5,880$         294$            6,600$         12,774$       6,000$         
Subtotal, Task 12 (hours) 0 40 0 0 0 40 0 0

Subtotal, Task 12 ($) -$                 5,880$         -$                 -$                 -$                 5,880$         -$                 -$                 294$            6,600$         -$                  12,774$       -$                 -$                 6,000$         

TOTAL (hours) 64 800 24 168 376 1432 0 0

TOTAL ($) $12,096 $117,600 $3,912 $14,112 $49,256 196,976$     -$                 -$                 9,849$         81,235$       -$                  288,060$     24,000$       37,500$       12,350$       
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ID Task Name

1 Permit Becomes Effective

2 Permit Expires (Unless Administratively Extended)

3

4 Kickoff Meeting for Initial Studies and Coordination

5 Develop RFP for Priority Pollutant Analysis

6 Develop Permit Requirements Technical Memorandum

7 Present Permit Summary Information to City Staff

8

9 Discharger Self Monitoring

10 Begin Continuous Monitoring

11 Begin Daily Monitoring

12 Begin Weekly Monitoring

13 Begin Monthly Monitoring

14 Monthly Monitoring Reports

69 Begin Quarterly Monitoring

70 Quarterly Monitoring Reports

90 Begin Annual Monitoring

91 Annual Monitoring Reports

96

97 Annual Operations Reports

103

104 Pretreatment Requirements

105 First Annual Monitoring for Pre-Treatment Program (Influent, Effluent,
Sludge)

106 Quarterly Pre-Treatment Industrial User Compliance Status
Reports

126 Annual Pre-Treatment Report (Copies to EPA and SWRCB)

132

133 Cropping and Irrigation Management

134 Kickoff Meeting for Initial Studies and Coordination

135 Update Spreadsheet Management Tool & Develop Irrigation Area
Monitoring Program, Develop 2007 Cropping and Irrigation Report

136 Land Discharge Monitoring Begins

137 Annual Cropping and Irrigation Reports

Nov 3

Sep 1

Oct 22

Nov 11

Nov 30

Dec 10

Nov 3

Nov 3

Nov 5

Dec 1

Feb 1

Jan 1

May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1

Jan 1

Feb 1 Feb 1 Feb 1 Feb 1

Jan 30 Jan 30 Jan 30 Jan 30 Jan 30

Dec 1

Jan 21 Apr 21 Jul 21 Oct 21 Jan 21 Apr 21 Jul 21 Oct 21 Jan 21 Apr 21

Feb 28 Feb 28 Feb 28 Feb 28 Feb 28

Oct 22

Nov 3 Feb 1

Apr 1

Nov 1 Nov 1 Nov 1 Nov 1
Feb 1 Feb 1 Feb 1 Feb 1 Feb 1
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City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

148 Permit Becomes Effective

149 Current Construction Project Completed (Estimate)

150 Permit Compliance Deadline

151 Permit Expires (Unless Administratively Extended)

152

153 Corrective Action Plan/Method of Compliance Work Plan and
Implementation Schedule (Aluminum, Ammonia, THMs, Manganese,
Nitrate & Nitrite)

154 Kickoff Meeting for 2007/2008 Studies

155 Develop Draft Action Plan and Implementation Schedule

156 Meet With RWQCB to Discuss Draft Action Plan

157 Finalize Action Plan and Schedule

158 Action Plan and Implementation Schedule Due

159 Executive Office Approval of Action Plan/Implementation
Schedule

160 Annual Progress Reports (Aluminum, Ammonia, THMs,
Manganese, Nitrate & Nitrite)

164

165 Pollution Prevention Plan (Mercury, Aluminum, Ammonia, THMs,
Manganese, Nitrate & Nitrite)

166 Kickoff Meeting for 2007/2008 Studies

167 Develop Work Plan and Time Schedule for PPP

168 Meet With RWQCB to Discuss Draft PPP Work Plan

169 Finalize PPP Work Plan and Schedule

170 PPP Work Plan Due

171 Executive Office Approval of Pollution Prevention Plan Work
Plan

172 Kickoff Meeting for 2008/2009 Studies

173 Complete PPP

174 Kickoff Meeting for 2009/2010 Studies

175 Develop Draft Results of PPP

176 Meet With RWQCB to Discuss Draft Pollution Prevention
Plan Results

177 Finalize PPP Report

178 Annual PPP Progress Reports (Mercury, Aluminum & THMs)

182 PPP Due

Nov 3

Aug 3

May 18

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 1 Aug 1 Aug 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Aug 3

Dec 12

Mar 12

Apr 2

Aug 1 Aug 1 Aug 1

Jul 1
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2008 2009 2010 2011 2012 2013

City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

183 Permit Becomes Effective

184 Permit Expires (Unless Administratively Extended)

185

186 Toxicity Reduction Evaluation (TRE) Tasks

187 Kickoff Meeting for 2007/2008 Studies

188 Review Historic Chronic Bioassay Data

189 Finalize TRE Work Plan

190 TRE Work Plan Due

191 City Meets with RWQCB Staff to Discuss Draft
Monitoring Well Installation Work Plan

192 Executive Office Provides Written Approval of TRE Work Plan

193 Other Tasks to Be Added As  Needed

Nov 3

Sep 1

Nov 30

Nov 30

Dec 3

Feb 1

Mar 9

Apr 8

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J
2008 2009 2010 2011 2012 2013

City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

194 Permit Becomes Effective

195 Permit Expires (Unless Administratively Extended)

196

197 Title 22 Engineering Report

198 Kickoff Meeting for 2007/2008 Studies

199 City Negotiates With NCPA Regarding Title 22 Compliance Strategies

200 NCPA Implements Alternative Title 22 Compliance Strategy

201 Develop Draft Title 22 Report Work Plan and Time Schedule

202 Meet With RWQCB Staff to Discuss Draft Title 22 Report
Work Plan

203 Finalize Title 22 Report Work Plan

204 Title 22 Work Plan and Time Schedule Due

205 Kickoff Meeting for 2008/2009 Studies

206 Complete Title 22 Equipment Verification

207 Kickoff Meeting for 2009/2010 Studies

208 Develop Draft Title 22 Report

209 Draft Title 22 Report Due

210 Meet With CDPH and RWQCB Staff to Discuss Draft
Report

211 CDPH and Executive Officer Approve Draft Title 22 Report

212 Finalize Title 22 Report

213 Final Title 22 Report Due

214 Kickoff Meeting for 2010/2011 Studies

215 Meet With RWQCB to Discuss Permit Modifications For
Title 22 Requirements (If Needed)

216 Submit Request for Title 22 Modifications

217 Permit Modified to Change Title 22 Requirements (If Needed)

218

Nov 3

Sep 1

Nov 30

Oct 22 Jan 30

Jul 23

Dec 10

Mar 9

Mar 23

May 2

Aug 4

Aug 3

Aug 5

Nov 3

Jan 31

Apr 1

Jul 30

Aug 2

Dec 3

Jan 2

Mar 21
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NPDES Permit Compliance Master Schedule
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ID Task Name

219 Permit Becomes Effective

220 Permit Expires (Unless Administratively Extended)

221

222 Wintertime Irrigation Management Plan

223 Kickoff Meeting for Additional 2007/2008 Studies

224 Develop Draft Irrigation Management Plan Work Plan

225 Meet With RWQCB Staff to Discuss Draft Irrigation
Management Plan Work Plan

226 Finalize Irrigation Management Plan Work Plan

227 Wintertime Irrigation Management Plan Work Plan and
Time Schedule Due

228 RWQCB Provides Written Approval of Irrigation Management
Plan Work Plan and Time Schedule

229 Kickoff Meeting for 2008/2009 Studies

230 Develop Irrigation Management Plan

231 Irrigation Management Plan Due

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Sep 1

Dec 30
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2008 2009 2010 2011 2012 2013

City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

232 Permit Becomes Effective

233 Permit Expires (Unless Administratively Extended)

234

235 Temperature Study

236 Kickoff Meeting for Additional 2007/2008 Studies

237 Develop Study Work Plan and Implementation Schedule

238 Meet With RWQCB Staff to Discuss Draft Temperature
Study Work Plan

239 Finalize Temperature Study Work Plan

240 Temperature Study Work Plan Due

241 Meet With RWQCB and Other Agencies to Discuss Work
Plan

242 RWQCB Provides Written Approval of Work Plan

243 Kickoff Meeting for 2008/2009 Studies

244 Data Collection for Temperature Study

245 Kickoff Meeting for 2009/2010 Studies

246 Develop Temperature Study Results

247 Meet With RWQCB and Other Agencies to Discuss
Results

248 Collect Additional Data (If Needed)

249 Meet With RWQCB and Other Agencies to Discuss
Results (If Needed)

250 Kickoff Meeting for 2010/2011 Studies

251 Finalize Temperature Study Report for RWQCB Submission

252 Annual Temperature Study Progress Reports

255 Temperature Study Report Due

256 Meet With RWQCB to Discuss New Permit Limits (If
Needed)

257 Submit Request for Permit Changes for Temeperature
Limits (If Needed)

258 RWQCB Approves Permit Changes

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 30

Aug 4

Sep 29

Aug 3

Aug 13

Mar 11

Jul 9

Sep 7

Aug 2

Sep 29

Feb 1 Feb 1

Dec 28

Dec 3

Jan 2

Mar 21
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ID Task Name

259 Permit Becomes Effective

260 Permit Expires (Unless Administratively Extended)

261

262 Industrial Influent Characterization Study

263 Kickoff Meeting for Additional 2007/2008 Studies

264 Develop Draft Industrial Influent Characterization Study Work Plan

265 Meet With RWQCB Staff to Discuss Draft Industrial
Influent Characterization Work Plan

266 Finalize Industrial Influent Characterization Study Work Plan

267 Industrial Influent Characterization Study Work Plan Due

268 RWQCB Provides Written Approval of Industrial Influent
Characterization Study Work Plan

269 Kickoff Meeting for 2008/2009 Studies

270 Study Begins

271 Quarterly Industrial Influent Characterization Monitoring

280 Study Ends

281 Kickoff Meeting for 2009/2010 Studies

282 Develop Year 1 Industrial Influent Characterization Study Report

283 Meet With RWQCB to Discuss Year 1 Industrial Influent
Characterization Results and Proposed Additional Efforts

284 Kickoff Meeting for 2010/2011 Studies

285 Develop Industrial Influent Characterization Study Report

286 Annual Progress Reports

289 Industrial Influent Characterization Study Due

Nov 3

Sep 1

Nov 30

Dec 10

Mar 9

Mar 23

May 2

Jul 1

Aug 4

Oct 1

Oct 1

Aug 3

Aug 3

Sep 22

Aug 2

Oct 1

Feb 1 Feb 1

Dec 30
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ID Task Name

290 Permit Becomes Effective

291 Current Construction Project Completed (Estimate)

292 Permit Expires (Unless Administratively Extended)

293

294 Treatment Feasibility Study (Aluminum, Ammonia, THMs)

295 Kickoff Meeting for 2008/2009 Studies

296 Develop Draft Treatment Feasibility Study Work Plan

297 Meet With RWQCB to Discuss Draft Treatment Feasibility
Study Work Plan

298 Finalize Treatment Feasibility Study Work Plan

299 Treatment Feasibility Study Work Plan Due

300 Executive Office Approval of Treatment Feasbility Study Work Plan

301 Kickoff Meeting for 2009/2010 Studies

302  Complete Data Collection for Treatment Feasibility Study

303 Kickoff Meeting for 2010/2011 Studies

304 Develop Draft Treatment Feasibility Study Report

305 Meet With RWQCB to Discuss Draft Treatment Feasibility
Study Report

306 Annual TFS Progress Reports (Mercury, Ammonia, Aluminum &
THMs)

309 TFS Due to Regional Board

310

311 Request for Flow Increase

312 Kickoff Meeting for 2009/2010 Studies

313 Meet With RWQCB to Discuss Approach To Compliance
Demonstration

314 Collect Data To Support Request for Flow Increase

315 Kickoff Meeting for 2010/2011 Studies

316 Meet With RWQCB to Discuss Permit Changes

317 Submit Request for Flow Increase

318 RWQCB Approves Permit Changes

Nov 3

Aug 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 3

Oct 4

Aug 2

Aug 5

Dec 3

Aug 1 Aug 1

Jan 2

Aug 3

Sep 22

Oct 4

Aug 2

Dec 3

Jan 2

Mar 21
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ID Task Name

319 Permit Becomes Effective

320 Permit Expires (Unless Administratively Extended)

321

322 Salinity Evaluation and Minimization Plan

323 Kickoff Meeting for 2008/2009 Studies

324 Develop Draft Salinity Evaluation and Minimization Plan

325 Meet With RWQCB to Discuss Draft Salinity Evaluation
and Minimization Work Plan

326 Finalize Salinity Evaluation and Minimization Plan

327 Salinity Evaluation and Minimization Plan Due

328 Executive Office Approval of Salinity Evaluation and
Minimization Plan

329 Annual Progress Reports on Salinity Management

Nov 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 1 Aug 1 Aug 1 Aug 1
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City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

336 Permit Becomes Effective

337 Permit Expires (Unless Administratively Extended)

338

339 Pond Freeboard Study

340 Kickoff Meeting for 2008/2009 Studies

341 Develop Draft Pond Freeboard Study Work Plan and Schedule

342 Meet With RWQCB to Discuss Draft Pond Freeboard
Study Work Plan

343 Finalize Pond Freeboard Study Work Plan and Schedule

344 Final Pond Freeboard Study Work Plan and Schedule
Due

345 Executive Office Approval of Pond Freeboard Study Work Plan

346 Kickoff Meeting for 2009/2010 Studies

347 Collect Initial Data for Pond Freeboard Study

348 Review Data and Provide Recommendations For Year 2 Pond
Freeboard Study Efforts

349 Meet With RWQCB to Discuss Year 1 Pond Freeboard
Study Results and Proposed Additional Efforts

350 Kickoff Meeting for 2010/2011 Studies

351 Collect Additional Data for Pond Freeboard Study (If Needed)

352 Review All Pond Freeboard Study Data and Provide
Recommendations

353 Meet With RWQCB to Discuss Pond Freeboard Study
Results

354 Kickoff Meeting for 2111/2112 Studies

355 Finalize Pond Freeboard Study Report for RWQCB Submission

356 Submit Pond Freeboard Study Quarterly Progress Reports

369 Results of Pond Freeboard Study Due

Nov 3

Sep 1

Aug 4

Aug 14

Sep 13

Oct 4

Nov 3

Jan 2

Aug 3

Mar 1

May 30

Jun 12

Aug 2

Mar 20

Jun 18

Jun 18

Aug 1

Sep 2

Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1

Dec 1
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2008 2009 2010 2011 2012 2013

City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

370 Permit Becomes Effective

371 Permit Expires (Unless Administratively Extended)

372

373 Background Groundwater Quality and Groundwater Degradation
Assessment Study Work Plan

374 Kickoff Meeting for Additional 2007/2008 Studies

375 Develop Draft Monitoring Well Installation Work Plan and
Implementation Schedule

376 Monitoring Well Installation Work Plan Due

377 City Meets with RWQCB Staff to Discuss Draft
Monitoring Well Installation Work Plan

378 Executive Office Provides Written Approval of Monitoring Well
Installation Work Plan

379

380 Installation of Background Wells

381 Well Installation

382 First Quarterly Monitoring Event for Background Wells

383 Develop Monitoring Well Installation Report of Results and 3rd
Quarter 2008 Report

384 Monitoring Well Installation Report of Results and 3rd Quarter
2008 Report Due

385 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

387

388 Groundwater Quality Characterization Report

389 Quarterly Monitoring of Background Wells

398 Kickoff Meeting for 2009/2010 Studies

399 Develop Draft Groundwater Quality Characterization Report

400 City Meets with RWQCB Staff To Discuss Draft
Groundwater Quality Characterization Report

401 Finalize Groundwater Quality Characterization Report

402 Groundwater Quality Characterization Report Due

403 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

Nov 3

Sep 1

Nov 30

Dec 3

Feb 1

Mar 9

Apr 8

Jul 7

Oct 20

Nov 6

Feb 1

Aug 3

Feb 12

Jun 12

Jun 30

Jul 30

Feb 1 Feb 1
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City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

406 Permit Becomes Effective

407 Permit Expires (Unless Administratively Extended)

408

409 BPTC Evaluation

410 Kickoff Meeting for 2010/2011 Studies

411 Develop Draft Work Plan and Implementation Schedule for BPTC
Evaluation

412 Meet With RWQCB Staff To Discuss Draft BPTC
Evaluation Work Plan

413 Finalize BPTC Evaluation Work Plan

414 BPTC Evaluation Work Plan Due

415 Executive Officer Approves Work Plan

416 Develop BPTC Evaluation

417 City Meets With RWQCB Staff To Discuss BPTC
Evaluation Results

418 Finalize BPTC Evaluation Report

419 Final BPTC Comprehensive Evaluation Report Due

420 Executive Officer Approves Comprehensive BPTC Evaluation

421 City Implements Recommended BPTCs

422 Continued Quarterly Groundwater Monitoring

447 Annual Background Groundwater Quality and Degradation
Assessment Progress Reports

Nov 3

Sep 1

Aug 2

Aug 12

Oct 11

Nov 1

Dec 1

Jan 30

Dec 13

Jan 2

Mar 2

May 1

Feb 1 Feb 1 Feb 1
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City of Lodi 
Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

454 Permit Becomes Effective

455 Permit Expires (Unless Administratively Extended)

456

457 Land Discharge Organic Loading Study

458 Kickoff Meeting for Land Discharge Study

459 Develop Draft Organic Loading Study Work Plan and Schedule

460 Meet with RWQCB to Discuss Draft Work Plan

461 Finalize Organic Loading Study Work Plan

462 Final Organic Loading Study Work Plan and Schedule
Due

463 Begin Organic Loading Study / Complete First Year of Data Collection

464 Review Organic Loading Study Data and Provide Recommendations
For Permit Modifications and/or Year 2 Efforts

465 Meet with RWQCB to Discuss Organic Loading Study
Year 1 Results and Proposed Permit Modifications and/or
Proposed Additional Efforts

466 Develop Organic Loading Study Report and Request for Change to
BOD Limit and/or Compliance Deadline Extension for RWQCB
Submission

467 Permit Modified to Change BOD Limit or Provide Deadline
Extension

468 Complete Second Year of Organic Loading Study Data Collection (If
Needed)

469 Review All Organic Loading Study Data and Provide
Recommendations For New Limitations (If Needed)

470 Meet with RWQCB to Discuss Organic Loading Study
Results and Proposed New Limitations (If Needed)

471 Finalize Organic Loading Study Report and Request for Change to
BOD Limit for RWQCB Submission (If Needed)

472 Meet With RWQCB to Discuss Permit Changes (If
Needed)

473 Permit Modified to Change BOD Limit (If Needed)

474 Organic Loading Study Quarterly Progress Reports

483 Results of Organic Loading Study Due

484

485

Nov 3

Sep 1

Oct 31

Feb 8

Mar 3

May 2

Oct 9

Jan 7

Jan 7

Jan 7

May 8

Oct 11

Nov 10

Mar 12

Jun 18

Aug 1 Nov 1 Feb 1 May 1 Aug 1 Nov 1 Feb 1 May 1

Jul 31
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Water Pollution Control Facility

NPDES Permit Compliance Master Schedule
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ID Task Name

486 Permit Becomes Effective

487 Permit Expires (Unless Administratively Extended)

488

489 Effluent and Receiving Water Characterization Study

490 Kickoff Meeting for 2009/2010 Studies

491 Develop Work Plan

492 Effluent & Receiving Water Characterization Work Plan
Due

493 Kickoff Meeting for 2010/2011 Studies

494 Effluent & Receiving Water Characterization Priority Pollutant
Monitoring

507 Kickoff Meeting for 2111/2112 Studies

508 Develop Effluent and Receiving Water Summary Report

509 Meet With RWQCB to Discuss Monitoring Results and
Proposed New Limitations

510 Final Report Due

511

512 Complete WER Study (If Needed)

513 Kickoff Meeting for 2009/2010 Studies

514 Develop BLM Analysis

515 Meet With RWQCB to Discuss WER Study Requirements

516 Kickoff Meeting for 2010/2011 Studies

517 Collect Data for WER Analysis

518 Kickoff Meeting for 2111/2112 Studies

519 Complete Draft Study Report

520 Meet with RWQCB to Discuss WER Results and
Proposed New Limitations

521 Finalize WER Report for RWQCB Submission Just Following  Report
of Waste Discharge

522

523 Report of Waste Discharge

524 Kickoff Meeting for 2111/2112 Studies

525 Begin Development of Report of Waste Discharge

526 Meet With RWQCB to Discuss Report of Waste Discharge

527 Prepare Report of Waste Discharge

528 Report of Waste Discharge Due

Nov 3

Sep 1

Aug 4

Dec 12

Mar 12

Aug 2

Aug 1

Dec 13

Mar 2

Aug 4

Sep 3

Mar 12

Aug 2

Aug 1

Aug 31

Dec 13

Apr 11

Aug 1

Sep 14

Dec 13

Dec 23

Mar 2
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING 
ADDITIONAL TASK ORDERS FOR WEST YOST & 
ASSOCIATES TO PREPARE WORK PLANS AND PROVIDE 
ONGOING PERMIT ASSISTANCE, AND FURTHER 
APPROPRIATING FUNDS FOR THIS WORK 

======================================================================== 
 
 WHEREAS, the City’s new wastewater discharge permit issued by the Central Valley 
Regional Water Quality Control Board includes requirements for a number of studies to be 
conducted and plans or reports to be developed on various aspects of the City’s wastewater 
treatment operations.; and 
 
 WHEREAS, these studies begin with preparation of a work plan which describes, in 
some detail, the work to be done, sampling methods and frequencies, reports to be issued and 
a schedule.  In addition, the City’s permit issued by the Central Valley Regional Water Quality 
Control Board, has been appealed to the State Water Resources Control Board by the 
California Sportfishing Protection Alliance (CSPA); and 
 
 WHEREAS, West Yost & Associates has furnished the City with a combined 
proposal to address these issues and staff recommends that we continue to utilize their services 
for this work as they are very familiar with the City’s permit and our operations and have 
performed well for us in the past.   
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council hereby authorizes 
additional task orders for West Yost & Associates to prepare work plans required by the City’s 
wastewater discharge permit and for ongoing permit assistance; and 
 
 BE IT FURTHER RESOLVED that funds in the amount of $317,000.00 be 
appropriated in the Wastewater Fund for this work. 
 
Dated: December 19, 2007 
======================================================================== 

I hereby certify that Resolution No. 2007-_____ was passed and adopted by the City Council of 
the City of Lodi in a regular meeting held December 19, 2007, by the following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
 
 
   RANDI JOHL 
   City Clerk 

2007-____ 
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 AGENDA ITEM E-05 
 

 

 
APPROVED: ___________________________ 

 Blair King, City Manager 
K:\WP\PROJECTS\WATER\PCE,TCE\CTreadwellRollo2007.doc 12/14/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 
 

AGENDA TITLE: Authorize Additional Task Orders with Treadwell & Rollo for Technical Work 
Anticipated in 2008 for Alternatives Analysis and Implementation of the Cleanup 
and Abatement Order for the Central Plume and Additional Groundwater 
Modeling for PCE/TCE Contamination Remediation ($467,500) 

 

MEETING DATE: December 19, 2007 
 

PREPARED BY: Public Works Director 
 

 

RECOMMENDED ACTION: Authorize additional task orders as described below with Treadwell & 
Rollo regarding PCE/TCE contamination. 

 

BACKGROUND INFORMATION: The City is continuing its movement from legal, investigative and 
monitoring activities on the PCE/TCE groundwater contamination to 
more remediation activities.  Our technical consultants, Treadwell & 
Rollo (T&R), in consultation with City and Regional Water Quality  

Control Board staff, have developed a proposal for most of the technical work anticipated in 2008.  In addition, 
T&R has requested additional compensation for development of the groundwater model that was described to 
the City Council at the November 20, 2007 Shirtsleeve Session. 
 

The 2008 work consists of cost estimating/alternatives analysis and various elements anticipated in the 
revised cleanup and abatement order to be adopted by the Central Valley Regional Water Quality Control 
Board.  They are described in more detail in Exhibit A.  Although T&R has suggested a total budget of 
$282,000 for much of the work, excluding $95,000 for a Remedial Action Plan and $7,000 for indoor air 
sampling, staff is recommending that this work be included now, as doing so will help integrate the work and 
provide for faster and more efficient work flow.  In addition, staff also recommends a contingency amount of 
approximately 10%, for a total of $422,000.  Their request also includes an update of billing rates which have 
remained fixed since 2004.  Staff supports this request, noting that all their standard rates would still be 
discounted 8%. 
 

The request from T&R for additional funds for the groundwater modeling work is shown in Exhibit B and totals 
an additional $49,000 over the original estimate of $109,400.  While staff is concerned about the additional 
costs, we do note that:  a) the work was necessary, and b) that if the original estimate had included this level 
of effort, we would have paid for the work anyway.  Staff does suggest that the amount for additional meetings 
be reduced by $3,500 since the work was largely within T&R’s control as to the number of staff who attended. 
 

FISCAL IMPACT: The work is essential to the PCE/TCE remediation program and could result in 
overall lower costs for the program.  The total cost for the staff 
recommendation is $467,500 ($422,000 + $49,000 - $3,500). 

 

FUNDING AVAILABLE: Central Plume Trust Fund (190201) 
 
 ___________________________ 
 Kirk Evans, Budget Manager 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
RCP/pmf 
Attachments 

cfarnsworth
AGENDA ITEM E-05
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City of Lodi Public Works Depatment
Attention: Mr. Richard C, Prima, Jr.
P.O. Box 3006
Lodi, CA 9524I-I9I0

Subject: Cost Estimate for City-Wide Remediation and Cleanup and Abatement Order Response
City of Lodi, California

Dear Mr. Prima:

At your request, Treadwell & Rollo, Inc. has prepared the following description of the scope, schedule,
and cost estimate for two scopes of work. The first scope is to develop an initial remediation cost
estimate for the Central Plume and other chlorinated solvent plumes in the City (Cost Estimate for City-
Wide Remediation). The objective of this work is to provide a preliminary range of likely costs to conduct
remediation for the foreseeable future that can be used by the City for planning purposes.

The second scope of work is to begin implementation of the new Cleanup and Abatement Order (CAO)
for the Central Plume in the City of Lodi (CAO Response). The objective of this work is to continue
remediation of the Central Plume source area. These two scopes of work are described separately in the
Approach and Scope of Work sections below.

APPROACH

Cost Estimate for City-Wide Remediation

We understand that the City needs to begin to plan for the remediation of the four contaminant plumes
for which the City has or will have remediation responsibility. These plumes include the Central,
Northern, Southern, and South Central/Western Plumes, each of which contains tetrachloroethene (PCE)
and/or trichloroethene (TCE) and their break-down products. The City's role requires it to remediate the
soil and groundwater contamination associated with the Central Plume and the groundwater
contamination associated with the remaining plumes. The Busy Bee Plume is not included in this list as it
is being remediated by others.

Of the four plumes, only the Central Plume has been fully defined in extent and is subject to remediation
technology testing. The remaining three plumes have a range of unceftainty associated with them, from
incomplete site and ofÍ-site characterization to final legal agreements by responsible parties. Aware of
these and other outstanding issues, the City has requested that we develop an initial cost estimate of
City-wide remediation activities for long-range groundwater remediation planning purposes.

Our approach in preparing the City-wide cost estimate is to develop reasonable remedial scenarios based
on, for certain portions of the plumes, necessarily broad assumptions that use the currently available
information. Because the assumptions will be broad for the Northern, Southern, and South
Central/Western Plumes, the cost estimate will cover a range of possible costs and must be considered
preliminary. At the current time, we are assuming that most of the City's remediation efforts will focus
on the extraction and treatment of contaminated groundwater, reuse of the water wherever possible, and
City-wide long-term monitoring of the remediation efforts. Remediation estimates for soil and

ENVIRONMENTAL AND GEOTECHNICAL CONSULTANTS
501 14TH STREET, 3RD Irl-OOR OAKLAND CALIIjORNI^ 94612 T 510 874 4500 F 510 874 4507 www.lreadwcllrollo.com
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groundwater contamination in the Central Plume will be based on the extensive work done for that plume
and will have a higher level of confidence.

We will evaluate the reasonableness of our groundwater extraction assumptions and scenarios using the
City of Lodi groundwater flow model recently developed for the Central Plume, with expansion of the
model as needed. We expect that additional work, including field work, may be needed for selected
plumes to adequately assess remediation assumptions and costs; this additional work is not included in
the scope of work presented below.

CAO Response

CAO Response tasks include revising the draft CAO to address questions by the RWQCB, preparation of
an interim remedial measures (IRM) workplan, preparation of a Remedial Action Plan (RAP), and other
activities. These tasks extend from the present through 2009. The objective of the work is to implement
remediation of the source area of the Central Plume, including soil remediation and groundwater
extraction and containment.

We anticipate that the RWQCB will approve the draft CAO which we submitted on 25 October 2007. As
provided in the CAO, the Central Plume IRM will be focused on removal of contaminant mass from source
area vadose zone soils and near-source area control of the most highly contaminated groundwater.

The CAO Response tasks will not include the following portions of the draft CAO:

. Remedial Design;

. Implementation of Final RAP;

. Operation and Maintenance of the RAP; and

. Five Year Review.

SCOPE OF WORK

Cost Estimate for City-Wide Remediation

The cost estimate work will include the following:

. Developing remedial scenarios for the Central, Nofthern, Southern, and South Central/Western
Plumes that will likely be approved by the RWQCB;

. Compiling capital and operational costs of the specific baseline technologies used in the planning
scenarios;

. Preparing spreadsheets to itemize and calculate the estimated costs for the scenarios;

. Checking the technical feasibility of the scenarios using the City of Lodi groundwater flow and
contaminant transport model;
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Revising the scenarios and costs according to the model results; and

Documenting the results of the cost estimate with spreadsheets and a list of assumptions, a
graph showing the costs estimated to be incurred over time, a map showing well locations and
groundwater capture areas for each remedial scenario, and a brief letter report.

Based on currently available data, we will make the following assumptions for the cost estimate:

. The Central Plume IRM will begin in 2008;

. City-wide remediation will begin no sooner than 2010;

. Reuse of treated groundwater will be a primary focus for the City and will be allowable by the
California regulatory agencies; and

. Remediation costs will continue throughout a 3O-year timeframe.

The primary remedial scenarios will likely include the following:

. Soil vapor extraction (SVE) to remove contaminant mass from vadose zone soils at the Central
Plume only;

. Groundwater extraction and treatment using granular activated carbon (GAC), H|POX treatment
or similar technology (as determined during the assessment of technologies), assuming that
groundwater remediation goals are the current maximum contaminant levels (MCLs) for drinking
water;

. Reuse of treated groundwater to reduce potential waste of water at all plumes, with possible
reinjection of treated groundwater where warranted;

. Site-specific additional investigations, groundwater monitoring, and remedial technologies to
remove mass from highly contaminated groundwater areas; and

. Adjustments to the Lodi water supply well pumping, well-head treatment or other remediation
technology, according to the simulated effects of the PCE|ICE contamination on the CiW water
supply wells.

CAO Response

The scope of work for the CAO Response will include revising the draft to address RWQCB questions and
comments and implementing specific IRM tasks. Ihe RWQCB will likely have questions or comments
regarding the draft CAO, and we anticipate that we will need to make limited revisions to the CAO for
final approval. Specific IRM tasks in the CAO Response scope include the following:

. Central Plume IRM Work Plan. Treadwell & Rollo will prepare an IRM work plan to perform soil
vapor extraction (SVE) and groundwater extraction and containment in the source area vicinity of
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the Central Plume. We expect that the groundwater extraction and containment will likely consist
of extraction wells at Oak Street and Chestnut Street only. The Central Plume IRM Work Plan will
include an implementation schedule. We anticipate that contaminated groundwater down-
gradient of the Central Plume source area will be addressed in a City-wide groundwater
remediation program that will be outside of this CAO.

Treadwell & Rollo will conduct groundwater flow modeling to evaluate the location, depths, and
pumping rates of groundwater extraction wells. The model results will help to evaluate the most
reasonable remediation scenarios and the potential influence of groundwater extraction on other
nearby groundwater contamination plumes.

In addition, Treadwell & Rollo will develop preliminary engineering designs for the SVE and
groundwater extraction systems. We will coordinate with the City of Lodi staff regarding the
disposition of the treated groundwater, property acquisition, and permitting. We have not
included scopes for IRM system installation and startup nor for IRM system operation and
maintenance. These scopes will be needed to comply with the CAO and are dependent on the
engineering design results.

Confirmation Indoor Air Samplinq. Following startup and operation of the Central Plume IRM,
confirmation indoor air samples will be collected at locations where PCE or TCE concentrations in
indoor air previously exceeded screening criteria. Sampling locations will include: 1) St. Anne's
School at 200 South Pleasant Avenue, 2) 2I5 West Oak Street - Cindi's Bookeeping, 3) 215 West
Oak Street - Central Valley Internet, 4) United Methodist Church at 200 West Oak Street, 5) 11
South Church Street, and 6) the residence at 18 South Pleasant Avenue. We expect to collect
one sample per location and to collect only one sample each for duplicate, equipment, and trip
blank quality control analyses. This work is required for compliance with the CAO.

Preparation of Public Pafticipation Plan (Communitv Relations). Treadwell & Rollo will develop a

Public Participation Plan (PPP) that describes how the public and adjoining community will be
kept informed of activities conducted at the Central Plume source area and how the City and
Treadwell & Rollo will respond to inquiries from concerned citizens. We expect that the PPP will
follow the standards of typical community relations plans. This work is required for compliance
with the CAO.

Supoort Activities for Compliance with the California Environmental Oualitv Act (CEOAI.
Treadwell & Rollo will provide information to facilitate the RWQCB's compliance with CEQA. We
anticipate that this work will require no more than a total of one week's professional time. This
work is reouired for comoliance with the CAO.

Remedial Action Plan. Treadwell & Rollo will prepare and submit a draft RAP that includes an
evaluation of remedial alternatives for the Central Plume source area and groundwater.
Treadwell & Rollo will use the previous investigations, pilot testing, and IRM results to assess Site
conditions and to evaluate alternatives and select a remedy appropriate for the Central Plume
and compatible with likely future remedial activities. As a result, our analysis of the remedial
scenarios will include groundwater flow and contaminant transport modeling to assess interaction
between the plumes and the City of Lodi water supply wells for the Northern, South
Central/Western, and Southern Plumes. This work is required for compliance with the CAO.
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Implementation of PPP. Treadwell & Rollo will implement a public review process consistent with
the PPP. This will include the preparation of a fact sheet for the IRM Work Plan and a fact sheet
and public meeting for the RAP. Within 10 days after closure of the public comment period,
Treadwell & Rollo will submit a written Responsiveness Summary of all written and ora
comments presented and received during the RAP public comment period. Within fifteen (15)
days following approval of the Responsiveness Summary, Treadwell & Rollo will modify the RAP
in accordance with the Responsiveness Summary and submit a final RAP. This work is required
for comoliance with the CAO.

Groundwater Monitorino. The City is currently conducting groundwater monitoring for the
Central Plume. The RWQCB has approved a change from quarterly to semi-annual sampling and
reporting as well as submittals to Geotracker as needed and a hard copy and electronic Annual
Report. For 2008, the Central Plume groundwater monitoring is expected to include sampling in
March, September, and December. The Central Plume IRM Work Plan will include proposed
changes to the current monitoring program. This work is required for compliance with the CAO.

Semi-annual Summarv Reports. Under the provisions of the CAO, Treadwell & Rollo will prepare
a Semi-annual Summary Report of its activities and submit the report to Geotracker. The report
will be received by the fifteenth (15th) day of June and December and will describe:

- Specific actions taken by or on behalf of the City of Lodi during the previous six months;

- Actions expected to be undertaken during the next six months;

- Any requirements under the CAO that were not completed;

- Any problems or anticipated problems in complying with the CAO; and

- All results of sample analyses, tests, and other data generated under the CAO during the
previous calendar quarter, and any significant findings from these data.
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SCHEDULE

The completion dates for the Cost Estimate for City-Wide Remediation and the CAO Response are
presented below. The CAO due dates are specified in the draft CAO and determine the completion dates
for the CAO tasks. Additional completion dates are needed to implement the work and achieve the CAO

requirements. The completion dates are listed below assuming that the CAO is approved on or before
7 December 2007.

This schedule is dependent on the final CAO action items and schedule, the IRM progress/ and other
factors. Although not included in this authorization request, the work for IRM system installation and

startup and operation and maintenance will need to be scheduled. The IRM system installation and

startup will likely require a lead time of three to six months prior to reaching full operation.

Task Completion Date

Cost Estimate for City-Wide Remediation

List of assumptions to CiW 15 December

Cost estimate to City 31 December 2008

CAO Response

Draft CAO Revisions January 2008

Central Plume IRM Work Plan Submittal 1 March 2008

Confirmation Indoor Air Sampling After startup and operation of the Central Plume IRM

Preoaration of PPP January 2008

CEQA Support (as needed)

RAP 2010

Imolementation of PPP

- Fact sheet for the IRM Work Plan January 2008

- RAP Fact sheet and public meeting 2010

- Responsiveness Summary 10 days after closure of the public comment period

RAP finalization and submittal 15 days following Responsiveness Summary approval

Groundwater Monitorino March, September, and December 2008 (one year
only included)

Semi-annual Summary Reports 15'n dav of December 2007- 2009 and June 2008-2009
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ESTIMATED FEES

Our estimated fees are as follows:

We will pertorm the work on a time-and-expense basis in accordance with terms in our Technical
Services Task Order Agreement signed 19 May 2004 with the City of Lodi. We request authorization from
the City of Lodi to commence work on the Cost Estimate for City-Wide Remediation, CAO Revisions,
Central Plume IRM Work Plan, Preparation of PPP, CEQA Support, Implementation of PPP, Groundwater
Monitoring (for 2008), and Semi-annual Summary Reports (for 2008). The total authorization request is

$282,000. The authorizations for the RAP and Confirmation Indoor Air Monitoring tasks can be deferred
until a more definitive schedule has been set.

Request for Billing Rate Changes

Certain Treadwell & Rollo staff, including Philip Smith, Dorinda Shipman, and Patrick Hubbard, has not
had their billing rates adjusted since the original contract was executed on 22 April 2004. In this
contract, all unnamed Treadwell & Rollo professionals are to be billed at an B% reduction from their
standard rates. The rates of named professionals are fixed, although we believe that there was an

understanding that rate increases for these individuals would be granted at a future date. As this has not
yet been done, we are requesting that ALL Treadwell & Rollo individual billing rates be subject to the
previously-agreed B% reduction from standard rates, beginning 1 January 2008.

Task Estimated Fees

Cost Estimate for City-Wide Remediation $73,000

CAO Response

CAO Revisions for RWOCB $8,000

Central Plume IRM Work Plan $70,000 (including modeling and engineering)

Confirmation Indoor Air Sampling $ 7,000

Preparation of PPP $ 6,000

CEQA Support $ 5,000

RAP $95,000 (including modeling)

Implementation of PPP $10,000

Groundwater Monitorinq $100,000/ year

Semi-annual Summarv Reoorts $10,000/ vear
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We appreciate the opportunity to assist the City of Lodi. Please contact us if you need any further
information.

Sincerely,
TREADWELL & ROLLO, INC.

Philip G. Smith, CPGS, REA II
Vice President

39231216.PBH
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Patrick B. Hubbard, PG

Senior Associate Geoloqist
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City of Lodi Public Works Department
Attention: Mr. Richard C. Prima, Jr.
P.O. Box 3006
Lodi, CA 9524I-I9I0

Subject: Detailed Description of AdditionalTasks for Central Plume Groundwater Flow Model
City of Lodi, California

Dear Mr. Prima:

Per your request, the following is a detailed description and documentation of additional tasks and related
costs that were required to complete and present the groundwater flow and transport numerical model
for the City of Lodi. The objective of this work has been to develop a groundwater flow and transport
computer model to aid in the design of an appropriate remedial action plan for the Central plume
groundwater contamination. The model may also be applied as a tool for remedial planning of other
groundwater contamination plumes (the South Central/Western, Northern, and Southern plumes) and for
managing groundwater resources.

This letter includes descriptions of task work that exceeded anticipated estimated budgets and tasks that
were not part of our proposal dated 1 March 2007. These additional tasks were essential to successfully
complete and present the model to the California Central Valley Regional Water Quality Control Board
(RWQCB) and to the 20 November 2007 City Council shirtsleeve session. As we discussed in our
meetings with you and, most recently, with the RWQCB on 25 October 2007, the RWQCB agrees that the
model will be a critical tool in the selection of appropriate remedial alternatives and will likely help in
reducing both short- and long-term costs to the City.

BACKGROUND

The Central Plume is the largest chlorinated solvent plume of the five such plumes in the City. As the
Central Plume legal issues have been settled with the various responsible parties, this plume was the
focus of the groundwater flow model. The initial scope of work was based on our estimate of available
data, subsurface conditions, and the data evaluation needs of the City and the RWQCB. During our work,
we found that groundwater flow in the Central Plume area is significantly influenced by groundwater
extraction outside of the City limits, which necessitated compiling considerably more data than originally
anticipated. To assist in responding to the RWQCB request for a new Central Plume Cleanup and
Abatement Order (CAO), we also performed numerous simulations that were not anticipated during the
initial budgeting. As a result, Treadwell and Rollo performed additional tasks and incurred additionãl
costs, which are presented below and summarized in the accompanying table.

ENVIRONMENTAL AND GEOTECHNICAL CONSULTANTS
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ADDITIONAL TASKS

The following describes the basis and need for the additional costs using our original task identification
structure.

Task 1000 - Data Compilation and Evaluation (Additional Budget Request = $14,OOO)

Our original scope for Task 1000 assumed that the model would be developed with data that was
predominantly within our files. However, after the data were compiled and the model was constructed,
the flow portion of the model could not be calibrated. It became clear that additional ground water
production data beyond the City limits would need to be compiled and evaluated in order to adequately
calibrate the model. Additional data gathering and evaluation consisted of the following:

. Search of DWR records - Three separate file requests were made to the California Department of
Water Resources (DWR) for well records outside of the City limits.

. Additional review of more than 900 DWR reports - An extensive review of more than 900 irrigation,
domestic, and monitoring well DWR reports was performed. Location, lithology, production, and
screen intervals were reviewed and summarized according to township and range section. DWR
reports related to monitoring wells or well destruction were discarded from the database. DWR
reports dated back to the turn of the century and were of variable qualiff and condition.

. Additional review of water production records for domestic and agricultural irrigation wells -
Treadwell & Rollo evaluated water production data associated with the different screen depths where
available. Additional data was obtained from the City.

Task 2000 - Model Development and Construction (Additional Budget Request = $2,500)

Based on the results of the additional data compilation, the model was amended and expanded. These
additional efforts consisted of the following:

. Model domain expansion - The original extent of the modeled area (domain) had to be extended to
include the large number of influential wells which were mainly outside of the City limits, with a
particularly large expansion to the southeast of the City.

. Additional well integration into model - In order to model the effect of the more than 700 wells
outside of the City, wells were grouped by section. Then production of each individual well was
incorporated into the compiled well location according to screen depth. This method integrated the
more than 700 wells into 190 well areas in the model. These simplified well areas were then located
in the model based on their proximity to the actual wells. This effort was required to make the model
as efficient as oossible.

Task 3000 - Model Calibration (Additional Budget Request - 96,500)

Recalibration of the model to match additional well production - After the integration of the well areas,
the model was re-calibrated to match the groundwater elevation contours within the City limits as well as
the groundwater flow directions in the shallow, intermediate, and deep layers. Without accurate
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calibration, it would have been impossible to develop accurate remediation alternative scenarios. A total
of 60 calibration runs were required.

Task 4000 - ModelVerification (Additional Budget Request = $0)

No additional scope was required for Task 4.

Task 5000 - sensitivity Analysis (Additional Budget Request = g3,000)

Because of the effect of the additional wells, additional unbudgeted sensitivity simulations of groundwater
flow and contaminant transport were performed. These sensitivity simulations were needed to assess the
model's sensitivity to multiple extraction well locations, seasonal flow rates, and variations in source area
conditions reflecting the much larger model domain.

Task 6000 - Predictive simulations (Additional Budget Request - $3,ooo)

Because the RWQCB requested that the City begin to prepare a new CAO for the Central plume,
additional unanticipated predictive simulations of groundwater flow and contaminant transport were
peformed. These additional predictive simulations and related animations were used to evaluate
possible CAO remedial alternatives in the Central Plume and impacts on hypothetical Central plume
pumping on the South Central/Western Plume. Initial simulations involving the potential impact of
Central Plume pumping on the Northern Plume were also performed but have not been fully calibrated.
These simulations and related animations were key components to presenting the model's utility to the
RWQCB as well as focusing on possible central plume remedial actions.

Task 7000 - Technical Memorandum (Additional Budget Request = $O)

The technical memorandum has not been written at this time. The original budget for this task was
$15,600. We are ready to produce this documentation since the model has been adequately calibrated
and tested.

Task 8000 - Meetings (Additional Budget Request - $2O,OOO)

Three meetings were scoped in the original budget - an initial meeting, a presentation of the completed
model to City staff, and a presentation of the completed model to the RWQCB. Our budget assumed that
no more than two Treadwell & Rollo personnel would attend any meeting. AIso, one additional out of
scope meeting was held (the shittsleeve session to the City Council). In order to prepare for these four
meetings, additional unanticipated work was necessary. Costs associated with this additional work were
based on the following:

. The scope of the initial project meeting (held on 15 June 2007) was expanded to report on model
development progress. During this meeting we presented the flow model results to date and
explained the need to expand the model development outside of City limits. Three Treadwell & Rollo
personnel attended.

. The scope of the completed model presentation to City staff (on 25 September 2007) was expanded
to include model simulations outside of the Central Plume (i,e. the South Central/Western plume). In
response to the RWQCB request for a new Central Plume CAO, the presentation included information
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regarding assumptions, construction, calibration, sensitivity, remedial scenarios for the Central and
South Central/Western Plumes and two Wpes of animation depicting the plume migration, In support
of a cost-effective approach for the new CAO, the results of the model indicated the viability of
focused, rather than extensive, groundwater extraction as the likely preferred remedial approach for
the Central Plume. FourTreadwell & Rollo personnel attended.

The scope of the completed model presentation to the RWQCB (on 25 October 2007) was expanded
to include 3-D animations, preliminary remedial options for the Central Plume, and preliminary
remedial options outside of the Central Plume (i.e. the South Central/Western Plume). Three out-of-
scope simulations were provided in total. The favorable response of the RWQCB staff demonstrated
the usefulness of the model as a key predictive tool to develop cost-effective remedial measures.
Three Treadwell & Rollo personnel attended.

As requested by the City but not included in our original scope, we prepared for a foufth meeting
(the shirtsleeve session) which was held on 20 November2007. The preparation for this meeting
required time for the project team to rework and compile the previous presentations for the diverse
audience in attendance at the shirtsleeve session, including enhancements to the 3-D animations.

ADDITIONAL FEES

The original proposal was based on an estimated budget that did not include the significant extra time
needed to compile, assess/ and input data for the model construction and calibration, the significant
additional time required to make the additional calibration runs, and the running and animation
development of multiple remediation scenarios that had not been anticipated. All of this work was
necessary to complete the model development and calibration. We request authorization from the City to
update the modeling budget for the fees associated with these additional tasks, The following table
provides the original budget, amount of the original budget spent, and additional incurred costs by task.

Task Descriotion
Original
Rr¡l¡cf

Amount of
Original
Budget

Exnended

Additional
Scope/Budget

Reouestêd
Task
Total

1 Data Compilation & Evaluation $s.000 $s,000 $14,000 $19,000

¿ Model Development &
Construction

$24,000 $24,000 $2,s00 $26,500

3 Model Calibration çr2,400 $12,400 $6,500 $18,900

4 Model Verification $s,700 $s,700 $0 $5,700

5 Sensitivity Analysis $7,200 $7,200 $3,000 $10,200

6 Pred¡ctive Simulations $30,000 $30,ooo $3,000 $33,000

Technical Memorandum $1s,600 $0 $0 $15,600

B Meetings $9,500 $9,s00 $20,000 $29,500

Total $109,400 $93,800 $49,000 $158,400
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At this time, we request a budget increase to $158,400 based on the above table. Please note that we
are not asking for 100% reimbursement for our total costs incurred, and have not charged approximately
$12,000 that we will write-off. We also note that by developing a flexible, verifiable groundwater model,
the City will likely realize significant cost savings that would not have been possible otherwise.

We appreciate the opportunity to assist the City of Lodi. Please contact us if you need any further
information or have any questions.

Sincerely,
TREADWELL & ROLLO, INC.

/4fu F*M
Philip G. Smith, CPGS, REA II
Vice President

39232101.PBH

Patrick B. Hubbard, PG

Senior Associate Hydrogeologist

AUTHORIZATION OF BUDGET INCREASE

Client: City of Lodi

By: Date:
(Signature)

Name:
(Print Name)

Title:
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 AGENDA ITEM E-06
 

 

 
APPROVED: ____________________________ 

 Blair King, City Manager 
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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt Resolution Authorizing City Manager to Execute Contract Change 

Order No. 4 with MV Public Transportation, Inc., to Add Computerized 
Dispatching Software, Installation and On-Going Software Service Charges 
(Not to Exceed $24,000)  

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Adopt a resolution authorizing the City Manager to execute Contract 

Change Order No. 4 with MV Public Transportation, Inc., to add 
computerized dispatching software, installation and on-going 
monthly service charges for operations and support of the software. 

 
BACKGROUND INFORMATION: At its May 21, 2003, meeting, the City Council awarded a contract to 

MV Public Transportation, Inc., (MV) for transit operations.  Since 
the contract was awarded, all scheduling has been done manually 
by the dispatchers.  With the proposed addition of Americans with  

Disabilities Act (ADA) Paratransit Service and its detailed tracking and reporting requirements, as well as 
the proposed changes to reservations-based Dial-A-Ride during the day, manual dispatching is not an 
efficient tool to manage the service. 
 
Staff is recommending awarding this change order to MV Public Transportation for the licensing and 
installation of scheduling and dispatching software.  MV will own the licenses and all minor equipment.  In 
addition, a copy of the license will be provided to the Transportation Manager to allow for monitoring of 
the system.  The software program is Trapeze and allows the dispatcher to electronically store and 
manage all data information for the passengers.  The program can auto-populate addresses for origins 
and destinations, tracks average travel times and can assist in tracking the time between drop-off and 
pick-up to assist passengers with their travel planning.  The proposed cost includes $13,310 for the 
software license purchase, installation, training, and equipment.  The remaining cost is the system 
access charge of $1,713.48 per month for the remaining six months of the operations contract.  This 
includes all maintenance and upgrades to the system, as well as report generation.  Staff is 
recommending contracting this service due to the high cost of the software if purchased, the need for 
extensive training on its maintenance, and the ease of start-up due to MV’s extensive use of this program 
in other locations. 
 
The three previous change orders were: No. 1 - Short Range Transit Plan; No. 2- Greyhound ticket sales; 
and No. 3 - Two-Year Contract Extension.  
 
FISCAL IMPACT: The cost of the software installation costs and monthly operations charge 

has been included in the budget for the transit system.  Failure to award the 
contract change order could result in the Contractor requesting additional 

cfarnsworth
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Adopt Resolution Authorizing City Manager to Execute Contract Change Order No. 4 with MV Public 
Transportation, Inc., to Add Computerized Dispatching Software, Installation and On-Going Software 
Service Charges (Not to Exceed $24,000) 
December 19, 2007 
Page 2 
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staffing to manually dispatch and report, as these duties were not included 
in the original scope of work. 

 
FUNDING AVAILABLE: Transit operations are paid for utilizing Transportation Development Act 

(TDA) funds, Federal Transit Administration (FTA) Section 5307 funds, 
Measure K transit operations funds, and fare revenue.  Funding is allocated 
in the annual budget process.  No additional funding is required at this time. 

 
 
 ___________________________ 
 Kirk Evans, Budget Manager 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Tiffani M. Fink, Transportation Manager 
 
RCP/TMF/pmf 
 
cc: Transportation Manager 
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RESOLUTION NO. 2007-_____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING 
THE CITY MANAGER TO EXECUTE A CONTRACT CHANGE 
ORDER WITH MV PUBLIC TRANSPORTATION, INC., FOR 
LICENSING AND INSTALLATION OF DISPATCHING 
SOFTWARE AND ON-GOING SERVICE CHARGES 

======================================================================== 
 
 WHEREAS, all scheduling and dispatching has been done manually since 
MV Transportation, Inc., was awarded the transit operations contract in May 2003; and 
 
 WHEREAS, manual dispatching is no longer an efficient tool to manage transit 
operations due to proposed addition of ADA Paratransit Service and its detailed tracking and 
reporting requirements; and 
 
 WHEREAS, staff is recommending awarding this contract change order for the 
licensing and installation of Trapeze scheduling and dispatching software due to the high cost 
should the City purchase the equipment, the extensive training needed for its maintenance, and 
the ease of start-up due to MV Transportation’s extensive use of this program at other locations; 
and 
 
 WHEREAS, the cost of $13,310 includes the software license purchase, installation, 
training, equipment, all maintenance, upgrades to the system, and report generation.  There is a 
system access charge of $1,713.48 per month.  MV Transportation, Inc., will own the licenses 
and all minor equipment. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve Contract Change Order No. 4 with MV Public Transportation, Inc., for licensing and 
installation of Trapeze scheduling and dispatching software in the amount of $13,310 plus the 
system access charge of $1,713.48 per month, for a total amount not to exceed $24,000; and 
 
 BE IT FURTHER RESOLVED that the City Council hereby authorizes the City 
Manager to execute Contract Change Order No. 4 with MV Public Transportation, Inc. 
 
Dated: December 19, 2007 
======================================================================== 

I hereby certify that Resolution No. 2007-____ was passed and adopted by the City Council of 
the City of Lodi in a regular meeting held December 19, 2007, by the following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
   RANDI JOHL 
   City Clerk 
 

2007-____ 
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 AGENDA ITEM E-07 
 

 

 
APPROVED: ___________________________ 

 Blair King, City Manager 
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CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
AGENDA TITLE: Accept Proposed Victor Road Dedication from Archer Daniels Midland and 

Approve Transfer to Caltrans 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Accept the proposed Victor Road dedication from Archer Daniels 

Midland and approve the transfer of this dedication to Caltrans. 
 
BACKGROUND INFORMATION: Archer Daniels Midland (ADM) has obtained a building permit for the 

construction of the first phase of a Sweetener Distribution Center at 
350 North Guild Avenue.  This first phase includes the construction 
of a 10,500 square foot operations building containing a two-bay  

truck wash, equipment room, scale and load-out area, as well as office space.   

The City of Lodi’s set-back requirements for the ADM development required that ADM obtain additional 
property along Victor Road.  The north 40 feet of the abandoned 50-foot Union Pacific right-of-way was 
purchased by ADM along the Victor Road (State Route 12) frontage so that its facilities could be built and 
meet the City’s set-back requirements.  Union Pacific Railroad has also agreed to dedicate the south 10 
feet of its right-of-way to the City of Lodi in exchange for rail improvements. 

Caltrans is requiring the dedication of the south 6.5 feet of the ADM purchase for the future widening of 
Victor Road.  The City of Lodi also placed a condition on the ADM use permit that required ADM to 
dedicate 28.5 feet to the City as a street easement for a sidewalk, a bike path, and landscaping along 
State Route 12. 

Staff is now requesting Council approval to accept the proposed 35-foot dedication from ADM as a street 
easement and approve a transfer of 6.5 feet of this dedication to Caltrans for future Victor Road street 
improvements. 
 
FISCAL IMPACT: None. 
 
FUNDING AVAILABLE: Not applicable. 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCP/WKF/pmf 
cc:  City Attorney 

Baumbach and Piazza 
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  AGENDA ITEM E-08 
 

 
 

APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt a Resolution Authorizing the City Manager to Execute an Agreement with 

the Boosters of Boys/Girls Sports Organization (BOBS) for Concession Operations 
at the Grape Bowl Stadium, Kofu, Salas, and Zupo Parks and Other Locations for 
BOBS Sponsored Events 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Interim Parks and Recreation Director 
 
 
RECOMMENDED ACTION: Adopt the attached resolution authorizing the City Manager to 

execute an agreement with the Boosters of Boys/Girls Sports 
Organization (BOBS) for concession operations at the Grape Bowl 
Stadium, Kofu, Salas, and Zupo Parks and other locations for BOBS 
sponsored events. 

 
 
BACKGROUND INFORMATION: The BOBS Organization is committed to providing low cost youth 

sports programs in Lodi.  To meet this goal, the organization 
operates concession stands at various youth sports facilities.  These 
facilities include the Grape Bowl Stadium, Kofu Park, Salas Park 

and Zupo Field.  In addition to raising funds for program costs, the BOBS dedicate funds toward capital 
improvements at these sites.  Their most recent projects include ball field renovations, batting cage 
installations, basketball standards and scoreboards. 
 
The concession outlets are staffed by employees of the City.  The BOBS will continue to pay the City 
105% of all salaries and benefits for these employees.  Both the old and new agreement provides that 
the BOBS will submit a monthly concession report to the Parks and Recreation Director.  Staff 
recommends the attached agreement authorizing the BOBS to conduct concession operations at the 
Grape Bowl, Kofu Park, Salas Park and Zupo Field and other locations, which will be determined by 
mutual agreement with the BOBS and the Parks and Recreation Director, for BOBS sponsored events for 
the period January 1, 2008, to December 31, 2008. 
 
FISCAL IMPACT:  None 
 
FUNDING AVAILABLE: N/A 
 
 
 
    _______________________________ 
    Steve Dutra 
    Interim Parks and Recreation Director 
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EXHIBIT A 

 
B.O.B.S.   CONCESSION   EQUIPMENT   INVENTORY 

AS OF NOVEMBER 06, 2007 
 
 
6 Hot Dog Steamers 
5 Food Steamers 
3 Popcorn Machines 
5 12 Cup Coffee Makers 
4 42 Cup Coffee Makers 
3 Ice Machines 
2 Pretzel Displays/Warmers 
1 Pretzel Oven with Display Case/Warmer 
3 Pretzel Ovens 
4 Microwaves 
3 Chest Freezers 
3 Upright Freezers 
1 Double Upright Freezer 
2 Refrigerators (owned by Pepsi) 
2 Soda Machines (owned by Pepsi) 
3 Fountain Machines (owned by Pepsi) 
5 Casio Cash Registers 
2 Wall Air Conditioners 
5 Condiment Trays 
5 Crock Pots 
5 Electric Pots (deep fryers) 
4 Serving Trays 
5 Utensil Trays 
4 Cheese Dispensers 
6 1-Gallon Pitchers 
3 Cash Boxes 
Several Large Pots 
Several Large Utensils 
1 Wooden Office Desk 
 
________________________________ 
RAY H. HUEY, 
B.O.B.S. CONCESSIONS MANAGER 
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AGREEMENT 

CITY OF LODI AND BOOSTERS OF BOYS AND GIRLS  

SPORTS FOR CONCESSION OPERATIONS AT  

THE GRAPE BOWL STADIUM, KOFU, SALAS, ZUPO PARKS AND OTHER 

LOCATIONS FOR BOBS SPONSORED EVENTS (DETERMINED BY 

MUTUAL AGREEMENT WITH BOBS AND DIRECTOR OF PARKS AND RECREATION) 

 

PARTIES: 

 This agreement is made and entered into this   day of   , 2007 by and 

between the City of Lodi, a municipal corporation (“City”) and the Boosters of Boys and Girls 

Sports (“BOBS”). The term of this agreement shall be from January 1, 2008 to December 31, 

2008. 

RECITALS: 

 BOBS agrees to operate concession stands at the below described parks under the 

terms and conditions set forth herein: 

• Grape Bowl Stadium, 221 Lawrence Street, Lodi, California 

• Kofu Park, 1145 S. Ham Lane, Lodi, California 

• Salas Park, 2001 S. Stockton Street, Lodi, California 

• Zupo Park, 350 N. Washington Street, Lodi, California 

TERMS AND CONDITIONS: 

1. Premises:  City does hereby grant to BOBS the sole and exclusive right\license to vend 

food and drinks, etc. at the concession stands at the Grape Bowl Stadium, Kofu, Salas, and 

Zupo parks and other locations for BOBS sponsored programs and events (determined by 

mutual agreement with BOBS and the Director of Parks and Recreation for the term of this 

agreement. 

2. Consideration:  In consideration for the granting of this right\license the parties shall do 

the following: 
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 A. City shall provide: 

1. Enclosed concession stands at the Grape Bowl Stadium, Kofu, Salas and 

Zupo parks with some limited City-owned equipment listed in Exhibit A which 

BOBS will be expected to service and maintain at BOBS sole cost and expense; 

2. Water, sanitary sewer, gas, electricity, and garbage receptacles outside 

of the concession buildings; 

3. Maintenance of the general property of the concession buildings, unless 

abuse and lack of general care is apparent, at which time the cost and 

expenditures shall be that of the BOBS. 

 B. Concession operation conditions: 

1. The City Manager is granted the right to immediately terminate this 

agreement upon failure on the part of the BOBS to keep in full force and effect 

during the entire term of this agreement, the insurance required herein; 

2. BOBS shall, prior to opening for business, furnish a products and price 

schedule and shall follow the products and price schedule as mutually agreed to 

between BOBS and City; 

3. BOBS shall provide all equipment and merchandise necessary to operate 

said concessions except the equipment listed in Exhibit A; 

4. BOBS shall keep accurate records and books of accounts of all 

purchases and sales and does hereby give to the City or its authorized agents, 

the right to examine and audit said books at any reasonable time.  The BOBS will 

complete monthly reports, and these reports shall be filed with the City by the 

tenth day of every month while said concession is in operation; 

5. BOBS shall operate said concessions on program game dates at times 

commencing 15 minutes before first scheduled game or event time and closing 

no earlier than the conclusion of the last scheduled game and/or 9:30 p.m.; 
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6. BOBS agrees to obtain at its own expense, any and all permits and 

licenses which may be required by law or ordinance in conducting the 

concessions, and to pay any and all taxes which may be assessed against it for 

whatever purposes in the operation of said concessions; 

7. BOBS shall keep the concession stands and the immediate surrounding 

area in a clean and presentable condition at all times and follow the strictest of 

sanitary conditions, and any State and local ordinances applicable to the 

business conducted.  BOBS shall give the City written notice of any maintenance 

problems; 

8. The rights granted hereunder for concession sales at the identified parks, 

shall be exclusive to BOBS for BOBS sponsored events, with the exception of 

football games sponsored by the Lodi Unified School District at the Grape Bowl 

Stadium.  Subleasing by BOBS is hereby prohibited; 

9. BOBS is aware that a Possessory Interest Tax is or may be charged each 

year by the County Assessor for the use of the facilities and that payment of this 

tax is the responsibility of BOBS; 

10. The Parks and Recreation Director shall consult with the BOBS and the 

Concession Manager to approve or disapprove any employee or operator of said 

concession stands on the basis of such considerations as dress, general 

cleanliness, working relationship with the public, and staff needed to successfully 

vend food for day to day operations, tournaments or special events/activities.  

(City will coordinate this action with Concessionaire manager); 

11. City reserves the right to enter upon the premises at any reasonable time, 

to inspect the operation and equipment thereon, or for any other purpose; 

12. BOBS shall not have the right to sell, mortgage, assign or sublet this 

agreement or any part thereof without the prior written consent of City and any 

attempt to do so shall automatically terminate this agreement; 
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13. BOBS shall be responsible for the security of the concession stand and 

any storage buildings assigned to its exclusive use as far as locks on doors and 

windows or installation of an alarm system if it is deemed necessary by mutual 

agreement of the parties.  BOBS shall be responsible for any acts of vandalism 

to BOBS’ equipment or inventory; 

14. At the conclusion of or termination of this agreement BOBS shall 

surrender said concession premises in as good an order and condition as that in 

which BOBS received same, excepting ordinary were and tear.  Damage to or 

mistreatment of the buildings or City equipment will be the responsibility of BOBS 

to repair, replace, or reimburse for repair and replacement. 

3. Insurance\Hold Harmless:  City shall, as owner of the property, be responsible to the 

extent provided by law for any damages arising from the condition of the property itself, or from 

the direct and active negligence of City’s employees and officers.  BOBS  shall save, defend, 

indemnify and hold harmless City, its officers, agents or employees from all damages, costs or 

expenses which may arise because of damages or injury caused by BOBS, its officers, agents, 

members or employees during the course of its activities on said premises.  Such indemnity 

shall include attorney’s fees.  BOBS is required to carry a policy of comprehensive general 

liability insurance in compliance with all provisions of the “Risk Transfer Requirements for Lease 

or Use of City of Lodi Facilities”, attached hereto as Exhibit A and incorporated herein by 

reference. 

4. Termination of Agreement:  This agreement may be terminated at any time with or 

without cause by either party upon thirty days written notice.  Upon termination of this 

agreement BOBS agrees to quit and surrender the premises in a peaceable manner and City 

shall have the right to remove BOBS and all others occupying through or under this agreement. 

5. Entire Agreement:  This document contains the entire agreement between the parties.  

Any inconsistent prior or contemporaneous oral terms are void and shall not be used to modify 

or supplement this written agreement. 
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6. Attorney’s Fee and Costs:  In the event either party brings an action under this 

agreement at Law or in Equity, for the breach or enforcement thereof, the prevailing party in 

such action shall be entitled to its reasonable attorney’s fees and costs whether or not such 

action is prosecuted to judgment.  

 

 IN WITNESS WHEREOF, the parties hereto, being in agreement with the terms of this 

writing, have set their hands as follows: 

 
CITY OF LODI, a municipal corporation BOOSTERS OF BOYS AND GIRLS 

SPORTS (BOBS): 
 
 
 
     
BLAIR KING  KIM RUOFF 
City Manager  President 
 
 
 
ATTEST: 
 
 
  
RANDI JOHL 
City Clerk 
 
 
 
APPROVE AS TO FORM: 
 
 
     
D. STEPHEN SCHWABAUER  Date 
City Attorney 

jperrin
80



  
 
 RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING THE AGREEMENT BETWEEN THE CITY 
OF LODI AND BOOSTERS OF BOYS AND GIRLS 
SPORTS (BOBS) ORGANIZATION FOR CONCESSION 
OPERATIONS AT THE GRAPE BOWL STADIUM, KOFU, 
SALAS, AND ZUPO PARKS AND OTHER LOCATIONS 
FOR BOBS SPONSORED EVENTS 

================================================================ 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve the agreement between the City of Lodi and Boosters of Boys and Girls Sports 
(BOBS) Organization for concession operations at the Grape Bowl Stadium, Kofu, Salas, 
and Zupo Parks and other locations for BOBS sponsored events;  and 
 
 BE IT FURTHER RESOLVED that the term of this agreement will cover the 
period of January 1, 2008 through December 21, 2008. 
 
 BE IT FURTHER RESOLVED that the City Manager is hereby authorized to 
execute the agreement on behalf of the City of Lodi. 
 
Dated:  December 19, 2007 
================================================================ 
 
 I hereby certify that Resolution No. 2007-  was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held December 19, 2007, by the 
following vote: 
 
 AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS –  
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
 
       RANDI JOHL 
       City Clerk 
 
 

2007-____ 
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 AGENDA ITEM E-09 
 

 

 
APPROVED: ___________________________ 

 Blair King, City Manager 
K:\WP\DEV_SERV\CC_ReynoldsRanchPhase1ImpAgmt.doc 12/14/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt Resolution Approving Improvement Agreement for Public 

Improvements for Reynolds Ranch, Phase 1 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director  
 
 
RECOMMENDED ACTION: Adopt a resolution approving the attached Improvement Agreement 

for the Public Improvements for Reynolds Ranch, Phase 1 and 
authorizing the City Manager and City Clerk to execute the 
agreement on behalf of the City. 

 
BACKGROUND INFORMATION:  The project is located on the south side of Harney Lane, west of 

Highway 99, as shown on Exhibit A. 

The developer, Reynolds Ranch Partners, Inc., has furnished the City with improvement plans, 
necessary agreements, guarantees, and insurance for the proposed project.  The developer also paid the 
required improvement agreement preparation fee and other miscellaneous fees ($192,488.31).   

The public improvements include the installation of water, recycled water, wastewater and storm drain 
improvements, street pavement improvements for Reynolds Ranch Parkway and the Reynolds Ranch 
Parkway/Harney Lane intersection and public and private landscape and irrigation improvements to serve 
the Blue Shield project and future development in the Reynolds Ranch Project.  

FISCAL IMPACT: There will be a slight increase in long-term maintenance costs for public 
infrastructure, such as streets, water, wastewater and storm drain facilities, 
and City services, such as police and fire.   

 
FUNDING AVAILABLE: Not applicable.   
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
     
Prepared by Sharon A. Welch, Senior Civil Engineer 
Attachments 
cc: Senior Civil Engineer Fujitani 
 Reynolds Ranch Partners, Inc. 
 Phillippi Engineering 
 PCI Construction 
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RESOLUTION NO. 2007-_____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL APPROVING 
IMPROVEMENT AGREEMENT FOR THE PUBLIC 

IMPROVEMENTS FOR REYNOLDS RANCH, PHASE 1 
 
======================================================================== 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
approve the Improvement Agreement for the Public Improvements for Reynolds Ranch, Phase 1; 
and  
 
 BE IT FURTHER RESOLVED that the City Council hereby directs the City Manager 
and City Clerk to execute the Improvement Agreement on behalf of the City of Lodi. 
 
Dated: December 17, 2007 
======================================================================== 

I hereby certify that Resolution No. 2007-_____ was passed and adopted by the City Council of 
the City of Lodi in a regular meeting held December 19, 2007, by the following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
   RANDI JOHL 
   City Clerk 
 

2007-______ 
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  AGENDA ITEM E-10 
 

 

 
APPROVED: __________________________________ 

 Blair King, City Manager 
N:\Administration\CLERK\Council\COUNCOM\CancelMeeting2.DOC 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
AGENDA TITLE: Cancel the January 2, 2008, Regular City Council Meeting 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: City Clerk 
 
 
RECOMMENDED ACTION:  Cancel the January 2, 2008, Regular City Council meeting. 
 
 
BACKGROUND INFORMATION: Due to the fact that the January 2, 2008, Regular City Council 

meeting falls on the day after the New Year’s holiday, it is 
recommended that the meeting be canceled. 

 
 
FISCAL IMPACT:  Not applicable. 
 
 
FUNDING AVAILABLE: Not applicable. 
 
 
 
 
    _______________________________ 
    Randi Johl 
    City Clerk 
 
RJ/JMP 
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Council Meeting of  
December 19, 2007 

 

 
Comments by the public on non-agenda items 
 
 
THE TIME ALLOWED PER NON-AGENDA ITEM FOR COMMENTS MADE BY THE PUBLIC IS LIMITED 
TO FIVE MINUTES. 
 
The City Council cannot deliberate or take any action on a non-agenda item unless there is factual evidence 
presented to the City Council indicating that the subject brought up by the public does fall into one of the 
exceptions under Government Code Section 54954.2 in that (a) there is an emergency situation, or (b) the 
need to take action on the item arose subsequent to the agenda’s being posted. 
 
Unless the City Council is presented with this factual evidence, the City Council will refer the matter for 
review and placement on a future City Council agenda. 
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Council Meeting of  
December 19, 2007 

 

 
Comments by the City Council Members on non-agenda items 
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 AGENDA ITEM  I-01
 

 
 

APPROVED: ____________________________ 
 Blair King, City Manager 

K:\WP\TRANSIT\CPH_ADA.doc 12/14/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Public Hearing to Consider Adopting Resolution Approving Paratransit 

Service Policy and Procedures and Implementing Proposed Changes to 
Existing Dial-A-Ride Services 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Conduct a public hearing to consider adopting a resolution 

approving Paratransit Service Policy and Procedures and 
implementing proposed changes to existing Dial-A-Ride services. 

 
BACKGROUND INFORMATION: The City of Lodi currently provides transit service as described in 

Table 1 (attached).  In accordance with the Americans with 
Disabilities Act (ADA), the City is required to offer Paratransit 
(Dial-A-Ride, DAR) services for those unable to access the fixed  

route system.  While the current system serves those transit riders who are unable to ride the fixed route, 
the system does not require riders to be certified ADA eligible (who would be given priority over other 
Dial-A-Ride passengers). 
 
During the last Federal Transit Administration Triennial Review, the reviewers found that the City of Lodi 
needs to develop and implement an ADA Paratransit system capable of certifying ADA eligible patrons 
and tracking their ride requests (Attachment 1).  The existing Dial-A-Ride service can be offered in 
addition to the ADA Paratransit service but is not required.  Staff is recommending that the Dial-A-Ride 
service continue, however, we are recommending that the service be limited to reservations only during 
the hours that the fixed route operates.  Demand responsive service would continue to operate as it does 
now outside of fixed route hours of operation. 
 
Staff has drafted the policies and procedures and made them available to the public at two forums held 
on December 5th and 6th.  Comments received from those forums will be presented at the Public Hearing.  
The policy is shown in the attached resolution and the procedures generally are:  
 

• Upon request, passengers will receive a Paratransit Application and Physician’s Verification 
form.  Passengers will complete the application and have their physician sign the verification 
form. 

• Passengers will submit the application and physician’s verification form to the City of Lodi 
Public Works Department, Transportation Division. 

• Staff will review the application, confirm the physician’s verification by telephone, and issue an 
eligibility letter and card to those who are certified. 

 
If Council approves adoption of the new policies and procedures, staff anticipates an effective date of 
February 1, 2008. 

cfarnsworth
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Public Hearing to Consider Adopting Resolution Approving Paratransit Service Policy and Procedures 
and Implementing Proposed Changes to Existing Dial-A-Ride Services 
December 19, 2007 
Page 2 
 
 
 
 

K:\WP\TRANSIT\CPH_ADA.doc 12/14/2007 

 
FISCAL IMPACT: The addition of the Paratransit service is not expected to significantly affect 

ridership or costs.  The proposed change to reservations-based travel for 
Dial-A-Ride should increase efficiency, allowing the City to provide service 
to the same passengers with a reduction in revenue service hours billed by 
the Contractor. 

 
FUNDING AVAILABLE: None required at this time. 

 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Tiffani M. Fink, Transportation Manager 
 
RCP/TMF/pmf 
 
Attachments 
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  Table 1 

Existing Schedule of Services 

* Reservations available the day before, no reservations taken on Holidays. 

Service Type Weekday 
Operating 

Hours 

Saturday 
Operating 

Hours 

Sunday 
Operating 

Hours 

Fare  
(General Public/  

Senior-Disabled-Medicare) 
Fixed Route 6:15 am- 

6:54 pm 
7:45 am- 
3:09 pm 

7:45 am-
3:09 pm 

$1.00/ $0.50 

Dial-A-Ride 
(Reservations) 

6:15 am- 
9:00 pm 

7:45 am- 
6:00 pm 

7:45 am- 
4:00 pm 

$5.00/ $1.50 ($1.00 surcharge 
outside of Lodi) 

Dial-A-Ride 
(Demand) 

8:00 am- 
9:00 pm 

8:00 am-
5:00 pm 

8:00 am-
3:00 pm 

$5.00/ $1.50 ($1.00 surcharge 
outside of Lodi) 

 
 
 
 
Proposed Schedule of Services 
 
Service Type Weekday 

Operating 
Hours 

Saturday 
Operating 

Hours 

Sunday 
Operating 

Hours 

Fare  
(General Public/  

Senior-Disabled-Medicare) 
Fixed Route 6:15 am- 

6:54 pm 
7:45 am- 
3:09 pm 

7:45 am-
3:09 pm 

$1.00/ $0.50 

VineLine 
(New ADA 
Service) 

6:15 am- 
7:00 pm 

7:45 am- 
3:15 pm 

7:45 am- 
3:15 pm 

$1.50 (No General Public) ($1.00 
surcharge outside of Lodi) 

Dial-A-Ride 
(Reservations 
Only) 

6:15 am- 
9:00 pm 

7:45am-
6:00 pm 

7:45 am-
4:00 pm 

$5.00/ $1.50 ($1.00 surcharge 
outside of Lodi) 

Dial-A-Ride 
(Demand 
Response) 

7:00 pm- 
9:00 pm 

3:00 pm- 
5:00 pm 

3:00 pm- 
4:00 pm 

$5.00/ $1.50 ($1.00 surcharge 
outside of Lodi) 

* Reservations available the day before, VineLine passengers will be able to make next 
day service requests on Holidays. 

 
Note:  Changes shown in bold italics. 

K:\WP\TRANSIT\C_ADA_Table1.doc 
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  Attachment 1 

Federal Transit Administration Review Findings for ADA 
 
 
Basic Requirement:  Titles II and III of the Americans with Disabilities Act of 1990 
provide that no entity shall discriminate against an individual with a disability in 
connection with the provision of transportation service.  The law sets forth specific 
requirements for vehicle and facility accessibility and the provision of complementary 
paratransit service.  
 
Findings:   During this Triennial Review of the City of Lodi, deficiencies were found 
with the FTA requirements for ADA. 
 
The City of Lodi, through its third party contractor, MV Transportation, operates a Fixed 
Route service and Dial-A-Ride.  The City’s public information refers to Dial-A-Ride as 
an open to the general public, demand response transit system. The City does not have an 
eligibility process to ensure only persons who meet the regulatory criteria are regarded as 
ADA eligible.  Further, the City has not developed an appeals process.  A review of the 
City’s public information does not contain information sufficient to describe its ADA 
complementary paratransit service and the requirements to determine eligibility.   
 
Corrective Action and Schedule:  Within 30 days, the City is to submit a letter to the 
FTA Region IX Civil Rights Officer (CRO) expressing its intent to comply with the 
Federal Department of Transportation’s requirements to provide paratransit service.  
 
Within 60 days, the City is to provide the CRO with a draft management plan on how it 
will come into compliance with the DOT requirements for paratransit service.  At a 
minimum, the plan should address how the City will: 
 

• Implement eligibility and appeals processes 
• Communicate to the public its paratransit and eligibility requirements 
• Develop internal management controls to ensure the provision of service, service 

area, response time, fares, days and hours of service, trip purpose and subscription 
service are in accordance with the ADA Complementary Paratransit service 
requirements 

• Develop procedures to ensure the City has adequate capacity to meet demand 
• Develop procedures to ensure the City has adequate oversight of the contracted 

paratransit services 
 
Within 120 days, the City is to submit to the CRO evidence of its eligibility and appeals 
processes, public information and management procedures.  
 
 

K:\WP\TRANSIT\C_ADA_Attach1.doc 
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
APPROVING PARATRANSIT SERVICE POLICY AND 
PROCEDURES AND IMPLEMENTING CHANGES TO 
EXISTING DIAL-A-RIDE SERVICES 

=================================================================== 
 
 WHEREAS, in accordance with the Americans with Disabilities Act (ADA), the 
City of Lodi is required to offer Paratransit (Dial-A-Ride, DAR) services for those unable 
to access the fixed route system; and 
 
 WHEREAS, during the last Federal Transit Administration Triennial Review, 
the reviewers found that the City of Lodi needs to develop and implement an ADA 
Paratransit system capable of certifying ADA eligible patrons and tracking their ride 
requests; and 
 
 WHEREAS, staff recommends that Dial-A-Ride service be limited to 
reservations only during the hours that the fixed route operates and that demand 
responsive service continue to operate as it presently does outside of fixed route hours 
of operation.   
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does 
hereby approve the Paratransit Service Policy and Procedures, as shown on Exhibit A 
attached hereto; and 
 
 BE IT FURTHER RESOLVED that the changes to the existing Dial-A-Ride 
services shall be implemented on February 1, 2008. 
 
Dated: December 19, 2007 
=================================================================== 

I hereby certify that Resolution No. 2007-____ was passed and adopted by the City 
Council of the City of Lodi in a regular meeting held December 19, 2007, by the following 
vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
    
   RANDI JOHL 
   City Clerk 
 

2007-____ 
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 AGENDA ITEM J-01a 
 

 

 
APPROVED: ______________________________ 

 Blair King, City Manager 
N:\Administration\CLERK\Council\COUNCOM\LateClaim.doc 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
 
AGENDA TITLE:  Application for Leave to Present Late Claim for Carlos Tobar, Date of Loss 

3/18/07 
 
MEETING DATE:  December 19, 2007 
 
PREPARED BY:  Randi Johl, City Clerk 
 
 
RECOMMENDED ACTION: Deny, by motion action, the following Application for Leave to 

Present Late Claim:   
 
   Mr. Carlos Tobar 
   Date of Loss: March 18, 2007 
   Claim Filed: October 12, 2007 
 
BACKGROUND INFORMATION: Mr. Tobar presented a claim for alleged property damage resulting 

from a tree limb falling on his vehicle. The claim was filed on 
October 12, 2007, approximately 3 ½ weeks after the expiration of 
the relevant  statute.   The statute,  as set  forth  in the  Government  

Code, specifically requires that the claim be filed within a six-month period from the date of occurrence. 
Mr. Tobar has not shown due diligence in attempting to file the claim in a timely manner and ignorance of 
the law does not warrant granting the application. It is, therefore, respectfully requested that the City 
Council deny the Application for Leave to Present a Late Claim.      
 
 
FISCAL IMPACT:   $1,200 (Amount of Claim). 
 
 
FUNDING AVAILABLE:  Not Applicable. 
 
 
 
     _______________________________ 
     Randi Johl 
     City Clerk 
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  AGENDA ITEM J-02a 
 

 

 
APPROVED: _____________________________ 

 Blair King, City Manager 
council/councom/Posting1.doc 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
AGENDA TITLE: Post for Expiring Terms on the Lodi Senior Citizens Commission, San Joaquin 

County Mosquito and Vector Control District, and the Site Plan and Architectural 
Review Committee 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: City Clerk 
 
 
RECOMMENDED ACTION: Direct the City Clerk to post for the expiring terms on the Lodi Senior 

Citizens Commission, San Joaquin County Mosquito and Vector 
Control District, and the Site Plan and Architectural Review 
Committee (SPARC). 

 
BACKGROUND INFORMATION: There are several terms due to expire on the Lodi Senior Citizens 

Commission, San Joaquin County Mosquito and Vector Control 
District, and SPARC.  It is, therefore, recommended that the City 
Council direct the City Clerk to post for the expiring terms below. 

 
Lodi Senior Citizens Commission 
Rose Lazzaro  Term to expire December 31, 2007 
Terri Whitmire  Term to expire December 31, 2007 
 
San Joaquin County Mosquito and Vector Control District 
Jack Fiori  Term to expire December 31, 2007 
 
Site Plan and Architectural Review Committee (SPARC) 
Donald P. Kundert Term to expire January 1, 2008 
Roger Stafford  Term to expire January 1, 2008 
 
Government Code Section 54970 et seq. requires that the City Clerk post for vacancies to allow citizens 
interested in serving to submit an application.  The City Council is requested to direct the City Clerk to 
make the necessary postings. 
 
FISCAL IMPACT:  None. 
 
FUNDING AVAILABLE: None required. 
 
 
      _________________________________ 
      Randi Johl 
      City Clerk 
 
RJ/JMP 
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  AGENDA ITEM J-03a 
 

 

 
APPROVED: _____________________________ 

 Blair King, City Manager 
council/councom/protocolreport.doc  

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
AGENDA TITLE: Monthly Protocol Account Report 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: City Clerk 
 
 
RECOMMENDED ACTION:  None required, information only. 
 
 
BACKGROUND INFORMATION: The City Council, at its meeting of July 19, 2000, adopted 

Resolution No. 2000-126 approving a policy relating to the City’s 
“Protocol Account.”  As a part of this policy, it was directed that a 
monthly itemized report of the “Protocol Account” be provided to 
the City Council. 

 
Attached please find the cumulative report through November 30, 2007. 
 
 
FISCAL IMPACT:  N/A 
 
 
FUNDING AVAILABLE: See attached. 
 
 
 
 
      ___________________________ 
      Randi Johl 
      City Clerk 
 
RJ/JMP 
 
Attachment 
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Finance/misc/ProtocolSummary2007-08.doc  Page 1 

PROTOCOL ACCOUNT SUMMARY 
FISCAL YEAR 2007-08 

Cumulative Report through November 30, 2007 
 
Date Vendor Description Amount Balance 
    Starting Bal. 

$12,000.00 
7/19/07 Smart & Final Cookies and water for special 

joint meeting w/RDA and 
Planning Commission (7/19/07) 

$      34.98  

8/8/07 Paper Direct Invitation paper for B/C 
Reception 

61.93  

8/21/07 Arthur’s Party World Bags & ribbon for B/C 
Reception favors 

30.69  

8/21/07 Target Candy for B/C Reception 
favors 

14.98  

8/21/07 UPS Store Copies of covers for B/C 
Reception program 

37.50  

8/29/07 Arthur’s Party World Confetti for tables for B/C 
Reception 

16.38  

9/4/07 Lakewood Liquors Wine for the B/C Reception 158.91  

9/5/07 Touch of Mesquite Catering services for the B/C 
Reception 

1,830.67  

9/14/07 Baudvi lle Favors for the B/C Reception 287.25  

9/14/07 Presenta Plaque Presentation boards for 
certificates of recognition 

222.89  

10/1/07 Weigums Nursery Centerpieces for B/C 
Reception 

123.64  

10/24/07 C. Sanders Emblem Customized Lodi Cloisonne 
pins (round, purple City pins) 

364.34  

11/30/07 Lasting Impressions Engraving – 2 plates for 
Community Service Award 
perpetual plaque 

25.50  

11/30/07 Lasting Impressions Mayor’s plaque and 2 
Community Service Award 
plaques 

141.21  

     

     

     

     

     

     

     

     

     

     

     

     

     

     

   Total 
Expenditures: 
($  3,350.87) 

 

Ending Bal. 
$8,649.13 

Prepared by:  JMP 
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  AGENDA ITEM K-01 
 

 
 

APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
AGENDA TITLE: Presentation of a Proposed Art in Public Places Art Piece by Artists Rowland 
 Cheney and Chris Kralj 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: James M. Rodems 
 
 
RECOMMENDED ACTION:  No action taken at this time. 
 
BACKGROUND INFORMATION: Rowland Cheney and Chris Kralj will introduce a project that was 

first formally presented to the Art Advisory Board on August 22.  
“Celebrating the Harvest” is a bronze sculpture piece celebrating the 
early  farmers  and  vintners.   A  makette  will  be  displayed  at  the  

meeting.  The estimated cost is $145,000.00 including installation on a concrete base.  The Arts 
Commission will provide Council a list of potential locations for discussion.  Installation does not include 
utility runs required for lighting.  
 
 
FISCAL IMPACT:  $145,000.00+ 
 
 
FUNDING AVAILABLE:   As of October 31, 2007, there is a balance of $483,577.00 in the AiPP 

account number 01214.  To date, there is an additional $35,000.00 posted 
against this account, leaving a net of $448,577.00. 

 
 
 
 
    _______________________________ 
    James M. Rodems 
    Community Center Director 
 
JMR 
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 AGENDA ITEM K-02 
 

 
 

APPROVED: ____________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 
TM 

 
 
AGENDA TITLE: Presentation of June 30, 2007 Financial Condition for All City of Lodi Funds 
 
MEETING DATE: December 19, 2007 City Council Meeting   
 
PREPARED BY: James R. Krueger, Deputy City Manager 
 
 
RECOMMENDED ACTION: Receive presentation of June 30, 2007 financial condition for all City 

of Lodi funds. 
 
BACKGROUND INFORMATION: The annual audit of the City’s fiscal year 2007/08 financial records 
     has  been completed by the audit firm of Macias Gini & O’Connell. 
     Typically, the auditors present their audit report and the 
Comprehensive Annual Financial Report (CAFR) shortly after the completion of their field work. However, 
the audit report and the CAFR are not ready to be presented until the first City Council meeting in 
January, 2008. Although the audit report and the CAFR are not yet available, the basic financial 
information has been audited and is available for review at this time.  
 
Attached are the primary financial statements, which will be included in the CAFR, to be presented in 
January. The following highlights are based on these primary financial statements: 
 
• As of June 30, 2007 the City’s financial condition continues to improve. 

o Total unrestricted cash and investments stand at $31.1 million and have increased by $3.5 
million since June 30, 2006 

o Net Assets (term used in government accounting to measure financial condition) stands at 
approximately $234 million. This is an increase of $27.3 million from June 30, 2006. 

o Net investment in fixed assets (Buildings, major facilities and other infrastructure) stands 
at approximately $205 million, an increase of about $16.8 million from June 30, 2006 

 
 
• The unreserved General Fund Balance is approximately $5.2 million* as of June 30, 2007. Revenues 

were higher than budget estimates by approximately $1.7 million. All departments were under their 
final budget amounts and had savings in comparison with budgets as follows: 

o General Government (City Clerk, City Manager and Internal Services) saved $574,693 
o Police and Fire saved $891,710 
o Public Works saved $127,206 
o Library saved $69,847 
o Parks and Recreation saved $258,064 
 
 

*Staff will recommend upon mid-year budget adjustment, a transfer of $1 million to the Vehicle 
Replacement Fund. 
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• The Enterprise Funds (funds that are accounted for and operated like a business) had unreserved 

Fund Balances (Cash and other related amounts) as of June 30, 2007 as follows: 
o Electric Utility approximately $5.5 million 
o Wastewater Utility approximately $4.9 million 
o Water Utility had a deficit of approximately $ (.5) million 
o Transit Fund approximately $.2 million 

 
• Special Revenue Funds (those funds which have revenues that are designated for special purposes) 

had unreserved fund balances as of June 30, 2007 as follows: 
o Public Safety special revenue fund $188,675 
o Community Development Block Grant fund $0 
o Transportation fund $89,867 
o Community Development Fund had a deficit of $(173,458)   
o Streets fund approximately $6.5 million 
 

• Capital Projects Funds (funds established for major capital facilities or equipment that are related to 
general government operations) had unreserved fund balances as of June 30, 2007 as follows: 

o Vehicle and equipment approximately $1.3 million* 
o Library $12,677 
o Subdivision capital projects $300,339 
o Hutchins Square $2,181 
o General Capital Outlay Fund (primarily funds paid to the City of Lodi by developers for 

mitigation of impacts and to be used to build major capital facilities) approximately $ 4.5 
million. 

o Lodi Lake $46,287 
   

 
• Internal Service Funds ( funds which are used to account for self insurance and maintaining vehicles 

owned by the city ) had unreserved cash deficits as of June 30, 2007 as follows: 
o Fleet services $(104,701) 
o Claims and Benefits (workers compensation and liability self insurance costs accounted 

for in separate funds) deficit of $(.8) million 
 

• Other funds (those not accounted for in the categories already enumerated) had  balances  as of 
June 30, 2007 as follows: 

o Special assessments (amounts collected and held for use in lighting and landscape 
districts throughout the city $674,686 

o Library Special Purpose Trust $846,765 
o Hutchins Square Bequest $1,386 

 
A more thorough review of the results of operations will be made during the City Council meeting as part 
of a power point presentation to be made at that time. 
 
*See General Fund 
 
FISCAL IMPACT: Not Applicable. 
 
 
 
      _________________________________ 
      James R. Krueger, Deputy City Manager   
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  AGENDA ITEM K-03 
 

 
 

APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt resolution authorizing the City Manager to execute an updated Second 

Phase Member Agreement with the Northern California Power Agency for the 
Lodi Energy Center ($3,030,000) (EUD) 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Electric Utility Director 
 
 
RECOMMENDED ACTION: Adopt a resolution authorizing the City Manager to execute an 

updated Second Phase Agreement with the Northern California 
Power Agency (NCPA) for Financing the Planning and Development 
Activities of the Lodi Energy Center.  

 
BACKGROUND INFORMATION: On March 7, 2007, the City Council approved execution of a Second 
Phase Member Agreement with NCPA for the New Lodi Project (now called the Lodi Energy Center).The 
New Lodi Project is a potential 255 MW combined cycle generation facility located adjacent to the 
existing NCPA Combustion Turbine Project No. 2 facility at White Slough for possible operation in 2010 
(presently 2012). Lodi’s participation level was/is 30 megawatts. 
 
This original Second Phase Member Agreement provided that it would not become effective until 
participants representing 95% of the planned participation level had executed the contract. This level was 
never reached hence the agreement did not become operational. Contract cost limits for Phase 2A and 
2B were $3.9 million and $10.1 million respectively for a total Second Phase cost of $14 million. 
 
Since that time (i) new participants, (ii) cost and schedule changes and (iii) changes in phase activities 
have dictated revisions in the original Second Phase Member Agreement. The updated agreement is 
attached for review and approval. 
 
Under the updated agreement, the first sub-Phase (Phase 2A) provides for the completion of initial 
engineering studies and project definition, submittal of application for California Energy Commission 
(CEC) approval, and an updated assessment of the availability/cost of equipment for the project, 
machines, and the acquisition of emission reduction credits (ERC’s) or options.  The second sub-Phase 
(Phase 2B) includes completion of the CEC process, final acquisition of ERC’s as may be necessary, 
completion of documents for Phase 3, and the release of bid document(s) for construction. Phase 2B will 
not be undertaken by NCPA except upon the project members’ further authorization pursuant to the 
terms of the Agreement. Updated contractual cost levels for Phase 2A is $16 million and a total Second 
Phase maximum cost of $25 million. The $16 million for Phase 2A is intended to allow for purchase of 
ERCs, though that may be deferred, shifting cost from Phase 2A to Phase 2B. The $25 million cap for 
Phase 2 applies to the total of the two sub-Phases, regardless. 
 
The current schedule calls for a ten (10) month period of work for Phase 2A and an additional ten (10 
months for Phase 2B. If Phase 2A begins at the end of January, 2008, it is projected to be completed in 
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Adopt resolution authorizing the City Manager to execute a Member Agreement (Second Phase) with the Northern 
California Power Agency for the Lodi Energy Center ($3,030,000) (EUD) 
December 19, 2007 
Page 2 of 3 
 
 
November 2008. In this case, Phase 2B will begin in December, 2008 and proceed though September 
2009. The current operational date for the project is April 2012 with construction to begin in the second 
quarter of 2010.   
 
Costs have increased significantly from the original Second Phase Agreement ($14 million) to the present 
agreement ($25 million). This is due in large part to the increased cost of emission offset credits (ERCs). 
The project will be required to purchase offsets for its projected emissions of PM10 (particulates below 10 
microns in diameter), NOx, SOx and VOCs (volatile organic compounds). The expected costs of 
acquiring ERCs for the project has increased from about $4.5 million to as much as $12.5 million. Other 
changes in estimated costs are as follows: 
 
 

    Cost Particulars
ERCs 4,000 4,500 11,008 6,508 59.1% 12,500    8,000    72.7%
Transmission Studies 50 115 375 260 69.3% 375         260       69.3%
Engineering 6,000 6,500 7,500 1,000 13.3% 7,500      1,000    13.3%
CEC Process 75 174 200 26 13.0% 200         26         13.0%
All Other (2) 3,875 4,211 4,252 41 1.0% 4,251      40         0.9%

Total Estimate 14,000 15,500 23,335 7,835 33.6% 24,826    9,326    40.0%

Delta 05-
06 $000

Delta 05-
06 %

Lodi Energy Center Phase 2 Cash Flow Estimate Comparison

 2005-
2006 

Estimate 

4/07 
Estimate 

$000

 11/07 Estimate w/ ERC  11/07 Estimate w/ ERC Option
Estimate 

$000
Delta 05-
06 $000

Delta 05-
06 %

Estimate 
$000

 
 

Note: “ERC Option” scenario involves obtaining “options” to buy ERC credits  
rather than actual credits in Phase 2A  with ERC actual purchase in Phase 2B. 
Options would cap the cost of ERCs, but require payment of a premium upfront.  

 
 
Given the current level of subscription to the project, Lodi’s pro-rata share of the licensing and 
development costs for a 30 MW share (about 12.1% at the 249 MW subscription level) will be about 
$3.03 million, of which up to $1.94 million would be spent in Phase 2A. (Costs may vary from this 
projection depending on participation levels of other entities.)  If the project is found to be feasible, and if 
Lodi elects to proceed with project development, a Third Phase agreement will allocate rights to 
participate in final costs and benefits on the same basis.  If the project is eventually financed for 
construction, the second phase costs would be reimbursed to the Members from any project financings.  
If the project is cancelled before construction financing, any purchased air pollution emission credits may 
be resold or applied to another project. Since supply of ERCs is expected to be more limited than 
demand, ERCs are believed to be an appreciating asset. 
 
The Project is currently subscribed at 249 MW with 6 MW outstanding (unsubscribed).  NCPA has 
meetings planned with other Municipal and Water Agency counterparties to fill the remaining 6 MW.  The 
Lodi Energy Center Phase 2 Agreement becomes effective once approved by entities comprising 85 
percent or more (216.75 MW) of the initial participation percentage levels. Signatories to the Agreement 
will have the right to reduce their participation or to withdraw wholly from the project if a signatory’s 
financial commitment increases beyond its original pro rata share of the Phase 2A budget of $16 million 
or prior to initiation of Phase 2B or Phase 3. 
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Adopt resolution authorizing the City Manager to execute a Member Agreement (Second Phase) with the Northern 
California Power Agency for the Lodi Energy Center ($3,030,000) (EUD) 
December 19, 2007 
Page 3 of 3 
 
 
Staff’s recommendation also includes designation of the City’s Electric Utility Director as the City’s 
authorized representative under the Phase 2 Agreement with the authority to undertake project votes and 
other administrative actions required of the utility under the agreement. 
 
FISCAL IMPACT: Lodi’s projected $3.03 million share of costs under this agreement is planned to be 

funded through residual bond proceeds.  Costs may vary from this projection 
depending on final participation levels of other entities.  An additional commitment 
of up to 15% of this amount (and a corresponding increase in project share) may 
be permitted by the agreement in case of under-subscription to the project or 
default of another project participant, subject to a participant’s right to reduce 
participation or to withdraw if its financial commitment increases beyond initial 
designation levels. Advances to NCPA to cover costs shall be made within sixty 
days of invoice and are expected to generally reflect project cash flow needs. 

 
FUNDING: Uncommitted bond proceeds (Account No. 161.1080) 
 
 ________________________ 
 Kirk Evans, Budget Manager 
 
 
 
 
    _______________________________ 
    George F. Morrow 
    Electric Utility Director 
 
Attachments 
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SECOND PHASE AGREEMENT 

 FOR  

  FUNDING THE PLANNING AND DEVELOPMENT 

ACTIVITIES 

OF THE 

 LODI ENERGY CENTER 

 

  This  Second  Phase  Agreement  for  Funding  the  Planning  and 

Development Activities  of  the Lodi Energy Center  (“this Agreement”)  by  and 

between  the Northern California Power Agency,  a  joint powers  agency  of  the 

State of California (“NCPA”), those members of NCPA which have individually 

executed this Agreement,   the   Modesto Irrigation District, an Irrigation District 

(“MID”),  the  State  of California  by  and  through  the California Department  of 

Water  Resources  (“CDWR”),  and  the  City  of Azusa,  a municipal  corporation 

(“Azusa”),  and  such  other  parties  as  may  be  identified  in  Exhibit  C  of  this 

Agreement  from  time  to  time  (collectively,  the “Parties”),    is made and entered 

into in Roseville, California as of November 29, 2007, and 

 

WITNESSETH: 

  WHEREAS, the Parties to this Agreement other than NCPA are referred to 

herein as “Project Members” and are  identified  in Exhibit C of  this Agreement; 

and   

  WHEREAS, NCPA and the Project Members are interested in developing 

additional power generation  to meet  the  future electric demands of  the Project 

Members and their electric customers; and 
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 WHEREAS, NCPA proposes  to  develop  a  new  combined  cycle  natural 

gas generation facility, to be located on property owned by the City of Lodi and 

which  facility  is  anticipated  to  produce  at  least  255MW  capacity  (  the  “Lodi 

Energy Center” or the “Project”); and 

  WHEREAS,  following  study  and  discussion  of  the  findings  made  to 

NCPA Members on August 25, 2005 pursuant to NCPA Commission Resolution 

05‐16, the members of NCPA  requested NCPA staff to prepare an agreement to 

continue project development activities; and 

  WHEREAS,  by  NCPA  Commission  Resolution  no.  06‐48,  adopted  on 

November 30, 2006, the NCPA Commission has previously authorized a form of 

second phase  agreement  for  the Lodi Energy Center,  together with  such  non‐

substantive  changes  to  that  agreement  as  might  be  approved  by  the  NCPA 

General Counsel; and 

  WHEREAS, since the adoption of Resolution no. 06‐48, additional Project 

Members, including MID, CDWR and Azusa, which are not members of NCPA 

have expressed a desire to participate in the Lodi Energy Center and substantial 

changes have been made to the form of the prior second phase agreement; and 

  WHEREAS,  in  accordance  with  Section  5.2  of  that  certain  Facilities 

Agreement  executed by and between NCPA and  certain of  its members dated 

September 22, 1993, as amended through February 2, 2007, and included herein 

by  reference  (copies  of  said  Facilities Agreement  have  been  distributed  to  all 

Project  Members  and  NCPA  will  additionally  distribute  copies  to  Project 

Members  upon  request),  a  project’s  “second  phase”  consists  of  work  to  be 

performed  after  NCPA  completes  preliminary  investigations  and  surveys 

regarding  a  project  proposal,  and  before  a  third  phase  agreement  becomes 

effective  as  to  the  project’s  actual  financing,  construction,  operation, 

maintenance, and the allocation of rights to a project’s output; and 
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  WHEREAS,  to  advance  the due diligence  investigation  of  the proposed 

Lodi  Energy  Center,  to  pursue  related  environmental  studies,  to  investigate, 

appraise and attain property rights necessary to develop the Lodi Energy Center 

on property owned by the City of Lodi, to perform project planning and design, 

to provide working capital  for project development and  finance, and  to engage 

necessary expert professional services including those of NCPA staff, the NCPA 

Commission and the  Project Members hereby declare the Lodi Energy Center to 

be an “NCPA Project”  as per the terms of the Facilities Agreement1, and hereby 

enter into this Agreement which is declared to be a “Second Phase Agreement” 

under the terms of the Facilities Agreement; and 

  WHEREAS, MID, while not a member of NCPA, wishes to participate  in 

the project development by  assuming  a  sixty  (60) megawatt  share  of  the Lodi 

Energy  Center  capacity,  and  to  assume  its  prorated  share  of  the  costs  and 

responsibilities incurred under this   Agreement; and 

  WHEREAS, CDWR, while not a member of NCPA, wishes  to participate 

in project development  by  assuming  a    sixty  (60) megawatt  share  of  the Lodi 

Energy  Center  capacity,  and  to  assume  its  prorated  share  of  the  costs  and 

responsibilities incurred under this   Agreement; and 

WHEREAS, CDWR  is a public agency within  the State of California and 

its agreements are required by California law to include certain terms, conditions 

and  certifications; CDWR  and NCPA,  between  them  alone  and  excluding  the 

other Project Members,  are bound  by  the  State  of California  terms,  conditions 

and  certifications  set  forth  by  reference  and  applicability  in  Section  19,  and 

                                                 
1  Section 1.14 of the Facilities Agreement defines the term “NCPA Project” as meaning any 
project which has progressed past the First Phase.  Section 5.2 of the Facilities Agreement 
provides that for the purpose of ending the First Phase, the NCPA Commission may declare a 
termination of investigation regarding a project, or it may declare the project to be an NCPA 
Project by entering into a Second Phase agreement or Third Phase agreement with one or more 
participants desiring to participate in the project. 
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Exhibits D and E hereto; and 

  WHEREAS, Azusa, while not a member of NCPA, wishes to participate in 

the project development by assuming a    seven  (7) megawatt  share of  the Lodi 

Energy  Center  capacity,  and  to  assume  its  prorated  share  of  the  costs  and 

responsibilities incurred under this Agreement; and 

  WHEREAS, NCPA and the Project Members which are members of NCPA  

desire to encourage the participation of Project Members which are not members 

of NCPA (“Non‐NCPA Project Members”), such as MID, CDWR and Azusa, and 

such other Non‐NCPA Project Members as may be  identified  in Exhibit C from 

time to time, in the Lodi Energy Center, and to provide to them the opportunity 

to participate in the governance of the Lodi Energy Center on terms equivalent to 

those afforded to Project Members which are NCPA members; and  

  WHEREAS,     NCPA’s duties under this Second Phase Agreement will be 

performed  sequentially  in  parts  as  Phase  2A  and  Phase  2B,  with  Phase  2A 

consisting  of  the  activities  listed  in  Exhibit A  attached  hereto  at  a  cost  not  to 

exceed  sixteen million  ($16,000,000)  dollars  and which may  include  attaining 

Project required ERCs; and 

  WHEREAS, initiation of the Phase 2B activities consisting of all remaining 

Second Phase activities  listed  in Exhibit A attached hereto,      including but not 

limited to the purchase of any remaining required air pollution emission credits   

and additional engineering and permitting costs, at an estimated additional cost 

of up to nine million ($9,000,000) dollars, actions of which will not be undertaken 

by NCPA except upon  the Project Members’  further authorization pursuant  to 

the  terms  of  this  Agreement,  and  subject  to  the  withdrawal  of  any  Project 

Member after the completion of Phase 2A and prior to the initiation of Phase 2B. 

   

  NOW THEREFORE, the Parties hereto agree as follows: 
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Section 1.  Obligations ‐ Percentage Participation ‐ Collections and Accounting. 

 

  (a)   NCPA, on behalf of  itself and  the Project Members,  shall act as  the 

lead  agency  for  the  purpose  of  representing  the  Lodi  Energy  Center  in 

connection  with  an  Application  for  Certification  to  the  California  Energy 

Commission  (“CEC”),  including  Project  environmental  review,  and  shall 

advance  due  diligence,  perform  financial  planning,  prepare  design  and 

construction documents, investigate, appraise and attain necessary land and land 

rights, employ experts, prepare permit documents  for  the Project, negotiate  the 

terms and conditions of draft power purchase agreements with NCPA members 

and outside entities as necessary, secure vital equipment and emissions credits,   

and  develop  a  Third  Phase  Agreement  within  the  meaning  of  the  Facilities 

Agreement satisfactory to NCPA and the Project Members as set forth in Sections 

1.(b) and 1.(c) below.   

 

  (b)    NCPA  shall  perform  services  related  to  the  Lodi  Energy  Center 

identified in Exhibit A hereto as Phase 2A activities at a total cost not to exceed 

sixteen million  ($16,000,000) dollars.  Such  activities  contemplated  in Phase  2A 

include  the  evaluation  and  potential  purchase  of  all  or  a  portion  of  Project 

required  ERCs.  Project  Members  may  act,  pursuant  to  Section  8  of  this 

Agreement,  to  increase  Phase  2A  activities  costs.    The  Parties  anticipate  that 

Phase 2A activities will be completed by the end of 2008. 

 

(c)    Upon  the  Project  Members’  authorization,  provided  pursuant  to 

Section  3  of  this  Agreement,  to  undertake  Phase  2B  activities,  NCPA  shall 

conduct  such additional work as may be necessary,  including  to  secure a CEC 
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Order approving an Application For Certification of the Lodi Energy Center and 

to  obtain  any  further  required  air  emission  reduction  credits  (“ERCs”).  Such 

work shall be performed at an estimated cost of up  to nine million  ($9,000,000) 

dollars.  The  Parties  anticipate  that  Phase  2A  and  Phase  2B  activities will  be 

completed by the end of 2009 at a combined total cost not to exceed twenty‐five 

million ($25,000,000) dollars. 

 

(d).  Each Project Member hereby agrees, upon request by NCPA,   to pay 

or advance to NCPA, from each Project Member’s electric department revenues 

or  funds only  (or  in  the  case of  the Bay Area Rapid Transit District  (“BART”), 

from its tariffs, fees or other sources of revenue,  provided that such sources shall 

not include any sums derived by from sources the use of which is limited by law 

to expenditures other than operating expenses, or in the case of CDWR, from its 

Bond  Fund  and/or  System  Revenue  Account)    its  respective  Project Member 

Participation  Percentage  share  of  the  costs  authorized  by  Project Members  in 

accordance with this Agreement.  Each Project Member further agrees that it will 

fix  the rates and charges  for services provided by  its electric department  (or  in 

the case of BART its general revenues, or in the case of CDWR, its bond funding 

or billings  for payments  to  the System Revenue Account, subject  to  the Budget 

Contingency Clause cited in Section 21) so that it will at all times have sufficient 

funds in its electric department revenue funds to meet this obligation.   

(e) Each Project Member’s share of Project is initially established according 

to  the  table  entitled  “Lodi  Energy  Center  Capacity  and  Participation 

Percentages” attached as Exhibit C hereto, as shown in the column entitled Initial 

Share of Project Capacity.  

   The  Project  Member  Participation  Percentage  and  Effective  Project 

Capacity  megawatt  subscription  of  each  Project  Member  shall  be  revised 
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proportionately if more than 216.75 megawatt Project capacity and less than the 

full 255 megawatt Project  capacity  is  subscribed as  shown  in  the  Initial Project 

Capacity column.  

   The  Project  Member  Participation  Percentage  and  Effective  Project 

Capacity  megawatt  subscription  of  each  Project  Member  shall  be  revised 

proportionately if and when any Project Member withdraws in whole or in part, 

provided  that  the  combined  total  of  any  such  proportionate  increases  in  each 

Project  Member’s  Participation  Percentage  and  Effective  Project  Capacity 

megawatt  subscription, whether  resulting  from  less  than  full  Project  capacity 

subscription and or  the  full or partial withdrawal of any Project Member, shall 

not exceed  fifteen  (15) percent of any Project Member’s  Initial Project Capacity 

subscription  and  respective  Initial  Share  of  Project  Capacity.    Any  Project 

Member wholly withdrawing shall  thereupon cease  to be a Project Member  for 

all purposes except for purposes of Section 4.   

  In the event that additional Project Members are added to this Agreement 

in  accordance with  the  terms  of  Exhibit  C,  the  Project Member  Participation 

Percentage of each Project Member and the respective Effective Project Capacity 

such percentage represents, shall be proportionately adjusted downward but  in 

no  case  shall  such  downward  adjustment  result  in  any  then  existing  Project 

Member receiving less than its Initial Project Capacity subscription in the Project. 

  (f)  From time to time, NCPA shall concurrently demand from each Project 

Member  its  share of Lodi Energy Center Phase 2A and Phase 2B  costs. NCPA 

shall  fix and schedule  the  total amount payable by each Project Member  into a 

number of periodic payments and set the dates on which such payments will be 

made, and each Project Member agrees to abide by such schedule.   NCPA shall 

provide a reasonable opportunity for any Project Member to prepay, to make one 

payment or to establish an alternative monthly or quarterly periodic prepayment 
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schedule to cover  its total cost obligation.   Any Project Member may arrange to 

remit the entirety of its projected financial commitment in one payment, subject 

to  true  up  from  time  to  time,  based  on  actual  expenditures  and  such  Project 

Member’s Participation Percentage.   Any part of such demand by NCPA which 

remains  unpaid  for  sixty  (60)  calendar  days  after  its  billing  date  shall  bear 

interest  from  such  sixtieth  (60th) day  at  the prime  rate of  the Bank of America 

then  in  effect  computed  on  a  daily  basis  plus  two  (2%)  percent  until  paid.  

Interest  so  assessed  and  paid  shall  not  change  any  Project  Member’s 

Participation Percentage or Effective Project Capacity share.  

  The  funds paid by Project Members according  to  this Section 1  shall be 

used  to  establish  a working  capital  fund  for  payments  by  and  obligations  of 

NCPA under this Agreement. 

  Nothing  in  this  Section  1  shall  be  construed  to  prohibit  any  Project 

Member  from  satisfying  its  financial  commitments  from  unencumbered  funds 

otherwise on deposit at NCPA. 

 

  (g)    NCPA  shall  maintain  a  separate  fund  to  account  for  all  monies 

received  and  expended with  respect  to  the Lodi  Energy Center.   Within  such 

separate  fund, NCPA  shall  separately  account  for monies  received  from  and 

costs allocated to each Project Member. Interest accruing on funds received from 

Project Members  in  the  form  of  a  single  payment  or  a  prepayment  shall  be 

credited  to  the account of such Project Members making  the single payment or 

prepayment. Each Project Member  shall have  the  right  to  review or  inspect all 

financial records with respect  to  the Lodi Energy Center.   Any Project Member 

may request an accounting of monies received or expended by NCPA and a copy 

of  any  such  accounting  shall  be made  available  to  all  Project Members.   Any 

Project Member requesting an accounting  less  than  twelve months  (12) months 
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following  the  last  accounting  shall pay  for  the  costs  of  such  accounting.   Any 

expenses of accounting or other administrative expenses incurred by NCPA shall 

be  deemed  to  be  Project  related  costs  which  shall  be  borne  by  the  Project 

Members. 

 

Section 2.  Limited Rights to Participate in Final Implementation and Financing. 

 

  (a)  Discretion  ‐  Disposition  of  Capacity.    In  consideration  of  the 

payments  provided  for  in  Section  1  of  this Agreement,  each  Project Member 

which  has  not wholly withdrawn  and which  is  not  in  default,  shall  have  an 

exclusive option to enter into a Third Phase Agreement or to enter into a Power 

Purchase  Agreement,  for  all  or  a  part  of  its  Project  Member  Participation 

Percentage share of all capacity made available  to NCPA  from  the Project on a 

take  or  pay  basis. Any  such  Third  Phase Agreement  and  or  Power  Purchase 

Agreements  shall  be  consistent  with  an  NCPA  Third  Phase  Agreement  as 

contemplated by the Facilities Agreement2.   

  Any Power Purchase Agreement entered into with a Project Member shall 

be for not less than the term of any bonds sold to finance the construction of the 

Project,  shall  be  entered  into  concurrently  with  the  approvals  by  Project 

Members  entering  into  the  Lodi  Energy  Center  Third  Phase Agreement,  and 

shall  be  in  a  form mutually  agreed  upon  by NCPA  and  the  Project Members 

choosing to enter into a Power Purchase Agreement. 

 

  (b)  Increase  in Participation Percentage.   Any Project Member can, at 

                                                 
2 Section 5.2 of the  Facilities Agreement defines Third Phase as all work performed after one or 
more participants has contracted with NCPA to participate in the financing, construction, 
operation and maintenance, and/or rights to the output, of an NCPA project.  
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the  time  of  entering  into  a  Third  Phase  Agreement  or  Power  Purchase 

Agreement,  increase  its  Project Member  Participation  Percentage  of  the  Lodi 

Energy Center’s  capacity  if  additional  capacity  is  available  by  reason  of  non‐

participation in   the Third Phase Agreement or Power Purchase Agreements by 

one or more Project Members.   Such excess capacity shall be reallocated among 

those  Project Members which  do  participate  in  the  same  proportion  as  their 

individual shares bear  to  the  total shares of  those which do participate.    If any 

Project  Members  so  entitled  to  such  excess  Project  capacity  do  not  wish  to 

contract  for  their  share  of  such  reallocated  excess  capacity,  such  remaining 

unallocated capacity shall be disposed of as agreed to by the Project Members. 

 

  (c)  Exercise  and Effect of Taking Less  than Full Entitlement.   Project 

Members  shall establish  the  terms and provisions of a Third Phase Agreement 

and  Purchase  Power  Agreement  for  rights  to  capacity  and  energy  from  the 

Project prior to the expiration of this Agreement. The Project Members shall also 

establish  the  date  by  which  the  Third  Phase  Agreement  or  Power  Purchase 

Agreements must be executed by the Project Members and delivered to NCPA if 

they are to participate in the purchase of capacity from the Project.  Any Project 

Member’s  failure  to  execute  the  Third  Phase  Agreement  or  Power  Purchase 

Agreement   for any of such Project Member’s  total Participation Percentage and 

to deliver  such agreement  to NCPA by  the date  set  for  execution or  sixty  (60) 

calendar days after  the Project Member’s receipt of  the Third Phase Agreement 

or Purchase Power Agreement, whichever is later, will be an irrevocable decision 

on  the  part  of  that  Project  Member  not  to  purchase  any  such  capacity  or 

otherwise participate  in  the Project.   Execution and delivery of  the Third Phase 

Agreement or Power Purchase Agreement for less capacity than its original total 

Project  Member  Participation  Percentage  share,  and  delivery  of  that  Project 
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Member’s  executed  Third  Phase Agreement  or  Purchase  Power Agreement  to 

NCPA  by  the  date  set  for  execution  or  sixty  (60)  calendar  days  after  Project 

Member’s receipt of the Third Phase Agreement or Purchase Power Agreement, 

whichever  is  later, will  likewise be  an  irrevocable decision  on  the part  of  that 

Project Member not to purchase any such capacity in excess of the share set forth 

in its delivered agreement.   

  Supplemental agreements or other agreements will be entered into for the 

sale or purchase any excess or surplus Project capacity not allocated pursuant to 

the Third Phase Agreement or Purchase Power Agreements as described  in  the 

preceding paragraph.   The procedures  for processing supplemental agreements 

shall be consistent with  those prescribed  immediately above  in  this Section 2(c) 

for making purchases  of  capacity.   Any Project Member’s  failure  to  return  an 

executed Third Phase Agreement or Power Purchase Agreement  for any excess 

capacity  within  the  prescribed  time  period  is  an  irrevocable  decision  not  to 

purchase any such excess capacity.   A Project Member making any  irrevocable 

decision not to purchase all of its original Project Participation share of capacity 

shall  be  foreclosed  from  receiving,  and  shall  be  relieved  of  further  burdens 

related  to,  Project  capacity  which  it  has  declined  to  purchase  and  shall  be 

accordingly  relieved  of  associated  further  expenses  relative  to  the  future 

development of the Project, all as of the date of its irrevocable decision. 

 

Section 3.    Project Member Direction and Review.   

  

(a) NCPA shall comply with all  lawful directions of the Project Members 

with respect to this Agreement, while not stayed or nullified, to the fullest extent 

authorized by  law.   Actions, authorizations and approvals of Project Members, 

including  giving  directions,  shall  be  conveyed  in  writing  to  NCPA’s  Project 
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Manager. Actions, authorizations and approvals,  including directions of Project 

Members will be taken only by vote of a quorum of authorized representatives of 

Project  Members  at  meetings  of  the  NCPA  Commission  or  NCPA  Facilities 

Committee duly called and held pursuant  to  the Ralph M. Brown Act.   NCPA 

shall  ensure  that  all Project Members,  including Non‐NCPA Project Members, 

receive notices, agendas, Project related staff reports, and minutes of all NCPA 

Commission  and NCPA Facilities Committee meetings  in  the  same manner  as 

NCPA members. 

Ordinarily, voting by representatives of Project Members will be on a one 

member/one vote basis, with a majority vote of Project Member representatives 

eligible to vote required for action; however, upon request of a Project Member 

representative,  the voting on any  issue will be by Project Member Participation 

Percentages with a sixty‐five (65%) percent or greater favorable Project Member 

Participation Percentage vote necessary to carry the action. 

  Within ten (10) calendar days following the mailing of notice of any Lodi 

Energy Center related NCPA Commission or NCPA Facilities Committee action, 

authorization, approval or vote, any Project Member may veto any such action, 

authorization, approval or vote of the Project Members that was not taken by a 

sixty‐five (65%) percent or greater Project Member Participation Percentage vote 

by delivering written notice of such veto to NCPA.  The notice of veto will nullify 

such action, authorization, approval or vote unless, at a meeting of  the NCPA 

Commission or NCPA Facilities Committee called for the purpose of considering 

such veto  and held within  thirty  (30)  calendar days  after  the delivery  of  such 

written  notice  of  veto,     Project Members  having  a  combined Project Member 

Participation Percentage of at  least sixty‐five (65%) percent at such time vote to 

override the veto.  
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  (b)  Following  the  completion  of  Phase  2A  activities  and  prior  to 

commencing Phase 2B activities, NCPA shall give  the Project Members not  less 

than  thirty  (30)  calendar  days  prior written  notice  of  a meeting  of  the NCPA 

Commission at which  the Project Members may authorize NCPA  to undertake 

Phase 2B activities, pursuant to the procedures in Section 3(a) of this Agreement. 

 

Section 4.   Conditional Repayment to Project Members. 

 

The Parties anticipate that bonds may be issued after the commencement 

of Phase 2 for Project purposes, including the reimbursement of Project member 

payments and advances made during Phase 2 and any subsequent Phases. 

All   payments and advances made heretofore, and  those hereafter made 

pursuant  to Section 1 of  this Agreement, excluding  interest paid on delinquent 

payments, shall be repaid to each of the  Project Members making such payments 

and  advances  pursuant  to  this  Agreement  out  of  the  proceeds  of  the  first 

issuance of the Project bonds which can, as determined by NCPA, economically 

provide therefor, or as and when there are sufficient funds available from partial 

sale of bonds,  if bonds, notes, or other evidences of  indebtedness are  issued  to 

support  the  Project.    Such  reimbursements  shall  be  made  within  sixty  (60) 

calendar days following the sale of any Project bonds and shall  include  interest 

on  Project  Member  payments  and  advances  computed  monthly  at  a  rate 

equivalent to the end of the month reference rate of the Bank of America.   Any 

interest  due  NCPA  under  Section  1  of  this  Agreement  and  unpaid  shall  be 

deducted from the repayment to the respective Project Members which owe such 

interest to NCPA. 

  If NCPA  determines  to  complete  the  Project,  but  is  not  successful  in 

obtaining  all  necessary  approvals  and  financing  therefor,  there  shall  be  no 
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reimbursement  to Project Members  except  for proportionate  reimbursement  to 

Project Members  out  of  any  remaining  unused  Project  funds  including  those 

monies then in the capital fund, along with all other receipts to which NCPA is 

entitled  in connection with  the Project.   Any ERCs purchased as authorized by 

Section 1(c) of  this Agreement but not utilized either because  the Project  is not 

successful  in  obtaining  all  necessary  financing  or  government  approvals  or  as 

may be  in excess of ERCs required, shall be re‐sold by NCPA and the proceeds 

distributed proportionately among the Project Members.   

This  Section  4  shall  survive  the  termination  of  this  Agreement  and 

execution of a Third Phase Agreement and any Purchase Power Agreements. 

 

Section 5.  Term.   

   

The Effective Date of this Agreement shall be the next calendar day after 

formal approval by the governing bodies of Project Members holding eighty‐five 

(85%) percent of the Initial Share of Project Capacity as set out in Exhibit C of this 

Agreement, or such later date as may be determined by Project Members after an 

adjustment in the Lodi Energy Center Participation Percentages to provide for an 

adequate subscription for the financial commitment required by Section 6 of this 

Agreement is attained.  This Agreement shall be superseded by the Third Phase 

Agreement  and  any  Purchase  Power  Agreements  except  that  Section  4  shall 

remain in effect.   
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Section 6.  Financial Commitments.  

   

To fund the   Project Phase 2A activities   each Project Member agrees to a 

total  financial commitment equal  to  its respective Project Member Participation 

Percentage of a total of sixteen million ($16,000,000) dollars.  Upon completion of 

Phase  2A activities, or at any  time deemed appropriate by a  favorable vote as 

provided  in  Section  3 of  this Agreement,   Project Members may  authorize  the 

financial commitment to support the completion of Project Phase 2B activities, as 

referenced  in  Section  1(c);  subject  to  the  provisions  of  Section  8  of  this 

Agreement. 

 

Section 7.  NCPA Assignment of Right to Receive Payments.   

   

(a)  Notwithstanding  any  other  provision  of  this  Agreement,  if  NCPA 

requires  funds  to  carry out  the  terms of  this Agreement prior  to  the  receipt of 

adequate funds from the Project Members, NCPA may assign its right to receive 

any payments under  this Agreement  to a bank or other  financial  institution  to 

secure a loan by NCPA or in exchange for an amount of money equal to the then 

present  value  of  those  payments  as  determined  by NCPA.    Project Members 

hereby consent to such assignment and upon notification in writing by NCPA to 

each Project Member; each such Project Member will make each such assigned 

payment  directly  to  the  assignee.    The  assignee  shall  not  be  liable  to  Project 

Members for the amounts as assigned, and NCPA shall use the proceeds of such 

borrowing  or  assignment  solely  for  the purposes provided  in  this Agreement. 

This Section  7(a) does not  apply  to  the CDWR, which  is governed by State of 

California  contracting  and  fiscal  rules  that do  not  authorize  such  assignments 

without additional fiscal and contracting requirements being met.    
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If  the  amount  of  CDWR’s  payments  are  less,  or  become  less,  than  its 

Project Member Participation Percentage  share of Project  expenditures, CDWR 

shall be invoiced an amount sufficient to meet its then assessed Project Member 

Participation Percentage  share and  it  shall pay  such  invoice within ninety  (90) 

calendar days of the date such  invoice was received.   If no payment  is received 

from CDWR, CDWR’s Project Member Participation Percentage  share  shall  be 

reduced  proportionately,  and  the  corresponding  amount  of  CDWR’s  Project 

Member Participation Percentage reduction shall be reallocated proportionately 

to the other Project Members.  

  If  an  assignment or CDWR  reallocation  is made under Section  7 of  this 

Agreement,  then  upon  the  failure  of  any  Project  Member  to  make  any 

corresponding payment assigned, the Project Member Participation Percentages 

of  each  non‐defaulting  Project Member  shall  be  automatically  proportionately 

increased  for  the  term of  the assignment, and  the defaulting Project Member’s 

Participation Percentage shall (but only for purposes of computing the respective 

Project  Member  Participation  Percentages  of  the  non‐defaulting  Project 

Members) be reduced correspondingly; provided that the combined sum of any 

such  increase(s)  due  to  a  defaulting  Project Member,  a  full  or  partial  Project 

Member withdrawal, and or CDWR  reallocation  for any non‐defaulting Project 

Member  shall  not  exceed, without  the written  consent  of  each  non‐defaulting 

Project Member, an accumulated maximum of  twenty‐five  (25%) percent of  the 

non‐defaulting Project Member’s  Initial  Share  of Project Capacity  as  shown  in 

Exhibit C hereto.   

  If a Project Member fails or refuses to pay any amounts due to NCPA, the 

fact that other Project Members increase their obligations to make such payments 

shall not relieve the defaulting Project Member of its liability for such payments 

and any Project Member  increasing  its obligation shall have a right of recovery 
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from  the  defaulting  Project Member  to  the  extent  of  its  respective  increased 

obligation,  in  addition  to  the  rights  of  NCPA  discussed  in  the  following 

paragraphs.  

  In  addition,  NCPA  may  terminate  the  provisions  of  this  Agreement 

insofar  as  they  entitle  the  defaulting  Project  Member  to  its  Project  Member 

Participation Percentage share of Project output. 

  In addition, NCPA shall have all rights and remedies under law or equity 

to compel payment of funds owed to NCPA by Project Members. 

 
  (b)  For the purposes of such assignment, NCPA may fix and schedule the 

total  amount  payable  by  each  Project Member  into  any  number  of    periodic 

payments, and the dates on which such payments will be made, and each Project 

Member  agrees  to  abide  by  such  schedule.   NCPA  shall provide  a  reasonable 

opportunity  for  any  Project Member  to  prepay,  to make  one  payment,  or  to 

establish an alternative mutually agreeable payment  schedule  to  cover  its  total 

obligation.  

 

  (c) After such an assignment  is made, no Project Member may avoid  the 

obligation so assigned by withdrawal or  reduction  in participation pursuant  to 

Section 8 of this Agreement or otherwise.  

 

 (d)    If  NCPA  makes  an  assignment  pursuant  to  Section  7  of  this 

Agreement, it may transfer, subject to Project Member authorization, any or all of 

its rights and duties to a nonprofit corporation formed to act on behalf of NCPA 

and if the voting method of the members of such nonprofit corporation is in the 

same manner as that provided in Sections 3 and 9 of this Agreement.  
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Section 8.  Withdrawal from Further Participation.  

   

(a)  Except  for  increases  in  a  Project  Member’s  financial  obligation  as 

provided in Section 7 of this Agreement, if at any time following the execution of 

this Agreement, NCPA  becomes  aware  of  a  required  or  estimated  increase  in 

Phase 2A financial commitments beyond that contemplated  in Section 6, NCPA 

shall inform the Project Members of the reasons and amount of such required or 

estimated financial increase no later than at the next scheduled meeting of Project 

Members.    After  being  noticed  of  such  required  or  estimated  increases  in 

financial commitments, Project Members may partially withdraw, (i.e., withdraw 

from participation in the increase only), or may withdraw wholly from the Lodi 

Energy  Center,  and  Project  Members  shall  notice  NCPA  in  writing  of  their 

decision  to accept  such  increase,  to partially withdraw, or  to wholly withdraw 

from Project participation.  Any Project Member(s) withdrawal shall be subject to 

honoring  any  commitments  made  by  them  or  on  their  behalf  pursuant  to 

authorization of this Agreement up to the day of NCPA’s receipt of such Project 

Member’s written notice of withdrawal,  in part or  in whole, within  thirty  (30) 

calendar days of the Project Member(s) receipt of the notice of the increase from 

NCPA.   

 

(b)  A  Project  Member  may,  by  providing  written  notice  to  NCPA, 

withdraw  completely  from  the  Project  or  reduce  its  participation  percentage 

following the notification from NCPA pursuant to Section 3(b) of this Agreement 

that Phase 2A has been completed and prior to a Project Member’s authorization 

to proceed with Phase 2B activities.  In this event the Project Members may vote 

to consider modifications to this Agreement. 
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Section 9.  Voting Rights and Duration. 

    

A  Project  Member  is  eligible  to  vote  pursuant  to  Section  3  of  this 

Agreement until it completely withdraws from the Lodi Energy Center Project. If 

a  Project Member’s  Project Member  Participation  Percentage  is  reduced,  after 

such  reduction,  its  subsequent  financial  commitment  will  be  adjusted 

accordingly  to  match  such  Project  Member’s  reduced  Project  Member 

Participation Percentage share. When   the Third Phase Agreement and or Power 

Purchase  Agreements  are  executed,  or  revised,  Project Member  Participation 

Percentages  for  voting  shall  be  established  or  reestablished  by  dividing  the 

amount  of Project  capacity  to  be purchased  by  each  Project Member  that  is  a 

party to the Third Phase Agreement and or Power Purchase Agreements by the 

total amount of the Project capacity. 

 

Section 10.  Quorum Defined.   

   

The  presence  of  either  a  majority  of  Project  Members,  or  of  Project 

Members  then having a combined Project Member Participation Percentages of 

at  least  sixty‐five  (65%)  percent,  shall  constitute  a  quorum  for  the  purpose  of 

action. 

 

Section 11.  Indemnification. 

      

Each Project Member      agrees  to  indemnify, defend  and  hold  harmless 

NCPA  and  its    members,  and  the  other  Project  Members,  including  their 

respective governing officials, officers, agents, and employees, from and against 

any  and  all  claims,  suits,  losses,  costs, damages,  expenses  and  liability  of  any 
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kind  or  nature,  including,  without  limitation,  reasonable  attorneys’  fees 

(“Claims”)  to  the  extent  caused  by  any  breach  of  contract,  negligence,  gross 

negligence  or  willful  misconduct  of    itself  and  its  officers,  employees, 

subcontractors or agents, to the maximum extent permitted by law, but only as to 

Claims  arising out of or related to this Agreement.   

 

Section 12.  Default and Remedies 

   

(a) The failure of any Project Member to meet its financial commitments as 

required  by  this Agreement  shall  constitute  a default.    In  the  event  of  such  a 

default,  NCPA  shall  deliver  a  ten  (10)  calendar  day  written  notice  to  the 

defaulting Project Member to cure the default.  If such default is not cured within 

that time NCPA shall pursue all rights, under law and equity, to collect all sums 

due. 

  (b) Any action brought to enforce any provision of this Agreement shall be 

filed in the County of Sacramento, subject to the binding arbitration provision set 

forth below. 

 

  (c)  ANY  DISPUTE  REGARDING  THE  PERFORMANCE  OF  THIS 

AGREEMENT, OR THE LACK THEREOF, SHALL BE RESOLVED THROUGH 

BINDING  ARBITRATION  CONDUCTED  BY  A  MUTUALLY  AGREEABLE 

ARBITRATOR,  OR  IF  NO  AGREEMENT  CAN  BE  REACHED,  THEN 

THROUGH  THE  AUSPICES  OF  THE  AMERICAN  ARBITRATION 

ASSOCIATION.    THE  PARTIES  HERETO  UNDERSTAND  THAT  BY 

AGREEING  TO  THIS  PROVISION  THEY  ARE  SURRENDERING  ANY 

JUDICIAL REMEDIES THAT MAY OTHERWISE BE AVAILABLE. 
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  ________________________      ______________________________ 

    NCPA             PROJECT MEMBER 

 

  (d)  Should  any  actions  be  necessary  to  enforce  any  provision  of  this 

Agreement  the prevailing party  shall be  entitled  to  the  recovery of  reasonable 

costs and reasonable attorney fees. 

 

Section 13.  Notices 

 

Any notice, demand or request required or authorized by this Agreement 

to be given to any party shall be in writing (excluding emails and faxes) and shall 

either be personally delivered to Project Member’s designated representative and 

the  Secretary of NCPA or  transmitted  to  the Project Member’s official mailing 

address as  listed  in Exhibit B to  this Agreement by sending such notice by U.S. 

Mail,  first  class  postage  prepaid.    All  such  notices  shall  be  deemed  received 

within  two  (2)  business  days  after  deposit  in  the U.S. mail.   Any  party may 

change  the  address  for  notice  by  providing written  notice  of  such  change  to 

NCPA and the other Project Members. 

 

Section 14.  Counterparts 

 

This Agreement may be executed in any number of counterparts, and each 

executed  counterpart  shall  have  the  same  force  and  effect  as  the  original 

instrument as if all the signatories to all of the counterparts had signed the same 

instrument. 
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Section 15.  Amendment 

 

No amendment or variation of the terms of this Agreement shall be valid 

unless made in writing, signed by the Parties and approved as required. No oral 

understanding  or Agreement  not  incorporated  in writing  in  the Agreement  is 

binding on any of the parties.   

 

Section 16.  Unenforceable Provision 

 

In the event that any provision of this Agreement is unenforceable or held 

to be unenforceable, then the Parties agree that all other provisions of this 

Agreement have force and effect and shall not be affected thereby. 

 

Section 17.  Governing Law. 

 

  This Agreement shall be governed by the law of the State of California. 

 

Section 18.  Construction. 

 

  Each party  to  this Agreement  is sophisticated  in  the operation of electric 

utilities,  and  in  the  construction  and  financing  of  power  generation  facilities.  

Each party to this Agreement was represented by counsel during the negotiation 

of this Agreement.  Hence, this Agreement shall be interpreted as being equally 

drafted by all Parties and without reference to Civil Code section 1654 requiring 

interpretation against parties causing an ambiguity. 
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Section 19:  Special Provisions Applying to CDWR and NCPA Only. 

 

The  State  of California General Terms  and Conditions  and Certification 

Clauses,  as  shown  in Exhibits D  and E  and known  as GTC‐307  and CCC‐307, 

respectively,  are  incorporated  in  this  agreement. GTC‐307  and CCC‐307  apply 

only to CDWR and NCPA concerning this Agreement.    

 

Section 20:  State of California Requirements for State Agencies 

 

  CDWR’s participation in this Agreement is subject to the requirements of 

the  California  Public  Contract  Code,  and  Articles  therein,  beginning  with 

Sections 10295 and 10335, respectively.    

 

Section 21: State of California Budget Contingency Clause. 

 

Funding  for  the  Phase  2A  and  Phase  2B  activities  are  continuously 

appropriated  to  the  State Water  Resources  Development  System  and  are  not 

subject  to annual  legislative appropriation. CDWR  represents  that all  funds  for 

use in Phase II will be from this fund.  If the foregoing is changed by legislative 

action  or Executive Branch policy  in  a manner which prevents  further CDWR 

Project Participation  funding,  the  following will  apply:  , CDWR  shall have no 

liability to pay any additional funds whatsoever to NCPA or to furnish any other 

considerations  under  this  Agreement    Given  such  occurrence,  CDWR’s 

Participation Percentage will be  revised  consistent with  total Project payments 

made to date by CDWR and Section 7 of this Agreement. 
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Section 22:  Department of General Services Review. 

 

The  Parties  to  this  Agreement  acknowledge  that  this  Agreement,  as 

between CDWR and NCPA, must be reviewed and approved by the Director of 

the Department  of General  Services,  or his designee,  before  it  becomes  of  full 

force  and  effect.  CDWR  shall  provide  a  letter  opinion  from  CDWR  Counsel 

indicating  that  Department  of  General  Services  review  and  approval  of  this 

Agreement has occurred and that all relevant procedural requirements for State 

contracting have been met.  

 

Section 23:  Exhibits  

  This Agreement includes the following Exhibits: 

Exhibit A:  Activities to be undertaken in Phase 2A 

Exhibit B:  Addresses for Notice 

Exhibit C:   Lodi Energy Center Member Participation Percentages 

Exhibit D:  General Terms and Conditions 

Exhibit E:  Certification Clauses 

 

  IN  WITNESS  WHEREOF,  each  Project  Member  has  executed  this 

Agreement with  the  approval  of  its governing body,  and NCPA has  executed 

this Agreement in accordance with the authorization of its Commission 

 

NORTHERN CALIFORNIA 

POWER AGENCY       

___________________________  By:_____________________________ 

Date:   
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MEMBERS OF THE NORTHERN CALIFORNIA POWER AGENCY: 

 

BAY AREA RAPID TRANSIT    Approved as to Legal Form   

 

By:_____________________________  By:_____________________________ 

Date:   

 

CITY OF BIGGS        Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   

 

CITY OF GRIDLEY        Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   

 

 

CITY OF HEALDSBURG      Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   
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CITY OF LODI        Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   

 

CITY OF LOMPOC        Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   

 

PLUMAS‐SIERRA RURAL ELECTRIC  Approved as to Legal Form 

COOPERATIVE       

 

By:_____________________________  By:_____________________________ 

Date:   

 

CITY OF SANTA CLARA      Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   

 

CITY OF UKIAH        Approved as to Legal Form 

 

By:_____________________________  By:_____________________________ 

Date:   
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NON-MEMBERS OF THE NORTHERN CALIFORNIA POWER AGENCY: 

 

MODESTO IRRIGATION DISTRICT Approved as to Legal Form 

 

By:_____________________________ By:____________________________ 

Date:___________________________ 

 

STATE OF CALIFORNIA DEPARTMENT OF WATER RESOURCES with 
respect to its powers and responsibilities for the State Water Resources Development 
System 
 
 
By:         
Raphael A. Torres, Deputy Director 
 
Date:___________________________ 

 
 
Approved as to form and legal sufficiency 
 

By: _________________________________ 
        

David A. Sandino,  Chief Counsel  

Date:___________________________ 

 

 

CITY OF AZUSA    Approved as to Legal Form 

 

By:_____________________________ By:____________________________ 

Date:___________________________ 
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Exhibit A 

 

PHASE 2A ACTIVITIES INCLUDE 

• Finalize Phase 2 Project Participant Agreement 

• Achieve Phase 2 Agreement execution by all Participants 

• Establish Project Participant Committee 

• Establish Project Development support and reporting infrastructure 

• Establish Project Parameters (duct firing, future expandability, etc.) 

• Investigate, appraise and attain necessary land and land rights from the 

City of Lodi 

• Perform environmental assessments 

• Submit application to CEC 

• Purchase or secure options for Project ERCs 

Phase 2A are activities anticipated to be completed by end of 2008. 

 

PHASE 2B ACTIVITIES INCLUDE 

• Complete CEC process 

• Exercise ERC options or fully secure any remaining necessary ERCs 

• Develop Phase III and /or PPA agreements for Project commitment and 

financing 

• Develop Project Operations Agreement 

• Develop Project fuel supply arrangements 

• Commence Project detailed engineering and design 

• Execute Project Phase III and or PPA agreements 

• Release bid for construction (Q1 2010) 

• Commence construction (Q2 2010) 

Phase 2B are activities anticipated to be completed by end of 2009 
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Exhibit B 

PROJECT PARTICPANT ADDRESSES FOR NOTICE 

Northern California Power Agency 

Northern California Power Agency 
Attn: Ed Warner, Lodi Energy Center Manager 
180 Cirby Way 
Roseville, California, 95678 
Telephone: (209)728-1387 x-22 or (209)768-5887 
Facsimile:  
Email:  Ed.Warner@ncpagen.com 

 
City of Azusa 

City of Azusa 
Azusa Light & Water Department 
Attn: Bob Tang, Assistant Director Resource Management 
729 N.  Azusa Avenue 
P.O. Box 9500 
Azusa, California   91702-9500 
Telephone: (626)812-5214 
Facsimile: (626)334-3163 
Email:  btang@ci.azusa.ca.us 

 

Bay Area Rapid Transit District 

Bay Area Rapid Transit District 
Attn: Frank Schultz, Power Resources Manager 
300 Lakeside Drive, 16th Floor 
Oakland, California   94612-3534 
Telephone: (510)464-6435 
Facsimile: (510)464-6118 
Email:  fschult@bart.gov 

 
Modesto Irrigation District 

Modesto Irrigation District 
Attn: Gregory Salyer, P.E.,  
 Resource Planning and Development Manager 
P.O. Box 4060 
1231 Eleventh Street 
Modesto, California   95352 
Telephone: (209)526-7550 
Facsimile: (209)526-7575 
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Email:  gregs@mid.org 
 
California Department of Water Resources: 

 
Department of Water Resources 
Attention:  Chi Doan 
  Chief, Power Contracts Management Branch 
3310 El Camino Avenue, LL90 
Sacramento, California 95821 
Telephone: (916) 574‐0612 
Facsimile: (916) 574‐0660 

 
Plumas-Sierra Rural Electric Cooperative 

Plumas-Sierra REC 
Attn: Bob Marshall, General Manager 
73233 Highway 70 
Portola, California   96122-7064 
Telephone: (530)832-4261 
Facsimile: (530)832-6070 
Email:  marshall@psln.com 
 

City of Biggs 

City of Biggs 
Attn: Pete Carr, City Administrator 
465 “C” Street 
P.O. Box 307 
Biggs, California   95917-0307 
Telephone: (530)868-5493 
Facsimile: (530)868-5239 
Email:  biggs1@biggs-ca.gov 

 

City of Gridley 

City of Gridley 
Attn: Jack Slota, City Administrator 
685 Kentucky Street 
Gridley, California   95948-2117 
Telephone: (530)846-5695 
Facsimile: (530)846-3229 
Email:  jslota@gridley.ca.us 

 

mailto:marshall@psln.com
mailto:biggs1@biggs-ca.gov
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City of Healdsburg 

City of Healdsburg 
Attn: Bill Duarte, Electric Utility Director 
435 Allan Court 
Healdsburg, California   95448 
Telephone: (707)431-3346 
Facsimile: (707)431-2710 
Email:  bduarte@ci.healdsburg.ca.us 

 
City of Lodi 

City of Lodi 
Attn: George Morrow, Utility Director 
221 W. Pine Street 
Lodi, California   95240 
Telephone: (209)333-6762 
Facsimile: (209)333-6839 
Email:  gmorrow@lodielectric.com 

 
City of Lompoc 

City of Lompoc 
Attn: Ronald Stassi, Utility Director 
100 Civic Center Plaza 
P.O. Box 8001 
Lompoc, California   93438-8001 
Telephone: (805)875-8299 
Facsimile: (805)875-8399 
Email:  r_stassi@ci.lompoc.ca.us 

 

Silicon Valley Power 

Silicon Valley Power 
Attn: John Roukema, Electric Utility Director 
1500 Warburton Avenue 
Santa Clara, California   95050 
Telephone: (408)261-5490 
Facsimile: (408)249-0217 
Email:  jroukema@siliconvalleypower.com 

mailto:bduarte@ci.healdsburg.ca.us
mailto:gmorrow@lodielectric.com
mailto:r_stassi@ci.lompoc.ca.us
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City of Ukiah 
 

City of Ukiah 
Attn: Elizabeth Kirkley, Interim Utility Director 
300 Seminary Avenue 
Ukiah, California   95482 
Telephone: (707)463-6298 
Facsimile: (707)463-6740 
Email:  ekirkley@cityofukiah.com 
 

Power and Water Resources Purchasing Authority 
 

Power and Water Resources Purchasing Authority 
Attn: Kent W. Palmerton, General Manager 
2106 Homewood Way, Ste 100 
Carmichael, California  95608 
Telephone: (916) 483-5368 
Facsimile: (916) 485-3537  
Email: kent@wkpalmerton.com 
 

 
 

mailto:ekirkley@cityofukiah.com
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Exhibit C 

LODI ENERGY CENTER MEMBER PARTICIPATION PERCENTAGES 

 

Upon approval of the NCPA Commission, this Exhibit C may be amended to add Project 

Members, which shall thereafter and upon execution of this Agreement, be considered a 

party to this Agreement, without requiring the consent of then current Project Members 

provided that: 

1. Total existing Initial Project Capacity subscription is less than 255MW capacity. 

2. The sum of  (a) the existing Initial Project Capacity subscription plus (b) the proposed 

added Project Member’s requested Project capacity does not exceed 255MW 

capacity. 

3. The added Project Member bears its full proportionate share of costs incurred prior to 

its addition to this Agreement as a Project Member. 

4.  No existing Project Member shall have its Initial Share of Project Capacity reduced by 

such addition. 

5.  Upon addition of a new Project Member, the Effective Project Capacity and Member 

Participation Percentages, and other values reflected in this Exhibit C shall be 

recalculated and updated accordingly. 

6.  Any new Project Member shall execute a counterpart of this Agreement, and shall be 

deemed to be bound as of the Effective Date of this Agreement. 
11/15/2007

Total Project Capacity 255 mW

Azusa 7 2.8% 2.7% 7.17 2.8% 2.8%
BART 15 6.0% 5.9% 15.36 6.0% 6.0%
Biggs 1 0.4% 0.4% 1.02 0.4% 0.4%
CDWR 60 24.1% 23.5% 61.45 24.1% 24.1%
Gridley 5 2.0% 2.0% 5.12 2.0% 2.0%
Healdsburg 4 1.6% 1.6% 4.10 1.6% 1.6%
Lodi 30 12.0% 11.8% 30.72 12.0% 12.0%
Lompoc 5 2.0% 2.0% 5.12 2.0% 2.0%
Modesto 60 24.1% 23.5% 61.45 24.1% 24.1%
Plumas-Sierra 2 0.8% 0.8% 2.05 0.8% 0.8%
PWRPA 5 2.0% 2.0% 5.12 2.0% 2.0%
Silicon Valley Power 50 20.1% 19.6% 51.20 20.1% 20.1%
Ukiah 5 2.0% 2.0% 5.12 2.0% 2.0%

  Total 249 100.0% 97.6% 255 100.0% 100.0%

Unsubscribed Share 6 2.4% 0

Effective Share 
of Subscribed 

mW (%)

Project Member 
Participation 

Percentage
Effective Project 

Capacity (mW)

Given Capacity and Percentage Adjustments per 
terms of Agreement

Initial Share of 
Project Capacity 

mW (%)Project Member
Initial Project 

Capacity (mW)

Initial Share of 
Subscribed 

Capacity - mW 

Lodi Energy Center Capacity and Participation Percentages
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EXHIBIT D 

THIS EXHIBIT D CONTAINS THE STATE OF CALIFORNIA GTC 307. GTC 307 
CONTAINS EIGHTEEN (18) TERMS AND CONDITIONS ALL OF WHICH ARE INCLUDED 
BY REFERENCE AND MADE OF PART OF THIS AGREEMENT. GTC 307 APPLIES 
TO THIS AGREEMENT ONLY WITH RESPECT TO NCPA AND CDWR AND AS ACCEPTED, 
MODIFIED OR DESCRIBED BY PROVISION BELOW. 
 
1) APPROVAL – ACCEPTED. 
2) AMENDMENT – ACCEPTED AND INCLUDED AS SECTION 15. 
3) ASSIGNMENT - ACCEPTED AS PROVIDED IN SECTION 7 OF THIS AGREEMENT. 
4) AUDIT – ACCEPTED. 
5) INDEMNIFICATION – NOT APPLICABLE. THE CALIFORNIA 

GOVERNMENT CODE ALLOWS CALIFORNIA PUBLIC BODIES, 
INCLUDING STATE AGENCIES, TO ALLOCATE RISK.  

6) DISPUTES – ACCEPTED. 
7) TERMINATION FOR CAUSE – NOT APPLICABLE ON SAME BASIS AS 

PROVISION 5 ABOVE. 
8) INDEPENDENT CONTRACTOR – ACCEPTED. 
9) RECYCLING CERTIFICATION – NOT APPLICABLE AS PRODUCTS, 

MATERIALS, GOODS OR SUPPLIES ARE NOT BEING OFFERED FOR SALE TO THE 
STATE OR CDWR. 

10) NON-DISCRIMINATION CLAUSE – ACCEPTED. 
11) CERTIFICATION CLAUSES – ACCEPTED AS DESCRIBED IN EXHIBIT E. 
12) TIMELINESS – ACCEPTED. 
13) COMPENSATION – ACCEPTED NOTING THAT IF THE SITUATION ARISES THAT 

CDWR’S TOTAL PAYMENTS MADE TO NCPA UNDER THIS AGREEMENT ARE LESS 
THAN THE TOTAL PAYMENTS ASSESSED TO CDWR BASED ON CDWR’S PROJECT 
PERCENTAGE CONTAIN IN EXHIBIT C, CDWR’S PROJECT PERCENTAGE SHALL 
BE REDUCED ACCORDINGLY CONSISTENT WITH SECTION 7 OF THIS AGREEMENT.  

14) GOVERNING LAW – ACCEPTED AND INCLUDED AS SECTION 17. 
15) ANTITRUST CLAIMS -  NOT APPLICABLE. 
16) CHILD SUPPORT COMPLIANCE ACT – ACCEPTED. 
17) UNENFORCEABLE PROVISION – ACCEPTED AND INCLUDED AS SECTION 16. 
18) PRIORITY HIRING CONSIDERATION – NOT APPLICABLE TO THIS 

AGREEMENT AND AS NCPA IS NOT SPECIFICALLY HIRING ADDITONAL STAFF 
PERFORM THE FUNCTIONS CONTEMPLATED BY NCPA UNDER THIS AGREEMENT.      

 
 
State of California GTC 307 
 
GENERAL TERMS AND CONDITIONS 
 
1. APPROVAL: This Agreement is of no force or effect until signed by both parties and 
approved by the Department of General Services, if required. Contractor may not 
commence performance until such approval has been obtained. 
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2. AMENDMENT: No amendment or variation of the terms of this Agreement shall be 
valid unless made in writing, signed by the parties and approved as required. No oral 
understanding or Agreement not incorporated in the Agreement is binding on any of the 
parties. 
 
3. ASSIGNMENT: Superseded by Section 7 of this Agreement. 

 
4. AUDIT: Contractor agrees that the awarding department, the Department of General 
Services, the Bureau of State Audits, or their designated representative shall have the 
right to review and to copy any records and supporting documentation pertaining to the 
performance of this Agreement. Contractor agrees to maintain such records for possible 
audit for a minimum of three (3) years after final payment, unless a longer period of 
records retention is stipulated. Contractor agrees to allow the auditor(s) access to such 
records during normal business hours and to allow interviews of any employees who 
might reasonably have information related to such records. Further, Contractor agrees to 
include a similar right of the State to audit records and interview staff in any subcontract 
related to performance of this Agreement. (Gov. Code §8546.7, Pub. Contract Code 
§10115 et seq., CCR Title 2, Section 1896). 

 
 
6. DISPUTES: Contractor shall continue with the responsibilities under this Agreement 
during any dispute. 

 
7. TERMINATION FOR CAUSE: Superseded by Section 7 of this Agreement. 

 
8. INDEPENDENT CONTRACTOR: Contractor, and the agents and employees of 
Contractor, in the performance of this Agreement, shall act in an independent capacity 
and not as officers or employees or agents of the State. 

 
 

10. NON-DISCRIMINATION CLAUSE: During the performance of this Agreement, 
Contractor and its subcontractors shall not unlawfully discriminate, harass, or allow 
harassment against any employee or applicant for employment because of sex, race, 
color, ancestry, religious creed, national origin, physical disability (including HIV and 
AIDS), mental disability, medical condition (cancer), age (over 40), marital status, and 
denial of family care leave. Contractor and subcontractors shall insure that the evaluation 
and treatment of their employees and applicants for employment are free from such 
discrimination and harassment. Contractor and subcontractors shall comply with the 
provisions of the Fair Employment and Housing Act (Gov. Code §12990 (a-f) et seq.) 
and the applicable regulations promulgated thereunder (California Code of Regulations, 
Title 2, Section 7285 et seq.). The applicable regulations of the Fair Employment and 
Housing Commission implementing Government Code Section 12990 (a-f), set forth in 
Chapter 5 of Division 4 of Title 2 of the California Code of Regulations, are incorporated 
into this Agreement by reference and made a part hereof as if set forth in full. Contractor 
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and its subcontractors shall give written notice of their obligations under this clause to 
labor organizations with which they have a collective bargaining or other Agreement. 

 
Contractor shall include the nondiscrimination and compliance provisions of this clause 
in all subcontracts to perform work under the Agreement. 

 
11. CERTIFICATION CLAUSES: The CONTRACTOR CERTIFICATION CLAUSES 
contained in the document CCC 307 are hereby incorporated by reference and made a 
part of this Agreement by this reference as if attached hereto.  

 
12. TIMELINESS: Time is of the essence in this Agreement.  

 
13. COMPENSATION: The consideration to be paid Contractor, as provided herein, 
shall be in compensation for all of Contractor's expenses incurred in the performance 
hereof, including travel, per diem, and taxes, unless otherwise expressly so provided.  

 
14. GOVERNING LAW: This contract is governed by and shall be interpreted in 
accordance with the laws of the State of California. 

 
 
16. CHILD SUPPORT COMPLIANCE ACT: “For any Agreement in excess of 
$100,000, the contractor acknowledges in accordance with Public Contract Code 7110, 
that: 
 
a). The contractor recognizes the importance of child and family support obligations and 
shall fully comply with all applicable state and federal laws relating to child and family 
support enforcement, including, but not limited to, disclosure of information and 
compliance with earnings assignment orders, as provided in Chapter 8 (commencing with 
section 5200) of Part 5 of Division 9 of the Family Code; and 
 
b) The contractor, to the best of its knowledge is fully complying with the earnings 
assignment orders of all employees and is providing the names of all new employees to 
the New Hire Registry maintained by the California Employment Development 
Department.” 

 
17. UNENFORCEABLE PROVISION: In the event that any provision of this Agreement 
is unenforceable or held to be unenforceable, then the parties agree that all other 
provisions of this Agreement have force and effect and shall not be affected thereby. 
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EXHIBIT E 
 
THIS EXHIBIT E CONTAINS THE STATE OF CALIFORNIA CCC 307. CCC 307 
CONTAINS SEVEN (7) PROVISIONS  PERTAINING TO CONTRACTOR CERTIFICATION 
CLAUSES AND EIGHT (8) PROVISIONS PERTAINING TO DOING BUSINESS WITH THE 
STATE OF CALIFORNIA, ALL OF WHICH ARE INCLUDED FOR REFERENCE. CCC 307 
APPLIES TO THIS AGREEMENT ONLY WITH RESPECT TO NCPA AND CDWR AND AS 
ACCEPTED, MODIFIED OR DESCRIBED BY PROVISION BELOW. 
 

CONTRACTOR CERTIFICATION CLAUSES 
 
1) STATEMENT OF COMPLIANCE – NOT APPLICABLE, NCPA IS A PUBLIC 

ENTITY. 
2) DRUG-FREE WORKPLACE REQUIREMENTS – ACCEPTED. 
3) NATIONAL LABOR RELATIONS BOARD CERTIFICATION – NOT 

APPLICABLE, NCPA IS A PUBLIC ENTITY. 
4) CONTRACT FOR LEGAL SERVICES $50,000 OR MORE- PRO BONO 

REQUIREMENT – NOT APPLICABLE; NCPA IS NOT PERFORMING LEGAL 
SERVICES FOR CDWR. 

5) EXPATRIATE CORPORATIONS – ACCEPTED. 
6) SWEATFREE CODE OF CONDUCT – NOT APPLICABLE, NCPA IS NOT 

FURNISHING ANY APPARAL, GARMENTS OR CORRESPONDING ACCESSORIES TO 
CDWR. 

7) DOMESTIC PARTNERS -  NOT APPLICABLE / WAIVED PER PUBLIC 
CONTRACT CODE SECTION 10295.3 (C)(4).  

 
 
 
CCC-307  

CERTIFICATION 
I, the official named below, CERTIFY UNDER PENALTY OF PERJURY that I am duly 
authorized to legally bind the prospective Contractor to the clause(s) listed below. This 
certification is made under the laws of the State of California. 

Contractor/Bidder Firm Name (Printed) 
  

Federal ID Number 
  

By (Authorized Signature) 
  

Printed Name and Title of Person Signing 
  

Date Executed Executed in the County of 
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CONTRACTOR CERTIFICATION CLAUSES 

2. DRUG-FREE WORKPLACE REQUIREMENTS: Contractor will comply with the 
requirements of the Drug-Free Workplace Act of 1990 and will provide a drug-free 
workplace by taking the following actions: 

a. Publish a statement notifying employees that unlawful manufacture, distribution, 
dispensation, possession or use of a controlled substance is prohibited and specifying 
actions to be taken against employees for violations. 

b. Establish a Drug-Free Awareness Program to inform employees about: 
1) the dangers of drug abuse in the workplace; 
2) the person's or organization's policy of maintaining a drug-free workplace; 
3) any available counseling, rehabilitation and employee assistance programs; and, 
4) penalties that may be imposed upon employees for drug abuse violations.  
c. Every employee who works on the proposed Agreement will: 
1) receive a copy of the company's drug-free workplace policy statement; and, 
2) agree to abide by the terms of the company's statement as a condition of employment 
on the Agreement. 
Failure to comply with these requirements may result in suspension of payments under 
the Agreement or termination of the Agreement or both and Contractor may be ineligible 
for award of any future State agreements if the department determines that any of the 
following has occurred: the Contractor has made false certification, or violated the 
certification by failing to carry out the requirements as noted above. (Gov. Code §8350 et 
seq.)  

5. EXPATRIATE CORPORATIONS:  Contractor hereby declares that it is not an 
expatriate corporation or subsidiary of an expatriate corporation within the meaning of 
Public Contract Code Section 10286 and 10286.1, and is eligible to contract with the 
State of California. 

7. DOMESTIC PARTNERS:  For contracts over $100,000 executed or amended after 
January 1, 2007, the contractor certifies that contractor is in compliance with Public 
Contract Code section 10295.3.  

DOING BUSINESS WITH THE STATE OF CALIFORNIA 
 
1) CONFLICT OF INTEREST – ACCEPTED. 
2) LABOR CODE/WORKERS’ COMPENSATION – ACCEPTED. 
3) AMERICANS WITH DISABILITIES ACT -  ACCEPTED. 
4) CONTRACTOR NAME CHANGE – ACCEPTED. 
5) CORPORATE QUALIFICATIONS TO DO BUSINESS IN CALIFORNIA – 

NOT APPLICABLE, NCPA IS NOT A CORPORATION. 
6) RESOLUTION – ACCEPTED. 
7) AIR OR WATER POLLUTION VIOLATION – ACCEPTED. 
8) PAYEE DATA RECORD FORM STD. 204 – NOT APPLICABLE, NCPA IS A 

GOVERNMENTAL ENTITY. 
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DOING BUSINESS WITH THE STATE OF CALIFORNIA 

The following laws apply to persons or entities doing business with the State of 
California. 

1. CONFLICT OF INTEREST: Contractor needs to be aware of the following provisions 
regarding current or former state employees.  If Contractor has any questions on the 
status of any person rendering services or involved with the Agreement, the awarding 
agency must be contacted immediately for clarification.  

Current State Employees (Pub. Contract Code §10410):  

1). No officer or employee shall engage in any employment, activity or enterprise from 
which the officer or employee receives compensation or has a financial interest and 
which is sponsored or funded by any state agency, unless the employment, activity or 
enterprise is required as a condition of regular state employment.  

2). No officer or employee shall contract on his or her own behalf as an independent 
contractor with any state agency to provide goods or services. 

Former State Employees (Pub. Contract Code §10411): 

1). For the two-year period from the date he or she left state employment, no former state 
officer or employee may enter into a contract in which he or she engaged in any of the 
negotiations, transactions, planning, arrangements or any part of the decision-making 
process relevant to the contract while employed in any capacity by any state agency. 

2). For the twelve-month period from the date he or she left state employment, no former 
state officer or employee may enter into a contract with any state agency if he or she was 
employed by that state agency in a policy-making position in the same general subject 
area as the proposed contract within the 12-month period prior to his or her leaving state 
service. 

If Contractor violates any provisions of above paragraphs, such action by Contractor shall 
render this Agreement void. (Pub. Contract Code §10420) 

Members of boards and commissions are exempt from this section if they do not receive 
payment other than payment of each meeting of the board or commission, payment for 
preparatory time and payment for per diem. (Pub. Contract Code §10430 (e)) 

2. LABOR CODE/WORKERS' COMPENSATION: Contractor needs to be aware of the 
provisions which require every employer to be insured against liability for Worker's 
Compensation or to undertake self-insurance in accordance with the provisions, and 
Contractor affirms to comply with such provisions before commencing the performance 
of the work of this Agreement. (Labor Code Section 3700) 

3. AMERICANS WITH DISABILITIES ACT: Contractor assures the State that it 
complies with the Americans with Disabilities Act (ADA) of 1990, which prohibits 
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discrimination on the basis of disability, as well as all applicable regulations and 
guidelines issued pursuant to the ADA. (42 U.S.C. 12101 et seq.) 

4. CONTRACTOR NAME CHANGE: An amendment is required to change the 
Contractor's name as listed on this Agreement. Upon receipt of legal documentation of 
the name change the State will process the amendment.  Payment of invoices presented 
with a new name cannot be paid prior to approval of said amendment.  

6. RESOLUTION: A county, city, district, or other local public body must provide the 
State with a copy of a resolution, order, motion, or ordinance of the local governing body 
which by law has authority to enter into an agreement, authorizing execution of the 
agreement. 
7. AIR OR WATER POLLUTION VIOLATION: Under the State laws, the Contractor 
shall not be: (1) in violation of any order or resolution not subject to review promulgated 
by the State Air Resources Board or an air pollution control district; (2) subject to cease 
and desist order not subject to review issued pursuant to Section 13301 of the Water 
Code for violation of waste discharge requirements or discharge prohibitions; or (3) 
finally determined to be in violation of provisions of federal law relating to air or water 
pollution. 
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING THE 
CITY MANAGER TO EXECUTE AN UPDATED SECOND PHASE 
MEMBER AGREEMENT WITH THE NORTHERN CALIFORNIA 
POWER AGENCY FOR THE LODI ENERGY CENTER 

 
================================================================ 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize (i) the City Manager to execute an updated Second Phase Member Agreement 
with the Northern California Power Agency for the Lodi Energy Center and (ii) the Electric 
Utility Director, or his/her designee, to represent the City in administering the Agreement 
in accordance with its terms. 
 
Dated: December 19, 2007 
================================================================ 
 

I hereby certify that Resolution No. 2007-____   was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held December 19, 2007, by the 
following vote: 
 

AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
 
       RANDI JOHL 
       City Clerk 

 
 
 
 
 
 
 
 
 
 
 

2007-____ 
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 AGENDA ITEM K-04 
 

 
 

APPROVED: ____________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 
TM 

 
 
AGENDA TITLE: Adopt Resolution Authorizing City Manager to Enter into a First Amendment to 

World of Wonders Science Museum Lease to Extend Commencement of Rent 
Obligation 

 
MEETING DATE: December 19, 2007 City Council Meeting   
 
PREPARED BY: City Manager 
 
 
RECOMMENDED ACTION: Adopt Resolution authorizing the City Manager to enter into a First 

Amendment to World of Wonders Lease to extend commencement 
of rent obligation. 

 
BACKGROUND INFORMATION: The  City  Council  approved  a  lease  with the  World of Wonders 
     Science Museum (“WOW”) in February of 2007.  The lease requires 
     that tenant improvements be completed by January of 2008 and 
that the payment of rent commence on the same date.  Although as outlined below, the WOW has 
achieved significant success in their fundraising campaign; their efforts have been hampered by the 
current economy.  As such, they have requested a one-year extension for completion of the tenant 
improvements and commencement of rent. 
 
To date,  WOW has over $240,000 in the bank.  This includes the $165,000 held in CDs as a security 
deposit for the City of Lodi.    In addition  the  WOW  has  made  significant  strides  in  lining  up exhibits.   
Two months ago the Board of Directors made the decision to partner with the San Francisco 
Exploratorium.  This partnership will extend over three years at $120,000 per year.  The Exploratorium 
will supply the WOW with 30-35 new hands-on exhibits, exhibit building training and educational program 
training and work with the school district to coordinate the WOW programs with Lodi’s classroom science 
curriculum.  Two Board members, Dr. Kathy Beckman and Barbara den Hartog, are purchasing two 
exhibits for the Museum. The Lodi Association of Realtors has donated a six-foot hand made clock.  
Kaiser Permanente has shown interest in purchasing an exhibit that follows their theme of “Thrive and 
Live Well”.   
 
Based upon this progress, staff feels comfortable that they will meet their goals within the requested 
period and recommends that Council authorize the City Manager to authorize the First Amendment 
attached to this Council Communication. 
 
 
 
 
      _________________________ 
      Blair King 
      City Manager 
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FIRST AMENDMENT TO LEASE AGREEMENT 
 

WORLD OF WONDERS SCIENCE MUSEUM  
 

=================================================================== 
 

 THIS FIRST AMENDMENT TO LEASE AGREEMENT, entered into this ____day 
of ________, 2007, by and between the CITY OF LODI, a municipal corporation (“City”), 
and the World of Wonders Science Museum, a California Nonprofit Corporation (Tax ID 
No. 20-3075595) (“The WOW” or “Lessee”) shall be as follows: 
 
 WHEREAS, the parties entered into a Lease Agreement dated February 1, 2007  
to allow the construction of Tenant Improvements for and the operation of a Science 
Museum and Museum Store by The WOW in the Lodi Parking Structure space owned by 
the City; and 
 
 WHEREAS, the Lease Agreement requires that the Tenant Improvements be 
completed by January 31, 2008 and that the payment of rent commence by February 1, 
2008;  
 
 WHEREAS, The WOW’S construction of the Tenant Improvements has been 
delayed despite WOW’s considerable effort and success as a result of a slower than 
projected fundraising campaign; and 
 
 WHEREAS, in recognition of WOW’s efforts and expected successful fundraising 
campaign, the Parties wish to extend WOW’s deadline for completion of the tenant 
improvements and the rent commencement date. 
 
 
 NOW, THEREFORE, BE IT AGREED AS FOLLOWS: 
 
1. Effect of Amendment. 
 
 Except as expressly modified herein all terms of the Lease Agreement shall 
remain in full force and effect. 

 
2. Rent:  Paragraph six of the Lease Agreement shall be amended to read: 
 
  No rent shall be required to be paid until February 1, 2009.  Starting February 1, 
2009 the WOW shall pay rent in the amount of $1,030.00 monthly (which is the 
equivalent of $1.29 per square foot rent per month for the estimated 800 square foot 
Museum Store.) to City.  
 
 The WOW’s monthly rental payment shall increase in each year of this Lease 
based upon the annual percentage change of The Consumers Price Index for All Urban 
Consumers (All Items), San Francisco-Oakland-San Jose Average, as published by The 
United States Department of Labor Statistics, for the month prior to the date the payment 
is due.  Notwithstanding the foregoing, for any given year, The WOW’s monthly rental 
payment shall increase by no less than 2.5%, and no more than 5.0%, per year. 
 
 
  
 
7.  TENANT IMPROVEMENTS.  Subparagraph (c) of Paragraph 7 shall be 
amended to read as follows: 
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 c. Construction Timeline.  The parties anticipate that Tenant Improvements will 
be completed within nineteen (19) months of the execution of this Lease, but in no event 
shall such improvements be completed later than January 31, 2009. Failure of The 
WOW to complete construction of Tenant Improvements as set forth above shall be 
deemed a material breach of the Lease. 
 
 
 
 IN WITNESS WHEREOF, the parties hereto have set their hands the day and 
year first hereinabove mentioned. 
 
CITY OF LODI,     World of Wonders Science Museum, 
a municipal corporation    a California Nonprofit Corporation 
    
 
 
       By      
BLAIR KING, City Manager         SALLY SNYDE 
            President 
ATTEST: 
 
        
Jennifer Perrin, Interim City Clerk 
 
APPROVED AS TO FORM: 
 
_____________________________ 
JANICE D. MAGDICH 
Deputy City Attorney 
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 RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
AUTHORIZING THE CITY MANAGER TO ENTER INTO 
AMENDMENT TO WORLD OF WONDERS SCIENCE 
MUSEUM LEASE TO EXTEND COMMENCEMENT OF 
RENT OBLIGATION 

================================================================ 
 
 WHEREAS, the City  Council  approved  a  lease  with the  World of Wonders 
Science Museum (“WOW”) in February of 2007, requiring that tenant improvements be 
completed by January 2008 and that the payment of rent commence on the same date; 
and 
 
 WHEREAS, although the WOW has achieved significant success in their 
fundraising campaign, their efforts have been hampered by the current economy, and 
have requested a one-year extension for completion of the tenant improvements and 
commencement of rent. 
 
 WHEREAS, based upon this progress, staff feels comfortable that they will meet 
their goals within the requested period and recommends that Council authorize the City 
Manager to authorize the First Amendment to the lease on file in the City Clerk’s office. 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
authorize the City Manager to enter into an Amendment to the World of Wonder Science 
Museum Lease to extend the commencement of the rent obligation and the completion of 
tenant improvements. 
 
Dated:  December 19, 2007 
================================================================ 
 
 I hereby certify that Resolution No. 2007-____ was passed and adopted by the 
City Council of the City of Lodi in a regular meeting held December 19, 2007, by the 
following vote: 
 
 AYES:  COUNCIL MEMBERS –  
 
 NOES:  COUNCIL MEMBERS –  
 
 ABSENT: COUNCIL MEMBERS –  
 
 ABSTAIN: COUNCIL MEMBERS –  
 
 
 
 
       RANDI JOHL 
       City Clerk 
 

2007-____ 
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  AGENDA ITEM K-05 
 

 
 

APPROVED: __________________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM 

 
 
AGENDA TITLE: Adopt Resolution Establishing the Community Development Block Grant Allocation 
 Policy 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Community Development Department 
 
 
RECOMMENDED ACTION: Adopt Resolution establishing the CDBG allocation policy.  
 
BACKGROUND INFORMATION: San Joaquin County has been an entitlement community with the 
 U.S. Department of Housing and Urban Development (HUD) since 
 1985.  The County is classified as an Urban County jurisdiction, 
which includes all unincorporated County communities and the cities of Lodi, Escalon, Lathrop, Manteca, 
Ripon and Tracy.  The city of Stockton is an Entitlement community and therefore receives the annual 
CDBG allocation directly from HUD. 
 
Each year, the Urban County jurisdictions receive a formula-based allocation of CDBG, Emergency 
Shelter Grants (ESG), and HOME Program funding.  The participating jurisdictions, in turn, go through an 
annual process which begins with a public meeting to gather input regarding the use of these federal 
funds.  That meeting, held in early December, usually marks the beginning of the application period that 
runs through mid-January.  During that period, both public and private agencies and organizations, 
submit funding requests for the coming years’ funding.   
 
As a practice, the City of Lodi has always made one-hundred percent of our annual allocation available 
for funding requests, and our City projects, from both Public Works, Parks & Recreation or any other City 
department, have competed head to head with funding requests for both capital projects and public 
services submitted by private agencies and organizations. 
 
A breakdown of those funding allocations since 1999, illustrated in the attached Exhibit A, shows an 
average of 63.8% of our annual allocation going toward City projects.   
 
At the Shirtsleeve Meeting of November 27, 2007, the Community Development Department introduced a 
proposal that the Council consider splitting the CDBG allocation into two funding set asides, one for 
CDBG-eligible city projects and the other for eligible community-based organization (CBO) projects.   
 
It is fairly common for CDBG entitlement communities and participating jurisdictions within an Urban 
County designation to set-aside a certain percentage of their annual CDBG allocation for City projects or 
programs.  Locally, San Joaquin County is the only participating jurisdiction within our Urban County 
designation that designates a set-aside for their County projects.  The city of Stockton also designates a 
set-aside for City projects.   
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The set-aside provides a fairly reliable funding source for which to plan or schedule projects or services 
into the future.  The set-aside also segregates or groups the funding requests so that City departments 
compete amongst themselves and CBOs compete only against other CBO funding requests.   
 
In addition, a set-aside system would allow staff to develop a better rating and ranking system in order to 
make recommendations with regard to CBO projects and services.  The concept of the rating and ranking 
system was included in the presentation made at the Public Meeting that was held on December 4, 2007, 
which marks the beginning of the application process.    
 
The Council has already established the following policies regarding CDBG allocations: 

– Priority in funding is given to eligible capital improvement projects over public service-
related funding requests. 

– Any proposed funding request should meet a readiness criterion to ensure that the funds 
will be used in the program year that they are awarded, thereby allowing the City to remain 
in compliance with HUD regulations. 

 
The Council is being asked to establish an additional policy of pre-determining the appropriate share of 
CDBG funds for City projects and how much of the total CDBG and/or HOME Program funding allocation 
should be made available to CBOs.   
 
In order to provide an estimation of the magnitude of financial need, City Departments provided a list of 
projects and services for the coming year that could be funded via CDBG funds.  The amount is in the 
neighborhood of $1.5 Million.  The estimated 2008/09 CDBG allocation is $717,592.  The preliminary list 
of City projects and services is attached as Exhibit B. 
 
Based upon the average allocation over the last 9 years, referenced in Exhibit A, Staff recommends that 
Council designate 60% of the annual CDBG allocation for eligible City projects for a three-year cycles, at 
the conclusion of which we will re-evaluate the process and bring the matter back before the Council.   
 
While Staff believes that the CBO’s will also benefit from this arrangement by having a cap placed on 
funding for City projects, that in several years were far greater than the proposed 60%, it should be noted 
that each of these Council policies pertaining to CDBG allocations are guidelines for Staff to base their 
recommendations on and for Council to consider when making funding allocations.  As such, Council 
retains the ability to fund projects or services on a case by case basis, outside of the approved allocation 
policies.  
 
 
FISCAL IMPACT:  No impact on overall funding availability for projects.  This impacts the  
  percentage available for City projects/services versus CBO   
  projects/services. 
 
 
FUNDING AVAILABLE: Estimated 2008/09 CDBG Program Funding ($717,592) 
 
   
 
          
    Randy Hatch 
    Community Development Director 
 
 
Attachments 
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CDBG Funding Breakdown, 1999-2007
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City of Lodi CDBG Internal Preapplications Received  

Project - Organization Project Description Fund Request Comments/Concerns

ADA Curb Ramps         
Public Works

Install ADA-accessible curb ramps in CDBG 
target areas to improve accessibility for the 
disabled and the elderly.

$250,000
Project is a continuation of the City's implementation of its 
ADA Transition Plan.  $200,000 to $240,000 may be more 
realistic to expend by June 2009.

Blakely Park North 
Pool Deck 
Improvements         
Parks and Recreation

Install a new polymer concrete finish over 
existing pool decking.  Work will match the 
Blakely Park South pool deck improvements 
completed in June 2007.

$98,000
Eligible as an area benefit activity because Blakely Park 
serves primarily target-area residents.  Funding would be 
expended during the 2008-09 year.

Lodi Lake Park North 
Playground 
Improvements               
Parks and Recreation

Redesign park to address accessibility and 
site-specific issues and install new ADA-
accessible pay equipment.

$280,000

Lodi Lake Park is not located in a target area, so the City 
would have to have HUD approve the methodology used to 
show that most park users are low-income.  This may 
require a lengthy review process and the need to conduct a 
new user survey, which could hold up the project.

Alley Drainage 
Improvements               
Public Works

Improve alley drainage by installing storm 
drain facilities and resurfacing a "typical" 600-
foot alley located in a target area.

$225,000 Eligible as an area benefit activity. Funding likely would not 
be entirely expended during the 2008-09 year.

Building Demolition     
Public Works

Demolish an abandoned packing shed 
building located at 17 East Elm Street. $95,000

Eligible as spot blight removal.  City acquired the property in 
2002 using CDBG funds.  Long-term lot use is 
undetermined.  If long-term use in not CDBG-eligible, funds 
must be repaid.

Lodi Public Library 
Renovation                    
Lodi Public Library

Renovate the library facility to address 
accessibility issues, eliminate possible 
safety hazards, and make the space more 
functional and user-friendly.

$550,000

Library does have other funding sources available, but 
project completion timeline is too ambititious.  May not be an 
eligible activity, since it serves entire City (possibly region), 
which is not majority low-income.  Would require the City to 
conduct a survey of library users to prove the majority are 
low-income.

Graffiti Abatement        
Public Works

Abate graffiti on public and private 
properties in the CDBG target areas. $27,638 Eligible as a public service for public properties and 

rehabilitation for private properties. 

TOTAL FUNDING 
REQUESTED $1,525,638

EXHIBIT B
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RESOLUTION NO. 2007-____ 
 

A RESOLUTION OF THE LODI CITY COUNCIL 
ESTABLISHING THE COMMUNITY DEVELOPMENT BLOCK GRANT 

ALLOCATION POLICY 
=================================================================== 
 
 WHEREAS, the Department of Housing and Urban Development (HUD) has 
determined that the City of Lodi, California, is entitled to Community Development Block 
Grant (CDBG) funding as a participating city through the County of San Joaquin Urban 
County jurisdiction; and 
 
 WHEREAS, the City of Lodi goes through an annual process to distribute those 
CDBG funds to both public and private agencies and organizations for eligible projects 
and services, in accordance with HUD guidelines and Federal regulations; and  
 
 WHEREAS, the City of Lodi has established certain local policies for the 
allocation and distribution of that CDBG funding; and 
 
 WHEREAS, the City wishes to designate a certain percentage of each years 
CDBG allocation as a set-aside for City projects and services; and  
 
 WHEREAS, the set-aside will provide a more reliable funding source for both 
public and private agencies, thereby improving long term capital improvement program 
planning; and 
 
 WHEREAS, it reinforces CDBG funding as a revenue source for needed City 
capital improvements; 
 
 NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby 
designate sixty percent (60%) of the annual CDBG allocation for City projects/services, 
and forty percent (40%) for community-based organization projects and services , for a 
three-year cycle. 
 
Dated:   December 19, 2007 
=================================================================== 
 
 I hereby certify that Resolution 2007- ____ was passed and adopted by the Lodi 
City Council in a regular meeting held on December 19, 2007, by the following vote: 
 
 AYES: COUNCIL MEMBERS – 
 
 NOES: COUNCIL MEMBERS – 
 
 ABSENT: COUNCIL MEMBERS – 
 
 ABSTAIN: COUNCIL MEMBERS –  
    
 
 
 
   RANDI JOHL 
   City Clerk 

2007-____ 
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 AGENDA ITEM  K-06
 

 
 

APPROVED: ___________________________ 
 Blair King, City Manager 

K:\WP\Solid Waste\CVWS contract renewal.doc 12/14/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
AGENDA TITLE: Authorize Staff to Commence Negotiations with Central Valley Waste 

Services (Waste Management) to Exercise Contract Renewal Option 
 
MEETING DATE: December 19, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Authorize staff to commence negotiations with Central Valley Waste 

Services (Waste Management) to exercise contract renewal option. 
 
BACKGROUND INFORMATION: Under the existing franchise agreement for solid waste services with 

Central Valley Waste Services (Waste Management), the City has 
the option of renewing the agreement for seven-year increments by 
giving notice no later than 12 months prior to the expiration of the  

current term.  The current term of agreement is set to expire on March 31, 2010, so a notice of renewal 
must occur before March 31, 2009, yet it is not too early to begin discussions on the next contract term 
and its conditions.  Per Public Resource Code 40059 (copy attached), the City may determine the solid 
waste services to be provided without competitive bidding.  The City has traditionally negotiated solid 
waste franchise agreements and renewals with Central Valley Waste Services and its predecessors.   
 
In preparation for this discussion, staff recently conducted a survey of surrounding cities to compare rates 
and services included in their contract, franchise fees and whether or not their current contracts were bid 
out or negotiated.  The majority of the cities surveyed had obtained their current contract through 
negotiations with the hauler.  In comparison with other Central Valley cities, our rates (standard 
residential) fall in the middle at $21.19 with City of Tracy having the highest rates at $29.45 and City of 
Elk Grove with the lowest at $17.10.  Of the cities that had a franchise fee in their contracts, the City of 
Lodi was the lowest at 4.8% and the highest was City of Stockton at 20%.  There was a wide variety of 
additional services that were included in each city’s contract, which ranged from street sweeping, 
seasonal leaf and Christmas tree collections to dead animal pick-up.  There were many of the same 
components in each city’s contracts, such as the city billing for the service and yearly rate increases 
based on CPI.  Of the cities surveyed, only one other city had an agreement with our same contracted 
hauler, Waste Management.  Attached is the complete survey. 
 
Recently, the question of “bid or negotiate?” was circulated on the League of California Cities City 
Manager’s List Source.  The informal comments ranged considerably.  Certainly, dissatisfaction with a 
current provider was a good reason to bid the service. 
 
Other reasons for bidding solid waste services included encouraging competition between the haulers 
and possibly providing the lowest rates.  There are, however, downsides to bidding the service as well, 
such as a tough transition period with a new hauler not only for the City but also for its customers, a 
possible lack of service consistency, and the high costs in obtaining a consultant for the bidding process.  
There are many advantages to negotiating, such as adding more services and/or enhancements to the 
contract while maintaining current costs without having the disruption of changing service providers.  

cfarnsworth
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And, there is no guarantee of obtaining a lower rate through the bidding process.  Most significantly, 
negotiating with the current provider before the renewal date gives the City the most leverage in 
improving services within the current rate structure. 
 
If Council authorizes commencement of negotiations, staff would allow up to nine months and would 
provide periodic updates to the Council.  If satisfactory terms cannot be reached within this time frame, 
staff would recommend the selection of a consultant to prepare a comprehensive request for proposals 
and commence solicitation of proposals.  This process would take an additional six to eight months. 
 
FISCAL IMPACT: None at this point. 
 
FUNDING AVAILABLE: None required. 

 
 
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
 
Prepared by Rebecca Areida, Management Analyst 
 
RCP/RA/pmf 
 
Attachments 
 
cc: Thom Sanchez, Central Valley Waste Services 
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CALIFORNIA CODES 
PUBLIC RESOURCES CODE
SECTION 40059 
 
40059.  (a) Notwithstanding any other provision of law, each county, 
city, district, or other local governmental agency may determine all 
of the following: 
   (1) Aspects of solid waste handling which are of local concern, 
including, but not limited to, frequency of collection, means of 
collection and transportation, level of services, charges and fees, 
and nature, location, and extent of providing solid waste handling 
services. 
   (2) Whether the services are to be provided by means of 
nonexclusive franchise, contract, license, permit, or otherwise, 
either with or without competitive bidding, or if, in the opinion of 
its governing body, the public health, safety, and well-being so 
require, by partially exclusive or wholly exclusive franchise, 
contract, license, permit, or otherwise, either with or without 
competitive bidding.  The authority to provide solid waste handling 
services may be granted under terms and conditions prescribed by the 
governing body of the local governmental agency by resolution or 
ordinance. 
   (b) Nothing in this division modifies or abrogates in any manner 
either of the following: 
   (1) Any franchise previously granted or extended by any county or 
other local governmental agency. 
   (2) Any contract, license, or any permit to collect solid waste 
previously granted or extended by a city, county, or a city and 
county. 
 
 
 
40059.1.  (a) The Legislature hereby finds and declares both of the 
following: 
   (1) In 1989, the Legislature enacted this division as the 
California Integrated Waste Management Act of 1989.  One of the key 
provisions of this division is that each local agency has the 
responsibility for diverting 50 percent of all solid waste generated 
within the local agency by January 1, 2000. 
   (2) The public policy objective of the Legislature in  enacting 
this section is to ensure that those local agencies that require an 
indemnity obligation retain their responsibility for implementing the 
diversion requirements of this division. 
   (b) For the purposes of this section, the following terms have the 
following meanings: 
   (1) "Indemnity obligation" means any indemnity obligation directly 
or indirectly related to the failure of a local agency to meet the 
solid waste diversion requirements imposed by Chapter 6 (commencing 
with Section 41780) of Part 2, that is expressly assumed by, or 
imposed upon, the solid waste enterprise, whether pursuant to 
ordinance, contract, franchise, license, permit, or other entitlement 
or right, for the benefit of the local agency. 
   (2) "Local agency" means any county, city, city and county, 
district, regional agency as defined in Section 40181, or other local 
government agency. 
   (c) Any provision, term, condition, or requirement contained in 
any ordinance, contract, franchise, license, permit, or other 
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entitlement or right adopted, entered into, issued, or granted, as 
the case may be, by a local agency for solid waste collection and 
handling, including the recycling, processing, or composting of solid 
waste, or in any request for bids or proposals in connection with 
any such contract or franchise, that authorizes or requires the 
imposition of an indemnity obligation, shall, notwithstanding any 
such provision, term, condition, or requirement, be subject to all of 
the following restrictions: 
   (1) An indemnity obligation shall not be enforceable if the board 
imposed penalty is based solely upon the failure of the local agency 
to establish and maintain a source reduction and recycling element 
pursuant to Chapter 2 (commencing with Section 41000) of Part 2, 
Chapter 3 (commencing with Section 41300) of Part 2, or Section 
41750.1, as the case may be. 
   (2) Any board imposed penalty based upon a local agency's failure 
to meet the solid waste diversion requirements imposed by Chapter 6 
(commencing with Section 41780) of Part 2, resulting in whole or in 
part from the solid waste enterprise's breach of contract or 
noncompliance with any other authorization, shall be apportioned in 
accordance with the percentage of fault of the local agency and the 
solid waste enterprise. 
   (3) For purposes of this section, a solid waste enterprise is not 
liable for the indemnity obligation to the extent that the solid 
waste enterprise's breach or noncompliance resulted from the action 
or failure to act of the local agency. 
   (4) No payment required or imposed pursuant to an indemnity 
obligation, whether required or imposed by ordinance, contract, 
franchise, license, permit, or other entitlement or right, may exceed 
that portion of any penalty assessed by the board against the local 
agency that was caused by the solid waste enterprise's breach or 
noncompliance of an express obligation or requirement. 
   (5) No indemnity obligation shall be enforceable against a solid 
waste enterprise until the local agency has affirmatively sought, in 
good faith, all administrative relief available pursuant to Chapter 6 
(commencing with Section 41780) and Chapter 7 (commencing with 
Section 41800) of Part 2, unless the local agency demonstrates good 
cause, based on substantial evidence in the record, for not pursuing 
that administrative relief.  The solid waste enterprise shall 
cooperate, in good faith, with the local agency seeking that 
administrative relief and shall provide in writing to the local 
agency all known defenses to the imposition of penalties. 
   (d) Nothing in this section shall be construed to preclude either 
party from seeking any other remedy under law or equity. 
   (e) The provisions of this section are not subject to waiver, and 
any attempted waiver shall be null and void as against public policy. 
 
   (f) This section is not intended to do any of the following: 
   (1) Add to or expand the authority of local agencies to determine 
aspects of solid waste collection and handling pursuant to Section 
40059. 
   (2) Alter the authority of business entities to collect or process 
materials that are not solid waste. 
   (3) Affect any contract right existing on the effective date of 
this section. 
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Agency Provider, customer
base

Bid or Negotiate? Std. Residential
Rate

Standard
Residential
Service

Price Escalation
Provision

Billing (by City or
Contractor?)

Additional Services Included Landfill info Franchise
X'ee

Diversion
Rate

ity of Lodi Central Valley Waste Selvices

(Waste Management); A1l

residential and commercial

(does not include defined

industrial customers)

Ne gotiated current contract
with WM prior to expiration

of the exìsting contract at the

time.

$21.1 9 3-cart system, 38 gal. refusr

1x week, altemating
recycling/garden 1x week

Yearly increase by
percentage amount equal to

80% ofthe annual change
in the Consumer Price
Index

lilled by City on utility bill ìource Reduction & recycling Element &
'elated documents; Illegal dumping pìcku1

rn public & railroad property; annual

:urbside collection; annual transfer station

roucher; annual dump @ reduced fee; Cit)
eafdisposal up to 1,200 tons/year;
rayment for billing services; low income

liscount

lontract specifíes that al

raterials except items
retained for recycling
îust be taken to North
Jounty Landfill or other

iites that City may

lesignate

4.80% 58o/o

Jity of
itockton

Waste Management & Allied
Waste have exclusive residentia,

& commercial franchises. On

the residential side, WM's
franchise covers east of El

Dorado Street & AW's covers

west of El Dorado Street. On tht
commercial side, WM & AW
franchises cover entire City.
Franchises do not ìnclude

industrial manufacturing &
construction & demo.

collection.

ile had WM and

\W separately submit

rrices for each service. We

hen accepted the low bid for
:ach service

$19.75 per month for 30
gallon wheeled cart,

$25.00 per month for 60
gallon wheeled cart,

$30.24 for 90 gallon

wheeled cart. If customet

does not specify their
solid waste cart size, the5

receive a 60 gallon cart

by default.

3 caft system, week'ly

service of 60 gallon

Recycling cafi, 90 gallon

Green & Food waste cart, &

customer choice of 30-60-

90 gallon Trash cart (ìf
customer does not specify
they receive a 60 gallon

tlash cart).

Annual rate adjustment

each June 1, equal to 50%

of the change in the

Consumer Price Index for
San Francisco, Oakland,

San Jose for all urban

consumels.

For residential, billed by
:ither the City of Stocklon o:

Califomia Water Service.
WM & AWbill commercial

\nnual Neighborhood Clean Sweep (bulky
tem pickup including CRTs, E-waste, and

rppliances); Twelve extra service stìckers

)er year to use for free extra waste pickup;
ieasonal leaf collectiou Christmas Tree

lollection & recycling; Senior discount;

)ity-wide street sweeping services. All
)ity owned facilities receive lree service;

LI.W.M.B. Annual Report preparation;
rree service for 5 special events per year &
i community clean up events per year plus

)ost-event street sweeping.

20% (franchise

fee)+ 3.5% (AB
939 fee)

54%
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Agency Provider, customer
base

Bid or Negotiate? Std. Residential
Rate

Standard
Residential
Service

Price Escalation
Provision

Billing (by City or
Contractor?)

Additional Services Included LandfÌll info tr'ranchise
Fee

Diversion
Rate

)ity of Tracy fracy Delta Solid Waste

\,lanagement, Inc (Tracy

)isposal) All residential,

ndustrial and commercial accts

The last contract was

negotiated in 2002-2003 by
BVA Consultants

$29.45 3-cart system, 60 gal. refust

lx week, altemating
recycling/garden 1x week

{o provision. According
confact staff will ask

Council for rate increase

approval when needed,

according to bond
convenants and fund

balance.

Monthly billing is a functior
of the City.

Exclusive Franchise Agreement is also tied

to City MRF. Disposal Co. also operates

the MRF and ensures compliance of all
solid waste regualtions inlcuding on-site

composting. Additional services include

free cardboard/paper pick up for residentia

and commercial customers. free christmas

tree pick-up progÉm, large appliance

disposal voucher program; Spring and Fall

Clean-up; leaf-pick-up;free city use of
MRF. Customer Service is also provided
by the company at a local location.

Ihe City of Tracy owns

Lhe Material Recovery
Facility (MRF), but ìs

privately operated. We

have a three pafiy
agreement with San

Ioaquin County, City of
Iracy and Mountain
House for landfill and

MRF usage with Tracy

Disposal. In addition, we

have a contract with the

County when the Conal
Hollow landfill shut
rlom.

8.00% 67%

Elk Grove \llied Waste \egotiated current contract

xith Altied. Contract terms ir
¿011.

32 gallon - $17.10
64 gallon - $19.78
96 gallon - $$25.15

3-cart system. Resident

chooses the size cart they

would like upon initiation
ofservice. Cart sizes

available are 32 gal, 64 gal
and 96 gal. Trash is

serviced weekly..recycle

and green waste rotate

every other week.

rlo provision. According tr
contract staffwill ask

Council for rate increase

approval annually.

Billed bi-monthly by Utility
Billing Dept.

Annual Neighborhood Clean-up; free

dump coupon at Elde¡ Creek Transfer

station lx per year; Free e-waste events 4x

per year; holìday tree collection;
composting classes 4 x per year; curbside

oil and used oì1 filter pickup; household

hazardous waste facility access free of
charge; up to two recycle and 2 green

waste carts fre ofcharge; seniors and

person's with disability - free porch pick-
up seruce.

Wste is forwarded to
Froward Landfill in
Manteca

10.00% 59%

lalt lalifomia Waste Recovery &
lll rights to service residentia',
:ommercial

rlegotioated. Extended

:onhact with cunent provider
s20.41 3-cart system, 64 gal. refust

lx week, altemating

recycling/garden 1 x week

annual adjustment based or

"annual disposal element".

Calculation involving the

tipping fees paid by
conüaclof, revenues

collected and a refuse rate

index.

Residential billed by City lurbside e-waste & u-waste collection twc

imes a year, neighborhood clean-up

;ervices (provide 2O-yard bin for City
)vents, up to 6 a year), X-mas tree

:ollection, refuse & recycling services at

wo City events per year, HHW events up

.o two a year (City responsible for disposal

:osts), dead animal pick-up, commercial

vaste audits (24 businesses a year),

rlanning dept. review services, public
rutreach & education

lontractor may select ant

rotifu City ofdisposal
àcility

2% through Feb,

2008, then 10%

50%
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4.gency Provider, customer
base

Bid or Negotiate? Std. Residential
Rate

Standard
Residential
Service

Price Escalation
Provision

Billing (by City or
Contractor?)

Additional Services Included Landfill info tr'ranchise
tr'ee

Diversion
Rate

City of
Davis

)avis Waste Removal

Jompany. Residential and

lommercial

le-negotìated current
)onracl.

$2s.36 l-cart system, 90 gal. refuse
'cycling & garden waste lx
veek

annualy adjusted, cpi baset

less a landfill component.
Alternative bi-annual

adjustment.

billed by contractor ìtreet sweeping, bulþ item tum ìn

)roglam,

Unless directed otherwise b¡

City, use Yolo County
Landfill

tla 45%

City of
Modesto

Gilton Solid Waste and

Bertolotti Disposal have

exclusive Service Agreements

with Service Areas for
residential and commercial

services. Industrial waste is

open to competition between

our 3 licensed haulers,

Bertolotti Disposal, Gilton Soli<

Waste and Bonzi Inc. Bonzi
Inc. is only licensed to service

Industrial waste

\egotiated - All long tetm
ìgreements.

$ 19.82 A 96 gallon toter for
garb age / r e cy cl ables, a 96
gallon toter for green waste,

blue bags for recycling,
kitchen countertop

container for food scraps,

TV and tire collections, 2
bulþ items pickups per
yezl-

ìates are reviewed

rnnually. No guaranteed

rpward adjustment,
lowever, each hauler is

Suaranteed an 7 1,.1 1o/o

rrofit margin.

City bills under contract with
the haulers for residential

;ervices only.

{/A All waste is flow
controlled under the

Service Agreements to b€

taken to the Covanta

Waste-to-Energy Facility

10.00% Last CIWMB
approved rate

was in 2004 al

54%.

Jity of
Vlanteca

\rlunicipally operated $19.78 3-cart system,32 gal. refust

1x week, altemating
recycling/garden 1x week

3Vo annuallY City i-waste drop-off, battery drop-off,
rppliance pick-up, bulky item pick-up,
:urbside oil pick-up, X-mas tree pick-up,
ìee 2yd bin once a year to every resident,

)ity-wide sfeet sweeping, seasonal leaf
rick-up, extra trash pick-up stickers (3)

)very year, exha recycling & green waste

:arts provided free, collection at City wide
>vents (street fair, pumpkin fairm, etc.)

al1 taken to Forward

Landfìll
nla 50%
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 AGENDA ITEM K-07 
 

 
 

APPROVED: ____________________________ 
 Blair King, City Manager 

CITY OF LODI 
COUNCIL COMMUNICATION                             
 
TM 

 
 
AGENDA TITLE:  Approval of Expenses Incurred by Outside Counsel/Consultants Relative to the 

 Environmental Abatement Program Litigation and Various Other Cases being 
 Handled by Outside Counsel ($195,434.92). 

 
MEETING DATE:  December 19, 2007 City Council Meeting 
 
PREPARED BY:        City Attorney’s Office         __ 
 
RECOMMENDED ACTION:  That the City Council approve for payment expenses incurred by  
   outside Counsel/Consultants related to the Environmental 
Abatement litigation in the total amount of $190,675.20, and various other cases being handled by 
Outside Counsel in the amount of $4,759.72. 
 
BACKGROUND INFORMATION: Listed below are invoices from the City’s outside counsel, Folger, 

 Levin & Kahn and Miscellaneous Invoices for services incurred 
 relative to the Environmental Abatement Program litigation and  

various other matters that are currently outstanding and need to be considered for payment. 
 

Folger Levin & Kahn - Invoices Distribution Water Acct.
Matter No. Invoice No. Date Description Amount

8002 105294 09/30/07 M & P Investments 10,414.28
8002 105543 10/01/07 M & P Investments 41,513.87

105298 11/26/07 Carol Langford,Expert Witness Retainer 5,500.00
    Processed 11/28/07 (5,500.00)

7490 09/30/07 West Environmental Services 1,852.50
8001 105636 11/30/07 General Advice 1,243.08
8002 105619 11/30/07 M & P Investments 13,827.73
8003 105620 11/30/07 Hartford v. Col 805.90
8008 105621 11/30/07 Col v. Envision 120,720.06

       Less (240.00)
                                     Total $190,137.42  

 

Kronick Moskovitz Tiedemann & Girard - Invoices Distribution
Matter No. Invoice No. Date Description 100351.7323
11233.001 235946 11/25/07 General Advice 31.80
11233.026 235946 11/25/07 Lodi First v. City of Lodi 1,873.00
11233.027 235946 11/25/07 Citizens for Open Government v. 2,845.75
11233.028 235946 11/25/07 Personnel and Employment 131.68

Credits/Overpayments -122.51
Total 4,759.72         
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MISCELLANEOUS Water Account

Invoice No. Date Description Amount
SF-000026 7/11/2007 Capitol-San Francisco, LLC 537.78  

 
 
FISCAL IMPACT: Expenses in the amount of $4,759.72 will be paid out of the General Fund and 
$4,718.75 billed to Walmart for City’s defense of the Lodi First litigation and Citizens for an Open 
Government.  The remaining expenses will be paid out of the Water Fund. 
 
 
FUNDING AVAILABLE: Water Fund $190,675.20 
  General Fund $    4,759.72 
  
 
 
 
 
        ________________________________ 
                      Stephen Schwabauer, City Attorney 
 
 
Approved:______________________________ 
     Kirk Evans, Budget Manager 
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  AGENDA ITEM M (Agency Meetings) 
 

 

 
APPROVED: ___________________________________ 

 Blair King, City Manager 
N:\Administration\CLERK\Council\COUNCOM\ReorganizeOrganizations.DOC 

CITY OF LODI 
COUNCIL COMMUNICATION 
 

TM  

 
 
AGENDA TITLE: Reorganization of the Following Agency Meetings for the Purpose of Electing New 

Officers: 
• Lodi Public Improvement Corporation 
• Industrial Development Authority 
• Lodi Financing Corporation 
• City of Lodi Redevelopment Agency 

 
MEETING DATE: December 19, 2007 
 
PREPARED BY: City Clerk 
 
 
RECOMMENDED ACTION: Conduct meetings of the following agencies for the purpose of 

electing new officers and adopt resolutions certifying the same. 
• Lodi Public Improvement Corporation 
• Industrial Development Authority 
• Lodi Financing Corporation 
• City of Lodi Redevelopment Agency 

 
 
BACKGROUND INFORMATION: In light of the City Council reorganization, it is necessary to appoint 

new officers to the above listed agencies. 
 
The City Council will appoint the newly elected Mayor and Mayor Pro Tempore as determined in the 
Council’s reorganization to serve as the officers for each of these agencies for calendar year 2008. 
 
There is no other business to come before the agencies at this meeting. 
 
 
FISCAL IMPACT:  None. 
 
 
FUNDING AVAILABLE: None required. 
 
 
 
 
    _______________________________ 
     Randi Johl 
     City Clerk/Secretary 
 
RJ/JMP 
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RESOLUTION NO. LPIC2007-02 
 

A RESOLUTION ELECTING OFFICERS OF THE 
LODI PUBLIC IMPROVEMENT CORPORATION 

=============================================================== 
 
 WHEREAS, under the organizational procedures of the Lodi Public 
Improvement Corporation, an annual meeting of Directors shall be held and officers 
elected. 
 
 NOW, THEREFORE, BE IT RESOLVED by the Directors of the Lodi Public 
Improvement Corporation that the following persons are elected to the offices set forth 
opposite their names below as officers of the Corporation, to serve until the election 
and qualification of their successors as provided in Article III, Section 2, of the bylaws 
of the Corporation: 
 
  Name    Title 
 
  JoAnne Mounce  President 

  Larry D. Hansen  Vice President 

  James R. Krueger  Treasurer 

  Randi Johl   Secretary 
 
Dated:     December 19, 2007 
=============================================================== 
 
 I hereby certify that Resolution No. LPIC2007-02 was passed and adopted by 
the Board of Directors of the Lodi Public Improvement Corporation in a regular 
meeting held December 19, 2007, by the following vote: 
 
 AYES:  DIRECTORS –  
 
 NOES: DIRECTORS –  
 
 ABSENT: DIRECTORS –   
 
 ABSTAIN: DIRECTORS –  
 
 
 
 

RANDI JOHL    
     Secretary 
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RESOLUTION NO. IDA-29 
 

A RESOLUTION OF THE INDUSTRIAL 
DEVELOPMENT AUTHORITY AMENDING 
RESOLUTION NO. IDA-28 BY ELECTING  

NEW OFFICERS 
 

================================================================= 
 
 RESOLVED by the Industrial Development Authority that Industrial Development 
Authority Resolution No. IDA-28 is hereby amended by electing new officers, as follows: 
 
 SECTION 1: There shall be appointed from the Board of Directors a Chairperson 
and Vice Chairperson as follows: 
 
  Chairperson:   JoAnne Mounce 
 
  Vice Chairperson:  Larry D. Hansen 
 
 SECTION 2: There shall be appointed from the staff to the Authority, a Secretary 
and Treasurer, as follows: 
 
  Secretary:   Randi Johl 
 
  Treasurer:   James R. Krueger 
 
 SECTION 3: This Resolution shall take effect immediately upon its passage. 
================================================================= 
 
 Approved and adopted December 19, 2007, by the following vote: 
  
 AYES:  AUTHORIZING MEMBERS –  
 
 NOES:  AUTHORIZING MEMBERS –  
 
 ABSENT: AUTHORIZING MEMBERS –  
 
 ABSTAIN: AUTHORIZING MEMBERS –  
 
 
 
       _____________________________ 
       JOANNE MOUNCE 
       Chairperson, Industrial Development 
       Authority, City of Lodi, California 
Attest: 
 
 
 
RANDI JOHL, Secretary 
Industrial Development Authority, 
City of Lodi, California 
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RESOLUTION NO. LFC-17 
 

A RESOLUTION ELECTING OFFICERS OF THE 
LODI FINANCING CORPORATION 

 
============================================================== 
 
 WHEREAS, under the organizational procedures of the Lodi Financing 
Corporation, an annual meeting of Directors shall be held and officers elected. 
 
 NOW, THEREFORE, BE IT RESOLVED by the Directors of the Lodi Financing 
Corporation that the following persons are elected to the offices set forth opposite their 
names below as officers of the Corporation, to serve until the election and qualification of 
their successors as provided in Article III, Section 303, of the bylaws of the Corporation: 
 
  Name    Title 
 
  JoAnne Mounce  President 

  Larry D. Hansen  Vice President 

  James R. Krueger  Treasurer 

  Randi Johl   Secretary 
 
Dated:     December 19, 2007 
================================================================ 
 
 I hereby certify that Resolution No. LFC-17 was passed and adopted by the Board 
of Directors of the Lodi Financing Corporation in a regular meeting held December 19, 
2007, by the following vote: 
 
 AYES:  DIRECTORS –  
 
 NOES:  DIRECTORS –  
 
 ABSENT: DIRECTORS –  
 
 ABSTAIN: DIRECTORS –  
 
 
 
 
 

RANDI JOHL    
     Secretary 
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RESOLUTION NO. RDA2007-05 
 

A RESOLUTION OF THE REDEVELOPMENT AGENCY 
OF THE CITY OF LODI ELECTING OFFICERS OF SAID 

AGENCY AND WAIVING COMPENSATION FOR THE 
DECEMBER 19, 2007, MEETING 

 

 

 WHEREAS, under the organizational procedures of the Redevelopment Agency 
of the City of Lodi, an annual meeting of Members shall be held and officers elected. 
 

 NOW, THEREFORE, THE REDEVELOPMENT AGENCY OF THE CITY OF 
LODI DOES HEREBY RESOLVE that the following persons are elected to the offices set 
forth opposite their names below as officers of the Agency, to serve until the election and 
qualification of their successors as provided in Article II of the bylaws of the Agency: 
 

  Name    Title 
  JoAnne Mounce  Chairperson 
  Larry D. Hansen  Vice Chairperson 
  Blair King   Executive Director 
  Randi Johl   Secretary 
  James R. Krueger  Finance Director 
  D. Stephen Schwabauer General Counsel 
 

 NOW, THEREFORE, THE REDEVELOPMENT AGENCY OF THE CITY OF 
LODI DOES FURTHER RESOLVE that the members of the Agency have waived the 
entitled compensation for the December 19, 2007, meeting. 
 

Dated:     December 19, 2007 
 

 I hereby certify that Resolution No. RDA2007-05 was passed and adopted by the 
Members of the Redevelopment Agency of the City of Lodi in a regular meeting held 
December 19, 2007, by the following vote: 

 AYES:  MEMBERS –  

 NOES:  MEMBERS –  

 ABSENT: MEMBERS –  

 ABSTAIN: MEMBERS –  

 

       __________________________ 
JOANNE MOUNCE 
Chairperson, City of Lodi   

     Redevelopment Agency 
Attest: 
 
 
___________________________ 
RANDI JOHL 
Secretary, City of Lodi Redevelopment Agency 
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